

Exhibit 5

From: manser [manser@charybdis]
Sent: Wednesday, August 16, 1995 4:12 PM
To: craig; hayes
Subject: RE: Zeus summary/Friday 8/12/95

Ray/Craig,

Do we have an understanding of cache misses vs cache size - per the below?
Or are the misses outside of (fast) cache into (slow) memory?

Steve

From: Graham Y. Mostyn on Tue, Aug 15, 1995 1:05 PM
Subject: Zeus summary/Friday 8/12/95
To: zeus
Cc: graham; mouss

Minutes of the Zeus summary meeting, reporting the activities of the technology, architecture and marketing sub-groups.
Friday 8/12/95

Attendees: bill gmo graham hayes tbr todd

TECHNOLOGY GROUP

* Bill presented Zeus die cost data as a function of logic nets and memory size.

He had studied the relationship between the number of logic nets, the total and average wire lengths, and the available vs. actual area used for wiring on Euterpe and Mnemo. He noted that for both chips, the measure of routing efficiency (available/actual wiring area) was similar; 1.8 and 2.2 respectively.

Based on the assumption that Zeus, like Euterpe and Mnemo, would also be wire-limited, he projected logic area as a function of net number, taking the cases where the average wire length is fixed, and where the average wire length is proportional to the net number.

Adding area for memory size and pads, he applied Murphy yield calculations and representative 8 inch CMOS wafer costs to compute die cost.

* Bill also presented costs attributable to cooling.

He plotted the heatsink and fan costs required for the chip and power supply (but not the cost of the supply itself).

This suggested bounds of 30c to 50c per watt over the range 15W to 120W.

* Next step: Pursue package costs. We will then have a quite complete cost-analysis algorithm.

ARCHITECTURE GROUP

The action item at the last meeting was to understand the low utilization of a cylinder in booting Unix.

* Ray Hayes presented his work on investigating how the compiler could reduce the number of stalls.

He concluded that the compiler could not contribute to the problem very much, other than reducing issue restrictions - not very significant, compared to D and I cache initiated stalls.

2 out of 3 cycles are stalls in Euterpe's architecture; 50 million stalls are associated with 21 million instructions.

From last week's minutes, of the 50M, issue restrictions account for ~7M, while cache misses account for ~33M).

* Tim pointed out that the current Euterpe multithreaded architecture has high cache penalties, but offers guaranteed throughput, important when interaction must occur between threads.

He asked what should our metric be for Zeus, a different architecture? Instructions per cycle? We agreed that the benchmark will be clearer when we have isolated the main applications of interest.

MARKETING GROUP

Todd reported on the group's activities of the past week.

* He had studied our competitors' activities from Microprocessor report and the Web. He noted that their publicized business plans were remarkably similar to ours, based upon addressing multimedia applications by adding DSP capability to their processors.

Philips, for example, is developing a new processor core with VLIW architecture; specialized operations are being added for video compression and communications. He felt, in particular, that Intel could pose a threat by adding DSP functions slowly, step by step. He had also examined DEC, IBM and Intel.

He pointed out that MicroUnity has the benefit of not being constrained by needing to include support for existing customers in new product offerings, however.

* He emphasized the importance of selecting markets and developing an entry strategy for each; why would customers need the technology? The benefits must be apparent.

* Next step:

- Having already considered the PC, cablemodem and set top platforms, the group is analysing the attractiveness of additional platforms/applications, in particular, networking and communications.

- They will also present a summary of competitive microprocessor performance/cost, alongside Zeus cost data obtained from the technology group.

----- End Included Message -----

----- End Included Message -----

From: jack (Jack Wenstrand)
Sent: Wednesday, August 16, 1995 2:30 PM
To: zeus
Cc: tony
Subject: Re: Zeus summary/Friday 8/12/95

> Date: Tue, 15 Aug 1995 13:02:23 -0700
> From: graham (Graham Y. Mostyn)

>
> Minutes of the Zeus summary meeting, reporting the activities of the
> technology, architecture and marketing sub-groups.
> Friday 8/12/95

* * *
> ARCHITECTURE GROUP
* * *

> * Tim pointed out that the current Euterpe multi-threaded architecture
> has high cache penalties, but offers guaranteed throughput, important
> when interaction must occur between threads.

Monica Lam of Stanford present work at Hot Chips on "Hot compilers for hot chips" to address the the question "Are multiprocessors competitive to processors with high instruction-level parallelism?". In support of Tim's point, she emphasized that that performance improvements super-linear with processor count were readily achieved with multiple processors where coarse-grained parallelism was found because of additional cache, but that little speed-up could be achieved with multiple processors where fine-grained communication between threads was required. She mentioned the advantages of multi-threaded architectures for this class of applications.

* * *
> He asked what should our metric be for Zeus, a different architecture?
> Instructions per cycle? We agreed that the benchmark will be clearer
> when we have isolated the main applications of interest.
* * *

IPC, power, area, and clock all count... Also from Hot Chips, PowerPC presented a metric of

SPECint92

Power (W) * Size(mm2)

Coincidentally, the PPC 603e166 was at the top of the chart by this metric.

I've passed on some scaling and cost information presented by Gordon Moore to Bill Herndon for the Technology group.

- Jack

From: graham (Graham Y. Mostyn)
Sent: Tuesday, August 15, 1995 3:02 PM
To: zeus
Cc: graham; mouss
Subject: Zeus summary/Friday 8/12/95

Minutes of the Zeus summary meeting, reporting the activities of the technology, architecture and marketing sub-groups.
Friday 8/12/95

Attendees: bill gmo graham hayes tbr todd

TECHNOLOGY GROUP

* Bill presented Zeus die cost data as a function of logic nets and memory size.

He had studied the relationship between the number of logic nets, the total and average wire lengths, and the available vs. actual area used for wiring on Euterpe and Mnemo. He noted that for both chips, the measure of routing efficiency (available/actual wiring area) was similar; 1.8 and 2.2 respectively.

Based on the assumption that Zeus, like Euterpe and Mnemo, would also be wire-limited, he projected logic area as a function of net number, taking the cases where the average wire length is fixed, and where the average wire length is proportional to the net number.

Adding area for memory size and pads, he applied Murphy yield calculations and representative 8 inch CMOS wafer costs to compute die cost.

* Bill also presented costs attributable to cooling.

He plotted the heatsink and fan costs required for the chip and power supply (but not the cost of the supply itself).

This suggested bounds of 30c to 50c per watt over the range 15W to 120W.

* Next step: Pursue package costs. We will then have a quite complete cost-analysis algorithm.

ARCHITECTURE GROUP

The action item at the last meeting was to understand the low utilization of a cylinder in booting Unix.

* Ray Hayes presented his work on investigating how the compiler could reduce the number of stalls.

He concluded that the compiler could not contribute to the problem very much, other than reducing issue restrictions - not very significant, compared to D and I cache initiated stalls.

2 out of 3 cycles are stalls in Euterpe's architecture; 50 million stalls are associated with 21 million instructions.

(From last week's minutes, of the 50M, issue restrictions account for ~7M, while cache misses account for ~33M).

* Tim pointed out that the current Euterpe multithreaded architecture has high cache penalties, but offers guaranteed throughput, important when interaction must occur between threads.

He asked what should our metric be for Zeus, a different architecture? Instructions per cycle? We agreed that the benchmark will be clearer when we have isolated the main applications of interest.

MARKETING GROUP

Todd reported on the group's activities of the past week.

* He had studied our competitors' activities from Microprocessor report and the Web. He noted that their publicized business plans were remarkably similar to ours, based upon addressing multimedia applications by adding DSP capability to their processors.

Philips, for example, is developing a new processor core with VLIW architecture; specialized operations are being added for video compression and communications. He felt, in particular, that Intel could pose a threat by adding DSP functions slowly, step by step. He had also examined DEC, IBM and Intel.

He pointed out that MicroUnity has the benefit of not being constrained by needing to include support for existing customers in new product offerings, however.

* He emphasized the importance of selecting markets and developing an entry strategy for each; why would customers need the technology? The benefits must be apparent.

* Next step:

- Having already considered the PC, cablemodem and set top platforms, the group is analysing the attractiveness of additional platforms/applications, in particular, networking and communications.

- They will also present a summary of competitive microprocessor performance/cost, alongside Zeus cost data obtained from the technology group.

----- End Included Message -----

----- End Included Message -----

From: hopper (Mark Hofmann)
Sent: Tuesday, August 15, 1995 8:01 AM
To: al (Albert Matthews); geert (Geert Rosseel); paulp (Paul Poenisch); anh (Anh Ngo); jack (Jack Wenstrand); rich (Rich McCauley); ong (Warren R. Ong); mouss (John Moussouris); tony (Tony Stelliga); manser (Steve Manser); drew; mudge (John mudge); cadettes; fung (Fung Chen); kumar; tomb; yao (Henry Yao); rlp (Rajiv Patel); lo (To Do); ted (Ted Chen); ky (K.Y. Ramanujam); liang; hoov (Bill Hooven); trancy (Trancy Tsao); linden (Linden Critchlow); anderson
Cc: alves (Maria Alves); graham (Graham Y. Mostyn); dane (Dane Snow); yves (Jean-Yves Michel); ras (Bob Sutherland); tomho (Tom Ho); michael (Chris Michael); solo (John Campbell); tbr (Tim B. Robinson); efelias (Eldred Felias); vikki (Vikki Vu); orlando (Orlando Hemando); mikew (Mike Wageman); dtacmo (Dominador Tacmo); euterpe
Subject: Layout Review: 15 Aug 95

Here are notes from the informal meeting to discuss

P1Sil / Contact Ped fix up + additional discussion with Al and Fung

- * Geert is preparing a similar list as last time of cells that need P1sil/contped repair. This time we'll work on the large cells first.
- * Goal is to fix these cells up by Friday 18 Aug so that we may start the verification process for a target fracture last week of August and ship tapes 5 September
- * Layer Poly on down will be locked from editing. P1Sil and up (including SDEC) may be edited. Be careful about undoing SDEC changes and about running LVS on changed cells. If you can check you cells in by 7p each day, Dave will automatically release them and Solo will run the necessary DRC and LVS checks.
- * In the meeting we came up with an ordering of fix-ups. Subsequent discussion with Al and Fung modified this slightly. Here is the order for fixing up layouts:

BASIC IDEA: Contact pedestal crossing Poly1-Silicide edges is to be avoided if at all possible

Best: Leave 3u P1Sil collar around contped

Leave 2u P1Sil collar around contped

Use a 0.7u butting contact

Use a 0.5u butting contact

Leave 1u P1Sil collar around contped

Worst: Leave 0u P1Sil collar around contped (coincident edge)

Note1: these rules apply on a per edge basis. It is likely that there will be more than 1 edge which is affected. It is then necessary to make some trade-off between the above strategies for all the edges of the cont ped polygon in aggregate.

Note2: If you cannot avoid crossing P1Sil then try to make the contact pedestal as wide as possible (0.7u) at the point of crossing and try to extend contped beyond the P1Sil edge as far as possible (0.85u).

-hopper

From: manser [manser@charybdis]
Sent: Tuesday, August 15, 1995 11:35 AM
To: geert; john mudge; Lisa Robinson; thr
Subject: RE: Still waiting for ..

Johnny,

Your help would be greatly appreciated here. Also, I think we should dedicate some time on Friday of this week to review the test plan for Cronus and Euterpe given Mark W's departure and the accelerated schedule.

Can you have 2-3 slides to review your organizations plan and schedule for the test of both of these parts?

Alternately, we may want to expand the attendance this Friday. Comments Geert, Tim, Lisa?

Steve

From: Lisa Robinson on Mon, Aug 14, 1995 11:48 AM
Subject: Still waiting for ..
To: mudge
Cc: manser

Johnny.

I am still awaiting your input to the euterpe and cronus schedules for wafer test.

I have had a stab at the euterpe flow and clearly some tasks apply both to euterpe and pronus. (I've put a copy in you mailbox).

The test program development (jeffm task 88) will move in if the cronus tapeout is earlier than currently shown.

I don't have the cronus DUT board schedule and it doesn't show on Pattie's schedule as work in progress.

We do continue to hold a schedule review each Wednesday at 10am and tactical reviews at 10am on Monday and Friday.

Lisa R.

From: tbr
Sent: Tuesday, August 15, 1995 1:23 AM
To: wampler (Kurt Wampler)
Cc: hopper
Subject: Euterpe hand route

Kurt Wampler wrote (on Mon Aug 14):

Hi, Tim -

I've completed hand-routing of the latest Euterpe route. The dff is:

/n/gamorra/s3/wampler/eurip/chip_euterpe-iter.dff

There's also a netcap file:

/n/gamorra/s3/wampler/eurip/chip_euterpe-iter.netcap

Besides completing all of the disconnects, I went through the list of timing violations and made wiring improvements on every path that failed cycle time. With any luck there will be very few or no additional wire mods needed. At your convenience, could you re-run topt and see how close this one comes to meeting the timing goal? If there are just a handful of wires, I may be able to fix them tonight...

I have copied the .dff back to the snapshot (having saved the untouched version) because I have a Makefile rule setup there to make the report. It's running now.

Tim

From: tbr
Sent: Tuesday, August 15, 1995 1:09 AM
To: graham (Graham Y. Mostyn)
Subject: Could you assist? Thanks.

Graham Y. Mostyn wrote (on Mon Aug 14):

Tim, I've finished a first draft of Friday's Zeus meeting, but I don't feel too confident on my report of the architecture discussion!

Could you check over that section below, before I distribute, please? (I also forwarded it to Gmo for comment)

Thanks - Graham.

ARCHITECTURE GROUP

Gmo presented his work on investigating how the compiler could reduce the number of stalls in booting Unix. (2 cycles are lost per stall in Euterpe's architecture.) Of 21 million instructions, there are 13 million stalls.

I think "stall" should be "store" here.

He concluded that the compiler could not contribute to the problem very much, other than reducing issue restrictions - not very significant, compared to D and I cache initiated stalls.

Tim pointed out that the current Euterpe multithreaded architecture has high cache penalties, but offers guaranteed throughput, important when interaction must occur between threads. The appropriate benchmark is instructions per cycle.

He asked what should our metric be for Zeus, a different architecture? We agreed that this will be clearer when we have isolated the main applications of interest.

* Next step
not clear on this

Sorry, I was only able to be in the meeting so briefly. I don't recall what was discussed here for the next step.

Tim

Arthur L. Levine

From: geert (Geert Rosseel)
Sent: Tuesday, August 15, 1995 12:08 AM
To: dane; dtacmo; efelias; geert; graham; hessam; hopper; mikew; ong; orlando; rich; tau; vanthof; vikki; wampler; yves
Cc: jack; manser
Subject: Euterpe Layouts : PASS II

HI,

It looks like the SDEC fixes are almost completely in and we have some time before tape-out to fix the next set of DRV's.

So, we'll have another pass at all the cells fixing up the silicide-contact pedestal interface error. There will be a meeting tomorrow (tuesday) at 10:00 in the multi-media room to discuss this error.

The plan is the same as before .. I'll use the same list of cells as before and everyone can pick their favorite block starting from the top.

Solo is running all blocks overnight .. so the results should be in by Tuesday morning.

-solo/plsil/compass/*.err

Geert

From: vanthof (vant)
Sent: Monday, August 14, 1995 10:44 PM
To: Mark Hofmann
Cc: vanthof (Dave Van't Hof); tom (Tom Laidig); geert (Geert Rossee)
Subject: Re: fat metal adjustment

Mark Hofmann writes:

>
>They say a little knowledge is a dangerous thing. I'm dangerous...
>Umm... okay so we remove the shrink of contact pad and vias. Then we
>fix up (either by hand or automagically) contped and vias. Then do we
>maybe want to shrink any wide contact pad and via that has not been "fixed-up"?
>(not sure how we determine that...)
>
>-hopper
>

Well, I would like to see us fix all 'wide' vias on all via layers, including contped. If we can achieve that, the via shrinking can be removed. If via shrinking can be removed, then not only is fracturing simpler and FASTER, but so are drc runs...

That would remove 5 rather computationally intense steps from the tapeout and drc process. We may even completely compensate for the additional time introduced by the sdec and pls11 synthesis...

Dave

--
Dave Van't Hof MicroUnity Systems Eng., Inc. 255 Caspian Sunnyvale, CA 94089
vanthof@microunity.com 1 408 734-8100

"I don't know the meaning of the word surrender! I mean, I know it, I'm not dumb... just not in this context." The Tick to Thrackazog

From: hopper (Mark Hofmann)
Sent: Monday, August 14, 1995 3:17 PM
To: vant
Cc: tom (Tom Laidig); geert (Geert Rosseel); vanthof (Dave Van't Hof)
Subject: Re: fat metal adjustment

vant writes:

I have a question. I now go through elaborate work to shrink wide contact pedestals and vias. Since we are going to fix up plsil and contact overlaps, and allow min spacings of 8 udrs (after biasing min x min contpeds), this causes all sort of havoc with the big contped adjustments.

I would like to remove all wide contped and via adjustment from the tapeout flow. This does reduce run times of the tapeout a bit (as well as drcs).

Comments?

Dave

They say a little knowledge is a dangerous thing. I'm dangerous...
Umm... okay so we remove the shrink of contact ped and vias. Then we fix up (either by hand or automagically) contped and vias. Then do we maybe want to shrink any wide contact ped and via that has not been "fixed-up"?
(not sure how we determine that...)

-hopper

From: graham (Graham Y. Mostyn)
Sent: Monday, August 14, 1995 9:47 PM
To: tbr
Subject: Could you assist? Thanks.

Tim, I've finished a first draft of Friday's Zeus meeting, but I don't feel too confident on my report of the architecture discussion!

Could you check over that section below, before I distribute, please? (I also forwarded it to Gmo for comment)

Thanks - Graham.

ARCHITECTURE GROUP

Gmo presented his work on investigating how the compiler could reduce the number of stalls in booting Unix.

(2 cycles are lost per stall in Euterpe's architecture.) Of 21 million instructions, there are 13 million stalls.

He concluded that the compiler could not contribute to the problem very much, other than reducing issue restrictions - not very significant, compared to D and I cache initiated stalls.

Tim pointed out that the current Euterpe multithreaded architecture has high cache penalties, but offers guaranteed throughput, important when interaction must occur between threads. The appropriate benchmark is instructions per cycle.

He asked what should our metric be for Zeus, a different architecture? We agreed that this will be clearer when we have isolated the main applications of interest.

* Next step

not clear on this

From: graham (Graham Y. Mostyn)
Sent: Monday, August 14, 1995 9:25 PM
To: manser@charybdis
Cc: geert; graham; hopper; lbr; lisar; mudge
Subject: RE: Tape Out (part 1)

Great idea!

The engineers in my group that have designed cells within Euterpe are:

- Jean-Yves Michel
- Rich McCauley
- Dane Snow

Regards, Graham.

> From manser@charybdis Mon Aug 14 18:47:55 1995
> Date: 14 Aug 1995 18:45:36 -0800
> From: "manser" <manser@charybdis>
> Subject: RE: Tape Out (part 1)
> To: "geert" <geert@gaea>, "graham" <graham@gaea>, "hopper" <hopper@gaea>,
> "lisar" <lisar@gaea>, "mudge" <mudge@gaea>,
> "Tim B. Robinson" <tbr@charybdis>
> Content-Length: 811

> Tim, Geert, Hopper, Johnny, Graham, Lisa,

> I was hoping to get a list of folks from you (Hopper), Geert, and
> others tomorrow to have a pizza party. Leave work around 4pm, grab
> some pizza and beer and relax, celebrate, etc. Nothing fancy - just a
> breather and to recognize good progress.

> I was thinking 12-18 people...who would you invite?

> Steve

> ps: Let me know ASAP so we can size up the number of people.. Also,
> let's keep it confidential until we have the list finalized.

> From: Tim B. Robinson on Mon, Aug 14, 1995 4:23 PM
> Subject: Tape Out (part 1)
> To: euterpe

> We have today shipped tapes for the first 14 layers (the baseplate)
> for euterpe.

> Thanks to everyone involved for a huge effort in making this happen.

> Tim

From: manser [manser@charybdis]
Sent: Monday, August 14, 1995 9:46 PM
To: geert; graham; hopper; lisar; mudge; Tim B. Robinson
Subject: RE: Tape Out (part 1)

Tim, Geert, Hopper, Johnny, Graham, Lisa,

I was hoping to get a list of folks from you (Hopper), Geert, and others tomorrow to have a pizza party. Leave work around 4pm, grab some pizza and beer and relax, celebrate, etc. Nothing fancy - just a breather and to recognize good progress.

I was thinking 12-18 people...who would you invite?

Steve

ps: Let me know ASAP so we can size up the number of people. Also, let's keep it confidential until we have the list finalized.

From: Tim B. Robinson on Mon, Aug 14, 1995 4:23 PM
Subject: Tape Out (part 1)
To: euterpe

We have today shipped tapes for the first 14 layers (the baseplate) for euterpe.

Thanks to everyone involved for a huge effort in making this happen.

Tim

From: vanthof (vant)
Sent: Monday, August 14, 1995 7:46 PM
To: tom (Tom Laidig); hopper (Mark Hofmann); geert (Geert Rosseel)
Cc: vanthof (Dave Van't Hof)
Subject: fat metal adjustment

I have a question. I now go through elaborate work to shrink wide contact pedestals and vias. Since we are going to fix up plsil and contact overlaps, and allow min spacings of 8 udrs (after biasing min x min contpeds), this causes all sort of havoc with the big contped adjustments.

I would like to remove all wide contped and via adjustment from the tapeout flow. This does reduce run times of the tapeout a bit (as well as drcs).

Comments?

Dave

--

Dave Van't Hof MicroUnity Systems Eng., Inc. 255 Caspian Sunnyvale, CA 94089
vanthof@microunity.com 1 408 734-8100

"I don't know the meaning of the word surrender! I mean, I know it, I'm not dumb... just not in this context." The Tick to Thrackazog

Anthony L. Adams

From: tbr (Tim B. Robinson)
Sent: Monday, August 14, 1995 6:21 PM
To: euterpe
Subject: Tape Out (part 1)

We have today shipped tapes for the first 14 layers (the baseplate) for euterpe.

Thanks to everyone involved for a huge effort in making this happen.

Tim

From: vanthof (vant)
Sent: Monday, August 14, 1995 3:59 PM
To: hardheads
Cc: vanthof (Dave Van't Hof)
Subject: euterpe lower layers

More lower layer edits have been occurring for cells that are used in euterpe. The edits consist of adding/removing actives and polys. This is not allowed as the lower layers are frozen for tapeout.

Please refrain from modifying the following layers:

buried, nwell, buried contact, emitter, collector plug, base poly1,
base contact, n+active, p+active, depletion implant, natural implant,
p+poly1, n+poly1, poly resistor, diffused resistor, undoped poly1

Dave

--
Dave Van't Hof MicroUnity Systems Eng., Inc. 255 Caspian Sunnyvale, CA 94089
vanthof@microunity.com 1 408 734-8100
"I don't know the meaning of the word surrender! I mean, I know it, I'm not dumb... just
not in this context." The Tick to Thrackazog

From: solo (John Campbell)
Sent: Monday, August 14, 1995 1:38 PM
To: Lisa Robinson
Cc: brianl (Brian Lee); geert (Geert Rosseel); wingard (Drew Wingard); tbr (Tim B. Robinson)
Subject: Re: atlas build

as Lisa Robinson was saying

..

..

..Brian Lee wrote (on Mon Aug 14):

..

.. John Campbell writes:

..

.. brianl

..

.. lisar has suggested that i try and build atlas and you are the one who
.. knows what the magic dust must be made of.

..

..

..Let's just be clear about what we are doing here. John is building the ..cronus atlas
and chaos trees. They should be built as chip and they ..will be used for cronus tapeout.

..

.. I think that having atlas/chaos -> /u/chip/chaos is fine for now. Though,
.. realize that you are then affected by ongoing releases in /u/chip/chaos.
.. Are you going to be building chaos also? If so, perhaps you can point to
.. it instead.

..

..I absolutely disagree. Chaos should be built too.

..

.. --

.. Brian L.

..

..

..Lisa R.

..

so i will build a script that checks out and builds chaos followed by a build of atlas. i
will put them on s52/snapshot

....

regards,

solo a.k.a. John Campbell x516

From: lisar (Lisa Robinson)
Sent: Monday, August 14, 1995 1:35 PM
To: brianl (Brian Lee); solo
Cc: geert; wingard; tbr
Subject: Re: atlas build

Brian Lee wrote (on Mon Aug 14):

John Campbell writes:

brianl

lisar has suggested that i try and build atlas and you are the one who knows what the magic dust must be made of.

Let's just be clear about what we are doing here. John is building the cronus atlas and chaos trees. They should be built as chip and thay will be used for cronus tapeout.

can you advise me as to how to make sure we have the right amount of chaos and altas mixed together to make this happen properly.

what i think we did back in april was:

getbom of atlas.

```
`ln -s ../atlas`;
```

```
`ln -s ../tools`;
```

```
`ln -s ../technology`;
```

```
`ln -s /u/chip/chaos`;
```

i am not sure whether we has a link to ../chaos, i don't think so.

I think that having atlas/chaos -> /u/chip/chaos is fine for now. Though, realize that you are then affected by ongoing releases in /u/chip/chaos. Are you going to be building chaos also? If so, perhaps you can point to it instead.

I absolutely disagree. Chaos should be built too.

and "." contaned links to /u/chip/chaos /u/chip/altlas, tools, and technology
then gmake

Scratch the /u/chip/altlas link; otherwise, everything looks fine to me.

Good luck,

--

Brian L.

Lisa R.

From: tom (Tom Laidig [tau])
Sent: Monday, August 14, 1995 12:34 PM
To: Kurt Wampler
Cc: hopper (Mark Hofmann); tau; tbr (Tim B. Robinson); vanthof (Dave Van't Hof)
Subject: RE: fracture crash

Kurt Wampler writes:

Tom Laidig writes:

>Could we start a verification that a tapeout of the layouts in
>/n/cyclops/s1/dracjobs/immlayouts2 would produce the same 010-140
>patterns that we have now? This would be just a form of xor-check, I
>think. No fracture output or DRCs needed.

>I _think_ our current tapes are OK, but as I've mentioned in other
>messages, I was a bit late getting the script in place to verify that
>lower layers hadn't been accidentally changed, and I'm not certain
>what might have been in the snapshot when the fracture flow was
>flattening its input.

I can start this up. What vlsi.boos file should be used for this
comparison? I don't find one in that directory...

No, there is no .boos file there; it is a single directory that contains all layouts. So
you can either create a .boos file somewhere or run the fracture with the '-p
/n/cyclops/s1/dracjobs/immlayouts2' option, whichever is easier.

I think that, in the future, we'll continue to do staged tapeouts, and we'll be doing the
early fractures at least from a single directory that contains copies of all layouts
(probably the same one that the final DRC created). So you might want to think about
setting things up so that's easy to do.

From: wampler (Kurt Wampler)
Sent: Monday, August 14, 1995 12:00 PM
To: tom
Cc: hopper; tau; tbr; vanthof
Subject: RE: fracture crash

Tom Laidig writes:

>Could we start a verification that a tapeout of the layouts in
>/n/cyclops/sl/dracjobs/immlayouts2 would produce the same 010-140
>patterns that we have now? This would be just a form of xor-check, I
>think. No fracture output or DRCs needed.
>
>I think our current tapes are OK, but as I've mentioned in other
>messages, I was a bit late getting the script in place to verify that
>lower layers hadn't been accidentally changed, and I'm not certain what
>might have been in the snapshot when the fracture flow was flattening
>its input.

I can start this up. What visi.boe file should be used for this
comparison? I don't find one in that directory...

- Kurt

From: hopper (Mark Hofmann)
Sent: Monday, August 14, 1995 4:57 AM
To: Tom Laidig [tau]
Cc: wampler (Kurt Wampler); tau; vanthof (Dave Van't Hof); tbr (Tim B. Robinson)
Subject: RE: fracture crash

Tom Laidig [tau] writes:

Could we start a verification that a tapeout of the layouts in
/n/cyclops/s1/dracjobs/immlayouts2 would produce the same 010-140
patterns that we have now? This would be just a form of xor-check, I
think. No fracture output or DRCs needed.

I think our current tapes are OK, but as I've mentioned in other
messages, I was a bit late getting the script in place to verify that
lower layers hadn't been accidentally changed, and I'm not certain what
might have been in the snapshot when the fracture flow was flattening
its input.

Good idea.

-hopper

From: tom (Tom Laidig [tau])
Sent: Monday, August 14, 1995 11:55 AM
To: wampler (Kurt Wampler)
Cc: tau; vanthof (Dave Van't Hof); hopper (Mark Hofmann); tbr (Tim B. Robinson)
Subject: RE: fracture crash

Tom Laidig [tau] writes:

Also, we need to prepare for a final fracture run where we verify that a lower-layer fracture now would produce the same tapes we sent yesterday (or some such combination of verb tenses). I'd like to fire up such a comparison now for layers 010-110.

Could we start a verification that a tapeout of the layouts in /n/cyclops/s1/dracjobs/immlayouts2 would produce the same 010-140 patterns that we have now? This would be just a form of xor-check, I think. No fracture output or DRCs needed.

I think our current tapes are OK, but as I've mentioned in other messages, I was a bit late getting the script in place to verify that lower layers hadn't been accidentally changed, and I'm not certain what might have been in the snapshot when the fracture flow was flattening its input.

--

From: manser [manser@charybdis]
Sent: Monday, August 14, 1995 11:27 AM
To: doi@charybdis; gmo@charybdis; guarino@charybdis; iimura@charybdis; jeffm@charybdis; Lisa Robinson
Cc: euterpe@charybdis; manser@charybdis; software@charybdis; sysadm@charybdis
Subject: RE: OSF1 kernel boot test: PASSED

Great news! Keep up the great work!

Steve

From: Lisa Robinson on Mon, Aug 14, 1995 7:38 AM
Subject: OSF1 kernel boot test: PASSED
To: doi; gmo; guarino; iimura; jeffm
Cc: euterpe; manser; software; sysadm

The OSF1 kernel boot test has just PASSED after running continuously for 8 days.

Yeah!

Lisa R.

Here are the messages printed during its execution.

```
Terp boot: memory from 0x140000 to 0x800000
Kernel dynamic virtual space from 0xffff100000000000
to 0xffff1000004000000.
OSF1 Release 1.1 (oscl.1); Fri Jul 14 15:41:16 PDT 1995; HWSIM (pippin)
physical memory = 8.00 megabytes.
available memory = 4.6 megabytes.
using 102 buffers containing 0.79 megabytes (10%) of memory
hd0: disk unit is not defined.
hd1: disk unit is not defined.
hd2: disk unit is not defined.
hd3: disk unit is not defined.
mtprobe: 4 simulated tapes configured. terp.mt?
OSF1 kernel boot test: PASSED
```

We are now about 1/5 the way to booting to single user prompt. Note that the configured simulator used was gave lower performance than the simulator that will be used for the full OSF run. The full run should take about 10 days.

-----Here is a cut from previous posted mail -----

We had a short discussion about the progress of the shortened OSF test that is being run on the HW simulator.
-- cut--

Once this test has run, the following steps have been accomplished.

- o kernel data structures will have been initialized
- o the 'probe' steps have been faked out.
- o all kernel memory is setup
 - dynamic pages for text
 - buffer caches

The above steps are estimated to take about 30 milliseconds wall clock time.

hat remains to get us to a single user prompt?

- o mach_init

- o init
- o exec of a shell

The total wall clock time estimate to do the entire boot and arrive at a single user prompt is about 150 milliseconds (not accounting for disk I/O).

From: lisa (Lisa Robinson)
Sent: Monday, August 14, 1995 9:38 AM
To: doi; gmo; guarino; iimura; jeffm
Cc: euterpe; manser; software; sysadm
Subject: OSF1 kernel boot test: PASSED

The OSF1 kernel boot test has just PASSED after running continuously for 8 days.

Yeah!

Lisa R.

Here are the messages printed during its execution.

```
Terp boot: memory from 0x140000 to 0x800000
Kernel dynamic virtual space from 0xffff100000000000
to 0xffff1000004000000.
OSF1 Release 1.1 (oscl.1); Fri Jul 14 15:41:16 PDT 1995; HWSIM (pippin)
physical memory = 8.00 megabytes.
available memory = 4.6 megabytes.
using 102 buffers containing 0.79 megabytes (10%) of memory
hd0: disk unit is not defined.
hd1: disk unit is not defined.
hd2: disk unit is not defined.
hd3: disk unit is not defined.
mtprobe: 4 simulated tapes configured. terp.mt?
OSF1 kernel boot test: PASSED
```

We are now about 1/5 the way to booting to single user prompt. Note that the configured simulator used was gave lower performance than the simulator that will be used for the full OSF run. The full run should take about 10 days.

-----Here is a cut from previous posted mail -----

We had a short discussion about the progress of the shortened OSF test that is being run on the HW simulator.
-- cut--

Once this test has run, the following steps have been accomplished.

- o kernel data structures will have been initialized
- o the 'probe' steps have been faked out.
- o all kernel memory is setup
 - dynamic pages for text
 - buffer caches

The above steps are estimated to take about 30 milliseconds wall clock time.

What remains to get us to a single user prompt?

- o mach_init
- o init
- o exec of a shell

The total wall clock time estimate to do the entire boot and arrive at a single user prompt is about 150 milliseconds (not accounting for disk I/O).

From: lisar (Lisa Robinson)
Sent: Monday, August 14, 1995 9:38 AM
To: dot; gmo; guarino; iimura; jeffm
Cc: euterpe; manser; software; sysadm
Subject: OSF1 kernel boot test: PASSED

The OSF1 kernel boot test has just PASSED after running continuously for 8 days.

Yeah!

Lisa R.

Here are the messages printed during its execution.

```
Terp boot: memory from 0x140000 to 0x800000
Kernel dynamic virtual space from 0xffff100000000000
to 0xffff10000040000000.
OSF1 Release 1.1 (oscl.1); Fri Jul 14 15:41:16 PDT 1995; HWSIM (pippin)
physical memory = 8.00 megabytes.
available memory = 4.6 megabytes.
using 102 buffers containing 0.79 megabytes (10%) of memory
hd0: disk unit is not defined.
hd1: disk unit is not defined.
hd2: disk unit is not defined.
hd3: disk unit is not defined.
mtprobe: 4 simulated tapes configured. terp.mt?
OSF1 kernel boot test: PASSED
```

We are now about 1/5 the way to booting to single user prompt. Note that the configured simulator used was gave lower performance than the simulator that will be used for the full OSF run. The full run should take about 10 days.

-----Here is a cut from previous posted mail -----

We had a short discussion about the progress of the shortened OSF test that is being run on the HW simulator.
-- cut--

Once this test has run, the following steps have been accomplished.

- o kernel data structures will have been initialized
- o the 'probe' steps have been faked out.
- o all kernel memory is setup
 - dynamic pages for text
 - buffer caches

The above steps are estimated to take about 30 milliseconds wall clock time.

What remains to get us to a single user prompt?

- o mach_init
- o init
- o exec of a shell

The total wall clock time estimate to do the entire boot and arrive at a single user prompt is about 150 milliseconds (not accounting for disk I/O).

From: Mark Hofmann [hopper@gaea.microunity.com]
Sent: Monday, August 14, 1995 1:31 AM
To: vant
Cc: geert@microunity.com; Lisa Robinson; Tim B. Robinson; Drew Wingard; Dave Van't Hof
Subject: Re: A Cronus baseplate ready for DRC ..

vant writes:

The problem with drc jobs dieing is not with the flow, but with dracula. There appears to be a bug in dracula that causes the SIZE module to bomb out. I ran a test on hestia with the latest version of dracula and it worked on a block that used to fail. However, when I had tacmo try it out, his whole environment was messed up and no dracula binaries were found.

I can have some one else try a test tomorrow to help track down the environment problem. If it does work, then I can have a couple of machines upgraded with this new version.

I'm leary about installing this new version of dracula just as we are trying to tapeout euterpe. There could be some subtle differences in the tool which will cause all kinds of problems when we least need them.

Dave,

If you need a guinea pig to start off a run, I can try out my environment.

-thanks,
hopper

From: hopper (Mark Hofmann)
Sent: Monday, August 14, 1995 1:31 AM
To: vant
Cc: geert@microunity.com; llsar (Lisa Robinson); tbr (Tim B. Robinson); wingard (Drew Wingard);
vanthof (Dave Van't Hof)
Subject: Re: A Cronus baseplate ready for DRC ..

vant writes:

The problem with drc jobs dieing is not with the flow, but with dracula. There appears to be a bug in dracula that causes the SIZE module to bomb out. I ran a test on hestia with the latest version of dracula and it worked on a block that used to fail. However, when I had tacmo try it out, his whole environment was messed up and no dracula binaries were found.

I can have some one else try a test tomorrow to help track down the environment problem. If it does work, then I can have a couple of machines upgraded with this new version.

I'm leary about installing this new version of dracula just as we are trying to tapeout euterpe. There could be some subtle differences in the tool which will cause all kinds of problems when we least need them.

Dave,

If you need a guinea pig to start off a run, I can try out my environment.

-thanks,
hopper

From: vanthof (vant)
Sent: Monday, August 14, 1995 12:12 AM
To: Geert Rosseel
Cc: hopper (Mark Hofmann); lisar (Lisa Robinson); tbr (Tim B. Robinson); wingard (Drew Wingard); vanthof (Dave Van't Hof)
Subject: Re: A Cronus baseplate ready for DRC ..

Geert Rosseel writes:

>
>
> Hi,
>
> I think I have a baseplate ready for toplevel DRC. I still need to do
> some more work on clock connections, but most of it is there.
>
> I know the CSM flow still dies on a couple of large blocks (I also
> know that Dave is very busy ...).
>
> I'd like to try a toplevel DRC as soon as possible to see how long it
> takes and to find algorithmically generated DRV's.
>
> Can someone (maybe someone else than Dave) have a look at the flow ?
>
> with some luck, we should be able to run an LVS shorts test by the end
> of the week.
>
>
> Geert
>
>

The problem with drc jobs dieing is not with the flow, but with dracula.
There appears to be a bug in dracula that causes the SIZE module to bomb out. I ran a
test on hestia with the latest version of dracula and it worked on a block that used to
fail. However, when I had tacmo try it out, his whole environment was messed up and no
dracula binaries were found.

I can have some one else try a test tomorrow to help track down the environment problem.
If it does work, then I can have a couple of machines upgraded with this new version.

I'm leary about installing this new version of dracula just as we are trying to tapeout
euterpe. There could be some subtle differences in the tool which will cause all kinds of
problems when we least need them.

Dave

--
Dave Van't Hof MicroUnity Systems Eng., Inc. 255 Caspian Sunnyvale, CA 94089
vanthof@microunity.com 1 408 734-8100

"I don't know the meaning of the word surrender! I mean, I know it, I'm not dumb... just
not in this context." The Tick to Thrackazog

From: vanthof (vant)
Sent: Monday, August 14, 1995 12:12 AM
To: Geert Rosseel
Cc: hopper (Mark Hofmann); lisar (Lisa Robinson); tbr (Tim B. Robinson); wingard (Drew Wingard); vanthof (Dave Van't Hof)
Subject: Re: A Cronus baseplate ready for DRC ..

Geert Rosseel writes:

The problem with drc jobs dying is not with the flow, but with dracula. There appears to be a bug in dracula that causes the SIZE module to bomb out. I ran a test on hestia with the latest version of dracula and it worked on a block that used to fail. However, when I had tacom try it out, his whole environment was messed up and no dracula binaries were found.

From: vanthof (vant)
Sent: Sunday, August 13, 1995 11:04 PM
To: Kurt Wampler
Cc: vanthof (Dave Van't Hof); hopper (Mark Hofmann); tbr (Tim B. Robinson); tom (Tom Laidig)
Subject: RE: fracture crash

Kurt Wampler writes:

>
>Well...I logged in with the intent of responding to the pages from
>Hopper and Tom, but it appears that in the mean time (after reading the
>40+ email messages that had stacked up since this morning) that Tom has
>restarted fracture of layers 120-140. As long as no more getboms are
>done in the mean time, those layers should complete successfully.
>There are no post-fracture DRC errors at this time to be scrutinized.
>
>In a way, I think we have just proved to ourselves that we weren't
>really ready yet to tape this chip out. The number of edits & checkins
>still taking place is rather alarming. What I *would* like to get out
>of this fracture exercise is a good look at the lower layers on Monday,
>paying particular attention to:
>
> 1) Interface between frame & die
> 2) Layers with complex synthesis formulae (Vt, P/N, emitter implants)
>
>I don't feel very confident about shipping any of the layers we've
>fractured so far...
>
>I'll stay logged in this afternoon if there are any dangling loose ends
that you need me to work on. Have we got the fatwire pad target
problem sufficiently fixed so that Tim can launch a new place & route?

>- Kurt
>

Well, I do feel pretty confident about the fracture job and in fact would like to ship tapes on Monday. Tom has put together a script which is comparing two directories of layouts. We can easily compare the snapshot version against the version being used for drc's. If these are the same, then I'd say we did a pretty good job of keeping things consistent.

We knew ahead of time that there would be tons of edits going on. What we did not count on was the number of times that lower layers were edited, but I think that's under control now.

Dave

--
Dave Van't Hof MicroUnity Systems Eng., Inc. 255 Caspian Sunnyvale, CA 94089
vanthof@microunity.com 1 408 734-8100

"I don't know the meaning of the word surrender! I mean, I know it, I'm not dumb... just not in this context." The Tick to Thrackazog

From: tbr
Sent: Sunday, August 13, 1995 5:11 PM
To: tom (Tom Laidig [tau])
Cc: hopper (Mark Hofmann); tau; vanthof (Dave Van't Hof); Kurt Wampler
Subject: RE: fracture crash

Tom Laidig [tau] wrote (on Sun Aug 13):

Kurt Wampler writes:

Well...I logged in with the intent of responding to the pages from Hopper and Tom, but it appears that in the mean time (after reading the 40+ email messages that had stacked up since this morning) that Tom has restarted fracture of layers 120-140. As long as no more getboms are done in the mean time, those layers should complete successfully. There are no post-fracture DRC errors at this time to be scrutinized.

Yeah, things happen fast sometimes... thanks for checking the post-fracture DRC results.. BTW, I moved the previous euterpe_lower.log to euterpe_lower.log.2, in case people want to look at it.

In a way, I think we have just proved to ourselves that we weren't really ready yet to tape this chip out. The number of edits & checkins still taking place is rather alarming.

Well, we're obviously not ready yet to tape out the upper layers, and I think we've proven that we weren't methodologically ready to tape out the lower layers while the upper layers are still in flux. I think we're more ready to do that kind of thing now. It seems to me that there were two main things wrong with our methodology:

we didn't have an automated check in place to be alert to lower layer changes

This has been fixed: a check is made every 4 hours, with error mail sent to me and dave (anybody else want to be on the 'to' list?)

we should have started the fracture on a separate copy of the layouts

I think this is something we should address before we embark on another gradual tapeout. Since it seems likely that most such tapeouts would happen simultaneously with the launching of the final DRC run (as happened this time), perhaps it makes sense for the DRC and fracture to share the frozen layout directory.

I think so, and in fact I had been assuming that was the case this time. Obviously in the ideal case the snapshot would be just that and we'd not have this problem.

Also, we need to prepare for a final fracture run where we verify that a lower-layer fracture now would produce the same tapes we sent yesterday (or some such combination of verb tenses). I'd like to fire up such a comparison now for layers 010-110.

Of course, personally, the idea of taping out lower layers while the uppers are still being furiously edited makes me want to take the metaphorical equivalent of a long hot shower. Sadly, the economics of time suggest that we'd better get used to doing business this way. I certainly can't justify delaying each tapeout by 2 or 3 weeks (equals \$700k-\$1M of fab burn or something?) for a little methodological purity and peace of mind.

Reckon \$80K/day if you consider the whole operation. Of course if you assume one day we are shipping for revenue, lost opportunity could be much higher. It's certainly agreed at high levels that there is risk in the current strategy and that we will pay to re-write masks if we have to.

What I *would* like to get out of this fracture exercise is a good look at the lower layers on Monday, paying particular attention to:

- 1) Interface between frame & die
- 2) Layers with complex synthesis formulae (Vt, P/N, emitter implants)

I don't feel very confident about shipping any of the layers we've fractured so far...

Well, I suspect we'll ship 'em anyway, and run some more post-hoc verifications. Hopefully, we'll be lucky and have to retract only a few tapes at most.

I'll stay logged in this afternoon if there are any dangling loose ends that you need me to work on. Have we got the fatwire pad target problem sufficiently fixed so that Tim can launch a new place & route?

I think we hope this is the case, but I sure couldn't say...

It will be a few more hours before it gets past the place where it crashed last time, but it's OK so far. . .

Tim

From: tom (Tom Laidig [tau])
Sent: Sunday, August 13, 1995 4:43 PM
To: Kurt Wampler
Cc: tau; hopper (Mark Hofmann); tbr (Tim B. Robinson); vanthof (Dave Van't Hof)
Subject: RE: fracture crash

Kurt Wampler writes:

Well...I logged in with the intent of responding to the pages from Hopper and Tom, but it appears that in the mean time (after reading the 40+ email messages that had stacked up since this morning) that Tom has restarted fracture of layers 120-140. As long as no more getbombs are done in the mean time, those layers should complete successfully. There are no post-fracture DRC errors at this time to be scrutinized.

Yeah, things happen fast sometimes... thanks for checking the post-fracture DRC results. BTW, I moved the previous euterpe_lower.log to euterpe_lower.log.2, in case people want to look at it.

In a way, I think we have just proved to ourselves that we weren't really ready yet to tape this chip out. The number of edits & checkins still taking place is rather alarming.

Well, we're obviously not ready yet to tape out the upper layers, and I think we've proven that we weren't methodologically ready to tape out the lower layers while the upper layers are still in flux. I think we're more ready to do that kind of thing now. It seems to me that there were two main things wrong with our methodology:

we didn't have an automated check in place to be alert to lower layer changes
This has been fixed: a check is made every 4 hours, with error mail sent to me and dave (anybody else want to be on the 'to' list?)

we should have started the fracture on a separate copy of the layouts

I think this is something we should address before we embark on another gradual tapeout. Since it seems likely that most such tapeouts would happen simultaneously with the launching of the final DRC run (as happened this time), perhaps it makes sense for the DRC and fracture to share the frozen layout directory.

Also, we need to prepare for a final fracture run where we verify that a lower-layer fracture now would produce the same tapes we sent yesterday (or some such combination of verb tenses). I'd like to fire up such a comparison now for layers 010-110.

Of course, personally, the idea of taping out lower layers while the uppers are still being furiously edited makes me want to take the metaphorical equivalent of a long hot shower. Sadly, the economics of time suggest that we'd better get used to doing business this way. I certainly can't justify delaying each tapeout by 2 or 3 weeks (equals \$700k-\$1M of fab burn or something?) for a little methodological purity and peace of mind.

What I *would* like to get out of this fracture exercise is a good look at the lower layers on Monday, paying particular attention to:

- 1) Interface between frame & die
- 2) Layers with complex synthesis formulae (Vt, P/N, emitter implants)

I don't feel very confident about shipping any of the layers we've fractured so far...

Well, I suspect we'll ship 'em anyway, and run some more post-hoc verifications. Hopefully, we'll be lucky and have to retract only a few tapes at most.

I'll stay logged in this afternoon if there are any dangling loose ends that you need me to work on. Have we got the fatwire pad target problem sufficiently fixed so that Tim can launch a new place & route?

I think we hope this is the case, but I sure couldn't say...

--

'\

From: hopper (Mark Hofmann)
Sent: Sunday, August 13, 1995 9:24 AM
To: Kurt Wampler
Cc: tbr (Tim B. Robinson); tom (Tom Laidig); vanthof (Dave Van't Hof)
Subject: RE: fracture crash

Kurt Wampler writes:

Well...I logged in with the intent of responding to the pages from Hopper and Tom, but it appears that in the mean time (after reading the 40+ email messages that had stacked up since this morning) that Tom has restarted fracture of layers 120-140. As long as no more getboms are done in the mean time, those layers should complete successfully. There are no post-fracture DRC errors at this time to be scrutinized.

In a way, I think we have just proved to ourselves that we weren't really ready yet to tape this chip out. The number of edits & checkins still taking place is rather alarming. What I *would* like to get out of this fracture exercise is a good look at the lower layers on Monday, paying particular attention to:

- 1) Interface between frame & die
- 2) Layers with complex synthesis formulae (Vt, P/N, emitter implants)

I don't feel very confident about shipping any of the layers we've fractured so far...

Okay. I think we would like to start another, parallel, fracture run pointing to the "immlayout2" (sp?) area. Do you think that reasonable?

I'll stay logged in this afternoon if there are any dangling loose ends that you need me to work on. Have we got the fatwire pad target problem sufficiently fixed so that Tim can launch a new place & route?

I don't believe so, unless Geert has been able to address the problem.

- Kurt

-hopper

From: wampler (Kurt Wampler)
Sent: Sunday, August 13, 1995 4:21 PM
To: hopper; tbr; tom; vanthof
Subject: RE: fracture crash

Well...I logged in with the intent of responding to the pages from Hopper and Tom, but it appears that in the mean time (after reading the 40+ email messages that had stacked up since this morning) that Tom has restarted fracture of layers 120-140. As long as no more getboms are done in the mean time, those layers should complete successfully. There are no post-fracture DRC errors at this time to be scrutinized.

In a way, I think we have just proved to ourselves that we weren't really ready yet to tape this chip out. The number of edits & checkins still taking place is rather alarming. What I *would* like to get out of this fracture exercise is a good look at the lower layers on Monday, paying particular attention to:

- 1) Interface between frame & die
- 2) Layers with complex synthesis formulae (Vt, P/N, emitter implants)

I don't feel very confident about shipping any of the layers we've fractured so far...

I'll stay logged in this afternoon if there are any dangling loose ends that you need me to work on. Have we got the fatwire pad target problem sufficiently fixed so that Tim can launch a new place & route?

- Kurt

From: hopper (Mark Hofmann)
Sent: Sunday, August 13, 1995 7:44 AM
To: Tom Laidig [tau]
Cc: wampler (Kurt Wampler); vanthof (Dave Van't Hof); tau; tbr (Tim B. Robinson); lisar (Lisa Robinson); geert (Geert Rosseel)
Subject: Re: fracture died

Tom Laidig [tau] writes:
(this is mostly a summary of previous mail messages)

The fracture flow died this morning because it couldn't find a cell in the hierarchy. This happened because we're fracturing from the snapshot, which has been updated periodically while the fracture was in progress, and at least one such update brought it to an inconsistent state.

We seem to have layers 010-110 finished, so we want to restart the fracture flow on layers 120-140. I can see how to do this, except that I'd also like to change the .boo file (which seems to be auto-generated in some way) so it takes layouts strictly from the directory /n/cyclops/sl/dracjobs/immlayouts2 (which is a frozen directory of layouts as they existed when the current lower-layer DRC run started). Can you set this up?

Also, I'm a bit worried about other layers being corrupt. There have been a distressing number of cases where people did silicon-layer edits while fixing SDEC problems, and although Dave has caught these and backed them out, I worry that they may have been in the snapshot for a time before we got the mechanisms in place to detect them in a timely fashion. Therefore, I'd like to start up a run to generate 010-110 from the /n/cyclops/sl/dracjobs/immlayouts2 directory, and verify that the results are the same as what we have fractured already. I think this work can proceed in parallel with sending out the tapes.

Tom,

This sounds like a good way to proceed. Maybe in parallel with Kurt fixing up the .boo file you could do a restart on 120-140 pointing to the snapshot, just to finish off (and blunder-sweep) the fracture run?

-thanks,
hopper

From: tom (Tom Laidig [tau])
Sent: Sunday, August 13, 1995 2:38 PM
To: wampler (Kurt Wampler)
Cc: hopper (Mark Hofmann); vanthof (Dave Van't Hof); tau; tbr (Tim B. Robinson); lisar (Lisa Robinson); geert (Geert Rosseel)
Subject: fracture died

(this is mostly a summary of previous mail messages)

The fracture flow died this morning because it couldn't find a cell in the hierarchy. This happened because we're fracturing from the snapshot, which has been updated periodically while the fracture was in progress, and at least one such update brought it to an inconsistent state.

We seem to have layers 010-110 finished, so we want to restart the fracture flow on layers 120-140. I can see how to do this, except that I'd also like to change the .boo file (which seems to be auto-generated in some way) so it takes layouts strictly from the directory /n/cyclops/s1/dracjobs/immlayouts2 (which is a frozen directory of layouts as they existed when the current lower-layer DRC run started). Can you set this up?

Also, I'm a bit worried about other layers being corrupt. There have been a distressing number of cases where people did silicon-layer edits while fixing SDEC problems, and although Dave has caught these and backed them out, I worry that they may have been in the snapshot for a time before we got the mechanisms in place to detect them in a timely fashion. Therefore, I'd like to start up a run to generate 010-110 from the /n/cyclops/s1/dracjobs/immlayouts2 directory, and verify that the results are the same as what we have fractured already. I think this work can proceed in parallel with sending out the tapes.

From: hopper (Mark Hofmann)
Sent: Saturday, August 12, 1995 10:33 AM
To: vant
Cc: hopper@microunity.com; tom (Tom Laidig); tbr (Tim B. Robinson); geert (Geert Rosseele);
vanthof (Dave Van't Hof)
Subject: Re: output of euterpef.checkoutrc (fwd)

vant writes:

Mark Hofmann writes:

>I _think_ so, but I'm not sure. It sounds like these are the upper layers
>of the pads so they shouldn't affect the lower tape out layers. And I assume
>they've been LVS'd and DRC'd...

At this point, I think it is a bad assumption to think they are
drc/lvs clean.

Lot's of careless mistakes are being made with no verification done before
checkins occur. because of this, I believe the next fullchip lvs will
be a disaster...

Dave

Arg. I fear you may be right. I think not a lot of the edit cells have undergone the full
DRC. I think that's how many of them ended up on Solo's list still dirty.

-hopper

From: vanthof (vant)
Sent: Saturday, August 12, 1995 4:05 PM
To: Mark Hofmann
Cc: tom (Tom Laidig); tbr (Tim B. Robinson); geert (Geert Rosseel); vanthof (Dave Van't Hof)
Subject: Re: output of euterpe/checkoutrc (fwd)

Mark Hofmann writes:

>I think so, but I'm not sure. It sounds like these are the upper
>layers of the pads so they shouldn't affect the lower tape out layers.
>And I assume they've been LVS'd and DRC'd...

>
>-hopper
>

At this point, I think it is a bad assumption to think they are drc/lvs clean.
Lot's of careless mistakes are being made with no verification done before checkins occur.
because of this, I believe the next fullchip lvs will be a disaster...

Dave

--
Dave Van't Hof MicroUnity Systems Eng., Inc. 255 Caspian Sunnyvale, CA 94089
vanthof@microunity.com 1 408 734-8100

"I don't know the meaning of the word surrender! I mean, I know it, I'm not dumb... just
not in this context." The Tick to Thrackazog

From: lisar (Lisa Robinson)
Sent: Saturday, August 12, 1995 2:30 PM
To: Charlie Root
Cc: brian; deepak; jeffm; tbr; veena
Subject: Derek has a question about verilog wires....

Charlie Root wrote (on Sat Aug 12):

I am having trouble getting my C model to actually wiggle wires. To test an idea that Brian Smith gave me, I created two things (variables?).

```
wire    wiredevsel;  
reg     regdevsel;
```

And replaced that use of PciDEVSEL with wiredevsel and regdevsel. When I use undertow, I can verify that the regdevsel value can be changed by my model but the wiredevsel one does not.

I have a feeling the problem is related to a verilog type problem in that I am not expressing my ability to drive the signals (perhaps wires default to be inputs instead of inout?).

I was wondering if any of you were logged in today and might be able to suggest something.

The verilog code I am using is in

```
/u/doi/chip/euterge/verilog/bsrc/hc.test/pcitest.v
```

Thanks,
doi

I don't think that I can be much here but are you sure that you are the only one driving the wires? If you are driving the wires with something that doesn't "force" them they could be getting clobbered by something else, even an X or a Z (if they are floating for example). You cannot guarantee the order of evaluation in the same simtick.

Lisa R.

From: tbr
Sent: Saturday, August 12, 1995 2:22 PM
To: hopper (Mark Hofmann)
Cc: geert (Geert Rosseel); tau; Tom Laidig [tau]; vanthof (Dave Van't Hof)
Subject: Re: output of euterpe/checkoutrc (fwd)

Mark Hofmann wrote (on Sat Aug 12):

Tom Laidig [tau] writes:

I think this is the result of Tim doing a top-level release of euterpe.
It died trying to abstract the baseplate, because it couldn't find the
layout files:

```
padcrack_uplay.ly  
padseal_uplay.ly  
padm.ly
```

which are in proteus/compass/layouts, but haven't been released. I'm
guessing vant's blanket release last night missed them because his cell
list is newly out of date -- these cells were first created yesterday.

Should I release them now?

[snip]

I _think_ so, but I'm not sure. It sounds like these are the upper layers
of the pads so they shouldn't affect the lower tape out layers. And I assume
they've been LVS'd and DRC'd...

There is another problem wher 3 handle with care nets not routing.
Geert is looking at it but has not found anything wrong. Could this be related?

Tim

From: hopper (Mark Hofmann)
Sent: Saturday, August 12, 1995 7:14 AM
To: Tom Laidig [tau]
Cc: tbr (Tim B. Robinson); vanthof (Dave Van't Hof); tau; geert (Geert Rosseel)
Subject: Re: output of euterpe/checkoutrc (fwd)

Tom Laidig [tau] writes:

I think this is the result of Tim doing a top-level release of euterpe.
It died trying to abstract the baseplate, because it couldn't find the
layout files:

```
padcrack_uplay.ly  
padseal_uplay.ly  
padm.ly
```

which are in proteus/compass/layouts, but haven't been released. I'm
guessing vant's blanket release last night missed them because his cell
list is newly out of date -- these cells were first created yesterday.

Should I release them now?

[snip]

I _think_ so, but I'm not sure. It sounds like these are the upper layers of the pads so
they shouldn't affect the lower tape out layers. And I assume they've been LVS'd and
DRC'd...

-hopper

From: tom (Tom Laidig [tau])
Sent: Saturday, August 12, 1995 1:43 PM
To: tbr (Tim B. Robinson); vanthof (Dave Van't Hof)
Cc: tau; hopper (Mark Hofmann); geert (Geert Rosseel)
Subject: output of euterpe/.checkoutrc (fwd)

I think this is the result of Tim doing a top-level release of euterpe. It died trying to abstract the baseplate, because it couldn't find the layout files:

```
padcrack_uplay.ly  
padseal_uplay.ly  
padm.ly
```

which are in proteus/compass/layouts, but haven't been released. I'm guessing vant's blanket release last night missed them because his cell list is newly out of date -- these cells were first created yesterday.

Should I release them now?

Potatoe Chip writes:

```
From chip Fri Aug 11 23:19:34 1995  
Date: Fri, 11 Aug 1995 23:19:22 -0700  
From: chip (Potatoe Chip)  
Message-Id: <199508120619.XAA23071@staypuft.microunity.com>  
To: doi, tom  
Subject: output of euterpe/.checkoutrc
```

Fri Aug 11 22:56:49 PDT 1995 (chip Fri, 11 Aug 1995 22:56:41 -0700) euterpe
[Release BOM (V5.0) in euterpe (Fri Aug 11 22:56:49 PDT 1995)]

```
Dir      euterpe                                BOM 5.0  
1.2      .checkoutrc  
1.13     Makefile  
1.4      Makefile.defs  
1.1      Makefile.rules
```

```
Dir      euterpe/baseplate                      BOM 26.0  
1.9      .checkoutrc  
1.52     Makefile  
1.1      clean_request  
1.5      clockparms.m4  
3.22     custom.pif  
1.8      ecl_cutout.sgen.m4  
3.2      floorplan.pif  
1.45     floorplan.sgen.m4  
15.1     membrane.lst  
5.10     mos_cutout.sgen.m4  
1.29     padlist.lst  
1.5      padring.sgen.m4  
1.3      spacetrans.sgen.m4
```

```
Dir      euterpe/clockbias                      BOM 7.0  
1.8      .checkoutrc  
1.28     Makefile  
6.1      clockbias.domains
```

```
Dir      euterpe/compass                        BOM 7.0  
1.9      vlsi.booc-all  
1.8      vlsi.booc-dcell  
1.9      vlsi.booc-tapeout
```


Dir euterpe/compass/layouts
 1.1 .checkoutrc
 1.2 Makefile
 5.5 euterpe-hwc.ly
 1.4 euterpe.db
 2.3 euterpepadt1.ly
 2.2 euterpepadtr.ly
 10.9 f0007.ly
 19.3 f0007_fill_ctpg.ly
 19.3 f0007_fill_m1.ly
 19.3 f0007_fill_m2.ly
 19.3 f0007_fill_m3.ly
 19.3 f0007_fill_m4.ly
 19.3 f0007_fill_v12.ly
 19.3 f0007_fill_v23.ly
 19.3 f0007_fill_v34.ly
 19.3 f0007_fill_v45.ly
 10.1 f0008.ly
 2.5 lid_euterpe_1.ly
 8.1 lid_euterpep_1.ly
 11.1 locked-cells
 6.2 pllwl.ly
 6.1 pllwl2.ly
 12.2 probe_template.ly
 8.2 steuterpepadt1.ly
 8.2 steuterpepadtr.ly
 4.11 vdda_partition.ly
 1.4 vlsi.atr
 2.37 vlsi.cko
 11.1 vlsi.idx
 2.40 vlsi.log

BOM 21.0

Dir euterpe/dcell
 1.5 .checkoutrc
 1.42 Makefile
 10.4 auindx.dcell
 1.5 cc.dcell
 3.6 cdio.dcell
 1.26 cerberus.dcell
 1.9 cj.dcell
 14.2 ck_fgen.dcell
 1.2 clean-request
 13.2 cp.dcell
 11.4 ctio.dcell
 1.2 dcelldefs.m4
 1.5 dr.dcell
 1.2 drio.dcell
 8.8 es.dcell
 2.20 gt.dcell
 1.5 hc.dcell
 14.1 hz.dcell
 1.8 ife.dcell
 10.3 iorate.dcell
 1.7 iq.dcell
 2.13 lt.dcell
 9.4 mc.dcell
 10.6 mst.dcell
 1.8 nb.dcell
 13.4 rg.dcell
 1.15 rgxmit.dcell
 11.7 sr.dcell
 1.19 uu.dcell
 1.4 xlu.dcell

BOM 18.0

Dir euterpe/doc
 4.11 Makefile
 4.39 cerberus.mif

BOM 22.0

12.5	changes.mif	
9.1	cjprint.doc	
19.6	clock.mif	
1.1	computeEq.c	
8.1	csprint.doc	
19.6	endian.mif	
4.15	euterpe-microarch.book	
4.14	euterpe-microarchTOC.mif	
1.25	euterpe.doc	
4.24	events.mif	
16.8	front.mif	
4.22	intro.mif	
4.36	memory.mif	
4.24	opcodes.mif	
4.24	pipeline.mif	
7.3	print.doc	
4.22	reset.mif	
1.1	test.eq	
19.2	testerinit.html	
18.19	verify.html	
4.21	xlu.mif	
Dir	euterpe/doc/debug	BOM 3.0
1.1	DebugExample_bad.html	
1.1	DebugExample_head.html	
1.1	DebugExample_llav.html	
1.1	DebugExample_llnav.html	
1.1	DebugExample_nav.html	
1.1	DebugExample_xcor.html	
1.4	EuterpeDebug.html	
1.2	EuterpeDebug_not_obv.html	
1.2	EuterpeDebug_obv.html	
1.1	EuterpeDebug_pipe.html	
1.4	Logfiles.html	
1.5	Simulator_configuration.mif	
1.2	likedriverlog_fds.html	
1.2	likedriverlog_nav.html	
1.1	likedriverlog_x.html	
Dir	euterpe/gards	BOM 4.0
1.8	.checkoutrc	
10.5	Makefile	
1.1	sclean-request	
Dir	euterpe/ged	BOM 3.0
1.1	.checkoutrc	
1.8	Makefile	
1.8	README	
Dir	euterpe/ged/rf	BOM 3.0
Dir	euterpe/ged/rf/rfereg	BOM 3.0
1.2	spice.1.1	
1.2	spice.1.2	
1.2	spice.1.3	
1.2	spice.1.4	
1.2	spice.1.5	
1.2	spice_cn.1.1	
1.2	spice_cn.1.2	
1.2	spice_cn.1.3	
1.2	spice_cn.1.4	
1.2	spice_cn.1.5	
Dir	euterpe/ged/rf/rfereg/hspice	BOM 3.0
1.3	Makefile	
1.3	rfereg.hdr	

Dir	euterpe/ged/rf/xfureg	BOM 3.0
1.2	spice.1.1	
1.2	spice.1.2	
1.2	spice.1.3	
1.3	spice.1.4	
1.2	spice.1.5	
1.2	spice_cn.1.1	
1.2	spice_cn.1.2	
1.2	spice_cn.1.3	
1.3	spice_cn.1.4	
1.2	spice_cn.1.5	
Dir	euterpe/ged/rf/xfureg/hspice	BOM 3.0
1.2	xfureg.hdr	
Dir	euterpe/ged/rf/sbreg	BOM 3.0
1.2	spice.1.1	
1.2	spice.1.2	
1.2	spice.1.3	
1.3	spice.1.4	
1.2	spice.1.5	
1.2	spice_cn.1.1	
1.2	spice_cn.1.2	
1.2	spice_cn.1.3	
1.3	spice_cn.1.4	
1.2	spice_cn.1.5	
Dir	euterpe/ged/rf/sbreg/hspice	BOM 3.0
1.2	sbreg.hdr	
Dir	euterpe/misc	BOM 2.0
1.1	gards.ctrl	
1.1	gards.spn	
1.9	gards.vrf	
1.1	global.net	
Dir	euterpe/tab	BOM 6.0
1.1	.checkoutrc	
1.4	Makefile	
4.1	README	
Dir	euterpe/verify	BOM 5.0
3.12	Makefile	
4.2	Makefile.cmp	
1.38	Makefile.defs	
1.66	Makefile.rules	
3.13	Makerules.local	
3.10	status	
Dir	euterpe/verify/config	BOM 5.0
1.1	cde.hdr	
1.1	cdo.hdr	
1.1	cerb.hdr	
4.1	cerbrom.hdr	
1.1	cie.hdr	
1.1	cio.hdr	
3.1	config.hdr	
1.1	ctd.hdr	
1.1	cti.hdr	
1.2	dram.hdr	
1.2	i_euterpe_wrap.parm	
1.1	rom.hdr	
Dir	euterpe/verify/include	BOM 35.0
1.3	.checkoutrc	
1.15	Makefile	
10.19	cerberus.h	

9.3	clean-request	
1.35	end.S	
14.5	hold.S	
4.23	physaddr.h	
18.2	start.S	
Dir	euterpe/verify/nasty	BOM 18.0
1.1	.checkoutrc	
2.1	.cvsignore	
1.11	Makefile	
1.2	cachenasty.S	
1.2	cachenasty2.S	
1.2	cachenasty3.S	
1.2	cachenasty4.S	
1.5	cachenasty5.S	
11.1	cachenasty5_var_a1_1.exe	
11.1	cachenasty5_var_b1_1.exe	
11.1	cachenasty5_var_c1_1.exe	
11.1	cachenasty5_var_d1_1.exe	
11.1	cachenasty5_var_e1_1.exe	
1.2	cachesynchnasty.S	
1.6	cachesynchnasty2.S	
11.1	cachesynchnasty2_var_a1_1.exe	
11.1	cachesynchnasty2_var_b1_1.exe	
11.1	cachesynchnasty2_var_c1_1.exe	
11.1	cachesynchnasty2_var_d1_1.exe	
11.1	cachesynchnasty2_var_e1_1.exe	
1.2	clean-request	
3.4	exintbash.S	
1.12	hermnasty.S	
Dir	euterpe/verify/perf	BOM 3.0
1.1	.checkoutrc	
1.3	Makefile	
1.3	cerb_perf.S	
1.1	clean-request	
1.3	dcache_perf.S	
1.1	dcachemiss_perf.S	
1.3	dram_perf.S	
1.3	hermes_perf.S	
1.3	rom_perf.S	
Dir	euterpe/verify/random	BOM 5.0
2.1	.checkoutrc	
1.20	Makefile	
2.1	clean-request	
3.1	exclude	
3.2	exclude_all	
3.1	exclude_all_but_e	
3.1	exclude_all_but_extract	
2.1	exclude_mul_and_extract	
3.2	exclude_nothing	
3.2	regdepend_r1001.S	
3.1	regdepend_r1122.S	
3.2	regdepend_r1578.S	
3.1	regdepend_r1639.S	
3.2	regdepend_r1742.S	
3.1	regdepend_r17803.S	
2.2	regdepend_r1794.S	
3.1	regdepend_r17972.S	
3.1	regdepend_r18300.S	
3.1	regdepend_r18469.S	
3.1	regdepend_r1847.S	
3.2	regdepend_r1906.S	
3.1	regdepend_r19204.S	
3.1	regdepend_r19368.S	
2.2	regdepend_r1937.S	

3.1 regdepend_r19537.S
 3.1 regdepend_r19701.S
 3.1 regdepend_r19865.S
 3.1 regdepend_r2057.S
 2.2 regdepend_r2079.S
 3.1 regdepend_r21435.S
 3.1 regdepend_r21599.S
 3.1 regdepend_r21768.S
 3.1 regdepend_r21932.S
 3.1 regdepend_r22096.S
 2.2 regdepend_r2226.S
 3.1 regdepend_r2279.S
 2.2 regdepend_r2368.S
 3.1 regdepend_r2476.S
 3.1 regdepend_r2493.S
 3.1 regdepend_r25547.S
 3.1 regdepend_r25728.S
 3.1 regdepend_r2688.S
 3.1 regdepend_r2695.S
 3.1 regdepend_r2895.S
 3.1 regdepend_r3064.S
 3.1 regdepend_r3094.S
 3.1 regdepend_r3362.S
 3.1 regdepend_r3561.S
 2.2 regdepend_r393.S
 3.1 regdepend_r3957.S
 3.1 regdepend_r4157.S
 3.1 regdepend_r4356.S
 3.1 regdepend_r4552.S
 3.1 regdepend_r4752.S
 3.1 regdepend_r4951.S
 3.1 regdepend_r5152.S
 2.2 regdepend_r521.S
 3.1 regdepend_r5352.S
 3.1 regdepend_r5557.S
 2.2 regdepend_r5564.S
 2.2 regdepend_r5712.S
 3.1 regdepend_r5757.S
 2.2 regdepend_r5854.S
 3.1 regdepend_r5957.S
 2.2 regdepend_r5996.S
 2.2 regdepend_r6143.S
 3.1 regdepend_r6152.S
 2.2 regdepend_r6308.S
 3.1 regdepend_r6352.S
 2.2 regdepend_r6450.S
 2.2 regdepend_r656.S
 2.2 regdepend_r6597.S
 2.2 regdepend_r6739.S
 2.2 regdepend_r6881.S
 2.2 regdepend_r7210.S
 2.2 regdepend_r7338.S
 2.2 regdepend_r7495.S
 3.1 regdepend_r754.S
 2.2 regdepend_r7623.S
 2.2 regdepend_r7751.S
 2.2 regdepend_r786.S
 2.2 regdepend_r915.S
 2.12 status
 3.1 stgen_r10803.S
 3.1 stgen_r10987.S
 3.1 stgen_r11362.S
 3.1 stgen_r13311.S
 3.1 stgen_r16899.S
 3.1 stgen_r17070.S
 3.1 stgen_r17235.S
 3.1 stgen_r17405.S

3.1	stgen_r22478.S	
3.1	stgen_r29924.S	
3.1	stgen_r8191.S	
3.1	stgen_template	
2.12	template	
Dir	euterpe/verify/standalone	BOM 5.0
1.9	template	
Dir	euterpe/verify/standalone/au	BOM 2.0
1.1	.checkoutrc	
1.8	Makefile	
1.1	auadd.pl	
1.1	auaddi.pl	
1.1	auand.pl	
1.1	auandi.pl	
1.1	auandn.pl	
1.5	aubranch.pl	
1.3	aubrshort.pl	
1.1	aubrshort.pl	
1.1	aucopyi.pl	
1.8	aulib.cpp	
1.1	aunand.pl	
1.1	aunandi.pl	
1.1	aunor.pl	
1.1	aunori.pl	
1.1	auor.pl	
1.1	auori.pl	
1.1	auorn.pl	
1.2	aurandom.pl	
1.2	ausli.pl	
1.3	aushort.pl	
1.1	auslri.pl	
1.1	auslru.pl	
1.1	ausub.pl	
1.1	ausubi.pl	
1.3	autest.pl	
1.1	auxnor.pl	
1.1	auxor.pl	
1.1	auxori.pl	
Dir	euterpe/verify/standalone/ce	BOM 2.0
1.1	.checkoutrc	
1.3	Makefile	
1.2	ce.srl	
1.1	ce_debug.srl	
1.1	ce_defaults.S	
1.1	ce_defaults.loop	
1.2	ce_defaults.pl	
1.1	ce_defer.pl	
1.1	ce_norom.S	
1.1	ce_norom.pl	
1.1	ce_rom.S	
1.1	ce_rom.pl	
1.1	clean-request	
1.1	testlib.pl	
Dir	euterpe/verify/standalone/dp	BOM 19.0
1.4	.checkoutrc	
1.49	Makefile	
1.1	chkmatch	
1.10	clean-request	
7.1	dpe8muxspc.test	
1.2	dpeadd.test	
1.2	dpeaddi.test	
2.1	dpeaddio.test	
2.1	dpeaddiospc.test	

2.1 dpeaddispc.test
 2.1 dpeaddiuo.test
 2.1 dpeaddiuospc.test
 2.1 dpeaddo.test
 2.1 dpeaddospc.test
 2.1 dpeaddspc.test
 2.1 dpeadduo.test
 2.1 dpeadduospc.test
 1.2 dpeand.test
 1.2 dpeandi.test
 2.1 dpeandispc.test
 1.2 dpeandn.test
 1.2 dpeandnspc.test
 1.2 dpeandspc.test
 1.2 dpeasum.test
 1.2 dpebande.test
 2.1 dpebandespc.test
 1.2 dpebandne.test
 2.1 dpebandnespc.test
 1.2 dpebe.test
 2.1 dpebespc.test
 1.3 dpebge.test
 12.1 dpebgescpc.test
 1.3 dpebl.test
 12.1 dpeblspc.test
 1.2 dpebne.test
 2.1 dpebnespc.test
 1.3 dpebuge.test
 12.1 dpebugescpc.test
 1.3 dpebul.test
 12.1 dpebulspc.test
 7.1 dpecopyswapispc.test
 7.2 dpedepispc.test
 17.2 dpedepixspc.test
 2.1 dpeesasumspc.test
 1.2 dpelgcsshort.test
 2.1 dpelms.test
 12.1 dpelmsspc.test
 7.2 dpemdepispc.test
 17.2 dpemdepixspc.test
 2.1 dpemshr.test
 2.1 dpemshri.test
 4.2 dpemshrispc.test
 4.2 dpemshrspc.test
 1.2 dpemux.test
 2.1 dpemuxspc.test
 1.2 dpenand.test
 1.2 dpenandi.test
 2.1 dpenandispc.test
 1.2 dpenandspc.test
 1.2 dpenor.test
 1.2 dpenori.test
 2.1 dpenorispc.test
 1.2 dpenorspc.test
 1.2 dpeor.test
 1.2 dpeori.test
 2.1 dpeorispc.test
 1.2 dpeorn.test
 1.2 dpeornspc.test
 1.2 dpeorspc.test
 2.1 dperotl.test
 4.1 dperotlspc.test
 2.1 dperotr.test
 2.1 dperotri.test
 4.1 dperotrispc.test
 4.1 dperotrspc.test
 7.1 dpeselect8spc.test

1.2	dpesete.test
1.2	dpesetespc.test
1.2	dpesetge.test
1.2	dpesetgespc.test
1.2	dpesetie.test
2.1	dpesetiespc.test
1.2	dpesetige.test
2.1	dpesetigespc.test
1.2	dpesetil.test
2.1	dpesetilspc.test
1.2	dpesetine.test
2.1	dpesetinespc.test
1.2	dpesetuge.test
2.1	dpesetiugespc.test
1.2	dpesetiul.test
2.1	dpesetiulspc.test
1.2	dpesetl.test
1.2	dpesetlspc.test
1.2	dpesetne.test
1.2	dpesetnespc.test
1.3	dpesetshort.test
1.2	dpesetuge.test
1.2	dpesetugespc.test
1.2	dpesetul.test
1.2	dpesetulspc.test
7.1	dpesfli4mxspc.test
17.1	dpesflxspc.test
1.3	dpeshftshort.test
1.2	dpeshl.test
1.2	dpeshli.test
2.1	dpeshlio.test
2.1	dpeshliospc.test
2.2	dpeshliispc.test
2.1	dpeshliuo.test
2.1	dpeshliuospc.test
2.1	dpeshlo.test
2.2	dpeshlospc.test
2.2	dpeshlspc.test
2.1	dpeshluo.test
2.1	dpeshluospc.test
1.2	dpeshr.test
1.2	dpeshri.test
2.2	dpeshrispc.test
2.2	dpeshrspc.test
7.1	dpeshuffleispc.test
1.2	dpesub.test
1.2	dpesube.test
2.1	dpesubespc.test
1.2	dpesubge.test
2.1	dpesubgespc.test
1.2	dpesubi.test
1.2	dpesubie.test
2.1	dpesubiespc.test
1.2	dpesubige.test
2.1	dpesubigespc.test
1.2	dpesubil.test
2.1	dpesubilspc.test
1.2	dpesubine.test
2.1	dpesubinespc.test
2.1	dpesubio.test
2.1	dpesubiospc.test
2.1	dpesubispc.test
1.2	dpesubiu.test
2.1	dpesubiuospc.test
1.2	dpesubiuil.test
2.1	dpesubiuilspc.test
2.1	dpesubiuo.test

2.1	dpesubiuospc.test
1.2	dpesubl.test
2.1	dpesublspc.test
1.2	dpesubna.test
2.1	dpesubnespc.test
2.1	dpesubno.test
2.1	dpesubospc.test
1.4	dpesubshort.test
2.1	dpesubspc.test
1.2	dpesubuge.test
2.1	dpesubugespc.test
1.2	dpesubul.test
2.1	dpesubulspc.test
2.1	dpesubuo.test
2.1	dpesubuospc.test
7.1	dpetr8muxspc.test
7.2	dpeudepispc.test
17.2	dpeudepixspc.test
2.1	dpeulms.test
12.1	dpeulmsspc.test
1.2	dpeushr.test
1.2	dpeushri.test
2.2	dpeushrispc.test
2.2	dpeushrspc.test
7.2	dpeuwthixpc.test
17.2	dpeuwthixspc.test
7.2	dpewthixpc.test
17.2	dpewthixspc.test
12.1	dpexlushort.test
1.2	dpexnor.test
1.2	dpexnorspc.test
1.2	dpexor.test
1.2	dpexori.test
2.1	dpexorispc.test
1.2	dpexorspc.test
7.1	dpg8muxspc.test
1.3	dpgadd.test
2.1	dpgaddspc16.test
2.1	dpgaddspc32.test
2.1	dpgaddspc4.test
2.1	dpgaddspc64.test
2.1	dpgaddspc8.test
1.2	dpgand.test
1.2	dpgandn.test
2.1	dpgandnspc.test
2.1	dpgandspc.test
4.1	dpgcompshortspc.test
2.2	dpgcompress.test
2.2	dpgcompressi.test
2.1	dpgcompressispc1.test
2.1	dpgcompressispc16.test
2.1	dpgcompressispc2.test
2.1	dpgcompressispc32.test
2.1	dpgcompressispc4.test
2.1	dpgcompressispc64.test
2.1	dpgcompressispc8.test
2.1	dpgcompressspc1.test
2.1	dpgcompressspc16.test
2.1	dpgcompressspc2.test
2.1	dpgcompressspc32.test
2.1	dpgcompressspc4.test
2.1	dpgcompressspc64.test
2.1	dpgcompressspc8.test
7.1	dpgcopyswapcpispc.test
7.1	dpgcopyswapispc.test
7.1	dpgcopyswapswispc.test
7.2	dpgdepispc.test

17.2 dpgdepixspc.test
 2.2 dpgexpand.test
 2.2 dpgexpandi.test
 2.1 dpgexpandispc1.test
 2.1 dpgexpandispc16.test
 2.1 dpgexpandispc2.test
 2.1 dpgexpandispc32.test
 2.1 dpgexpandispc4.test
 2.1 dpgexpandispc64.test
 2.1 dpgexpandispc8.test
 2.1 dpgexpandspc1.test
 2.2 dpgexpandspc16.test
 2.1 dpgexpandspc2.test
 2.1 dpgexpandspc32.test
 2.1 dpgexpandspc4.test
 2.1 dpgexpandspc64.test
 2.1 dpgexpandspc8.test
 4.1 dpgexpshortspc.test
 12.1 dpgextractispc.test
 12.1 dpgextractispc128.test
 12.1 dpgextractispc64.test
 12.2 dpgextractispc128.test
 17.1 dpggfmul8spc.test
 12.1 dpgkarzexe.test
 12.1 dpgkarzext2.test
 12.1 dpgkarzext3.test
 7.3 dpgmdeplspc.test
 17.2 dpgmdepixspc.test
 2.2 dpgmshr.test
 2.2 dpgmshri.test
 4.1 dpgmshrispc128.test
 4.1 dpgmshrispc16.test
 4.1 dpgmshrispc2.test
 4.1 dpgmshrispc32.test
 4.1 dpgmshrispc4.test
 4.1 dpgmshrispc64.test
 4.1 dpgmshrispc8.test
 4.1 dpgmshrispc128.test
 4.1 dpgmshrispc16.test
 4.1 dpgmshrspc2.test
 4.1 dpgmshrspc32.test
 4.1 dpgmshrspc4.test
 4.1 dpgmshrspc64.test
 4.1 dpgmshrspc8.test
 1.4 dpgmul.test
 1.2 dpgmuladd16.test
 1.1 dpgmuladd32.test
 1.1 dpgmuladd4.test
 1.2 dpgmuladd64.test
 1.1 dpgmuladd8.test
 1.1 dpgmuladspc16.test
 1.1 dpgmuladspc32.test
 1.1 dpgmuladspc4.test
 1.1 dpgmuladspc64.test
 1.1 dpgmuladspc8.test
 2.2 dpgmulshort.test
 1.2 dpgmulspc16.test
 1.2 dpgmulspc32.test
 1.2 dpgmulspc4.test
 1.2 dpgmulspc64.test
 1.2 dpgmulspc8.test
 1.2 dpgmux.test
 2.1 dpgmuxspc.test
 1.2 dpgnand.test
 2.1 dpgnandspc.test
 1.2 dpgnor.test
 2.1 dpgnorspc.test

1.2	dpgor.test
1.2	dpgorn.test
2.1	dpgornspc.test
2.1	dpgorspc.test
2.2	dpgrotl.test
4.1	dpgrotlspc128.test
4.1	dpgrotlspc16.test
4.1	dpgrotlspc2.test
4.1	dpgrotlspc32.test
4.1	dpgrotlspc4.test
4.1	dpgrotlspc64.test
4.1	dpgrotlspc8.test
2.2	dpgrotr.test
2.2	dpgrotri.test
4.1	dpgrotrispc128.test
4.1	dpgrotrispc16.test
4.1	dpgrotrispc2.test
4.1	dpgrotrispc32.test
4.1	dpgrotrispc4.test
4.1	dpgrotrispc64.test
4.1	dpgrotrispc8.test
4.1	dpgrotrspc128.test
4.1	dpgrotrspc16.test
4.1	dpgrotrspc2.test
4.1	dpgrotrspc32.test
4.1	dpgrotrspc4.test
4.1	dpgrotrspc64.test
4.1	dpgrotrspc8.test
7.1	dpgselect8spc.test
1.3	dpgsete.test
1.2	dpgsetespc16.test
1.2	dpgsetespc32.test
1.2	dpgsetespc4.test
1.2	dpgsetespc64.test
1.2	dpgsetespc8.test
1.2	dpgsetge.test
1.1	dpgsetgespc16.test
1.1	dpgsetgespc32.test
1.1	dpgsetgespc4.test
1.1	dpgsetgespc64.test
1.1	dpgsetgespc8.test
1.2	dpgsetl.test
1.1	dpgsetlspc16.test
1.1	dpgsetlspc32.test
1.1	dpgsetlspc4.test
1.1	dpgsetlspc64.test
1.1	dpgsetlspc8.test
1.3	dpgsetne.test
1.2	dpgsetnespc16.test
1.2	dpgsetnespc32.test
1.2	dpgsetnespc4.test
1.2	dpgsetnespc64.test
1.2	dpgsetnespc8.test
2.2	dpgsetshort.test
1.2	dpgsetuge.test
1.1	dpgsetugespc16.test
1.1	dpgsetugespc32.test
1.1	dpgsetugespc4.test
1.1	dpgsetugespc64.test
1.1	dpgsetugespc8.test
1.2	dpgsetul.test
1.1	dpgsetulspc16.test
1.1	dpgsetulspc32.test
1.1	dpgsetulspc4.test
1.1	dpgsetulspc64.test
1.1	dpgsetulspc8.test
7.1	dpgsfl14mxspc.test

17.1 dpgsflxspc.test
 2.1 dpgshftshort.test
 1.3 dpgshl.test
 1.3 dpgshli.test
 7.1 dpgshlispc128.test
 1.3 dpgshlispc16.test
 2.1 dpgshlispc2.test
 1.3 dpgshlispc32.test
 1.3 dpgshlispc4.test
 1.3 dpgshlispc64.test
 1.3 dpgshlispc8.test
 7.1 dpgshlspc128.test
 1.3 dpgshlspc16.test
 2.1 dpgshlspc2.test
 1.3 dpgshlspc32.test
 1.3 dpgshlspc4.test
 1.3 dpgshlspc64.test
 1.3 dpgshlspc8.test
 1.3 dpgshr.test
 1.3 dpgshri.test
 7.1 dpgshrispc128.test
 1.3 dpgshrispc16.test
 2.1 dpgshrispc2.test
 1.3 dpgshrispc32.test
 1.3 dpgshrispc4.test
 1.3 dpgshrispc64.test
 1.3 dpgshrispc8.test
 7.1 dpgshrspc128.test
 1.3 dpgshrspc16.test
 2.1 dpgshrspc2.test
 1.3 dpgshrspc32.test
 1.3 dpgshrspc4.test
 1.3 dpgshrspc64.test
 1.3 dpgshrspc8.test
 7.1 dpgshuffleispc.test
 1.3 dpgsub.test
 2.1 dpgsubspc16.test
 2.1 dpgsubspc32.test
 2.1 dpgsubspc4.test
 2.1 dpgsubspc64.test
 2.1 dpgsubspc8.test
 7.1 dpgr8muxspc.test
 2.2 dpgucompress.test
 2.2 dpgucompress1.test
 2.1 dpgucompressispc1.test
 2.1 dpgucompressispc16.test
 2.1 dpgucompressispc2.test
 2.1 dpgucompressispc32.test
 2.1 dpgucompressispc4.test
 2.1 dpgucompressispc64.test
 2.1 dpgucompressispc8.test
 2.1 dpgucompressspc1.test
 2.1 dpgucompressspc16.test
 2.1 dpgucompressspc2.test
 2.1 dpgucompressspc32.test
 2.1 dpgucompressspc4.test
 2.1 dpgucompressspc64.test
 2.1 dpgucompressspc8.test
 7.2 dpgudepisp.test
 17.2 dpgudepixspc.test
 2.2 dpguexpand.test
 2.2 dpguexpandi.test
 2.1 dpguexpandispc1.test
 2.1 dpguexpandispc16.test
 2.1 dpguexpandispc2.test
 2.1 dpguexpandispc32.test
 2.1 dpguexpandispc4.test

2.1	dpguexpandispc64.test	
2.1	dpguexpandispc8.test	
2.1	dpguexpandispc1.test	
2.1	dpguexpandispc16.test	
2.1	dpguexpandispc2.test	
2.1	dpguexpandispc32.test	
2.1	dpguexpandispc4.test	
2.1	dpguexpandispc64.test	
2.1	dpguexpandispc8.test	
12.2	dpguextractispc128.test	
1.3	dpgumul.test	
1.1	dpgumuladd16.test	
1.1	dpgumuladd32.test	
1.1	dpgumuladd4.test	
1.1	dpgumuladd64.test	
1.1	dpgumuladd8.test	
1.1	dpgumuladspc16.test	
1.1	dpgumuladspc32.test	
1.1	dpgumuladspc4.test	
1.1	dpgumuladspc64.test	
1.1	dpgumuladspc8.test	
1.2	dpgumulspc16.test	
1.2	dpgumulspc32.test	
1.2	dpgumulspc4.test	
1.2	dpgumulspc64.test	
1.2	dpgumulspc8.test	
1.3	dpgushr.test	
1.3	dpgushri.test	
7.1	dpgushrispc128.test	
1.3	dpgushrispc16.test	
2.1	dpgushrispc2.test	
1.3	dpgushrispc32.test	
1.3	dpgushrispc4.test	
1.3	dpgushrispc64.test	
1.3	dpgushrispc8.test	
7.1	dpgushrspc128.test	
1.3	dpgushrspc16.test	
2.1	dpgushrspc2.test	
1.3	dpgushrspc32.test	
1.3	dpgushrspc4.test	
1.3	dpgushrspc64.test	
1.3	dpgushrspc8.test	
7.2	dpguwthispc.test	
17.2	dpguwthixpc.test	
7.2	dpgwthispc.test	
17.2	dpgwthixpc.test	
12.1	dpgxlushort.test	
1.2	dpgxnor.test	
2.1	dpgxnorspc.test	
1.2	dpgxor.test	
2.1	dpgxorspc.test	
1.9	genasm.pl	
1.7	genmac.pl	
1.3	genmacasm.pl	
6.2	ios	
6.1	loop.file	
1.11	ntestmac.pl	
1.7	parse_log.pl	
Dir	euterpe/verify/standalone/dr	BOM 2.0
1.1	Makefile	
1.1	dr.config.h	
1.1	drtester.V	
1.1	drtester.h	
Dir	euterpe/verify/standalone/ef	BOM 2.0
1.1	chkmatch	

1.1	del_line	
1.1	efgfadd32	
1.1	efgfsub32	
1.1	genasm.pl	
1.1	genmac.pl	
1.1	nptestmac.pl	
Dir	euterpe/verify/standalone/ef/coonen	BOM 2.0
1.1	c_fadd	
1.1	c_fma1	
1.1	c_fma2	
1.1	c_fma3	
1.1	c_fms1	
1.1	c_fms2	
1.1	c_fm1	
1.1	c_fsub	
Dir	euterpe/verify/standalone/el	BOM 2.0
1.1	Makefile	
1.1	chkmatch	
1.1	del_line	
1.1	elgfadd16	
1.1	elgfm16	
1.1	elgfm1add16	
1.1	elgfm1sub16	
1.2	elgfshort16	
1.1	elgfsub16	
1.1	genasm.pl	
1.2	nptestmac.pl	
Dir	euterpe/verify/standalone/el/coonen	BOM 2.0
1.1	c_fadd	
1.1	c_fma1	
1.1	c_fma2	
1.1	c_fma3	
1.1	c_fms1	
1.1	c_fms2	
1.1	c_fm1	
1.1	c_fsub	
Dir	euterpe/verify/standalone/em	BOM 3.0
1.4	Makefile	
1.1	chkmatch	
1.3	del_line	
1.2	emeexpand	
1.2	emesh1	
1.2	emeshli	
1.2	emeshshort	
1.2	emeshr	
1.2	emeshri	
1.2	emeushr	
1.2	emeushri	
1.3	emgcompress	
1.3	emgcompressi	
1.3	emgcopy	
1.3	emgdeal	
1.3	emgexpand	
1.3	emgexpandi	
1.3	emgsh1	
1.3	emgshli	
1.3	emgshort	
1.3	emgshr	
1.3	emgshri	
1.3	emgshuffle	
1.3	emgswap	
1.3	emguexpand	
1.3	emguexpandi	

1.3	emgushr	
1.3	emgushri	
1.3	genasm.pl	
1.3	ntestmac.pl	
Dir	euterpe/verify/standalone/et	BOM 2.0
1.1	.checkoutrc	
1.1	Makefile	
Dir	euterpe/verify/standalone/hc	BOM 10.0
1.37	Makefile	
1.24	NOTES	
8.6	addrhex_gen.c	
8.1	addroct_gen.c	
5.1	addrs.h	
1.2	btob.vec	
2.4	btob2.vec	
8.1	btobstomp.vec	
7.1	bug3_gen.c	
1.1	bwfast_gen.c	
8.1	checkresults	
7.11	clkregress.pl	
8.1	config.file	
8.4	conflict2.pl	
2.1	conflict_gen.c	
5.2	event.pl	
5.7	evnt8.vec	
5.3	evnt8mix_gen.c	
5.1	evnthex.vec	
5.2	evntrd.vec	
7.2	fillfifo.pl	
8.1	gauntlet.vec	
2.1	hc.h	
1.1	hc0_laddr.vec	
1.1	hc1_2addr.vec	
1.8	hc_device.V	
2.9	hc_drive.V	
2.1	hc_drive.h	
2.2	hc_periph.V	
4.4	hcregress	
8.2	hex3stor_gen.c	
5.1	hexratio_gen.c	
8.1	hiaddr.vec	
5.2	hicup.vec	
5.1	ileave2x1_gen.c	
5.4	ileave2x2_gen.c	
5.1	ileave2x4_gen.c	
8.1	lateenbl.pl	
2.3	lg.vec	
4.5	lgrant.vec	
8.1	lisabug.vec	
2.3	multispace_gen.c	
1.3	nb.h	
8.3	nb_pri_6.vec	
1.47	nbhc_drive.V	
1.7	nbhc_drive.h	
5.12	nbhcregress	
5.1	octhex_gen.c	
2.2	onechan.vec	
7.3	parseout	
8.1	perf_dr_hi_gen.c	
8.1	perf_gen.c	
8.1	shortratio_gen.c	
8.2	simpdex.vec	
8.2	startup.pl	(Attic)
8.2	stomp.vec	
8.6	stompratio_gen.c	

5.2	sustain.vec	
1.1	twochan_gen.c	
5.4	vectools.c	
1.1	xfilt.awk	
Dir	euterpe/verify/standalone/hcpll	BOM 5.0
1.2	.checkoutrc	
1.4	Makefile	
3.2	clean-request	
1.3	hcpll.pl	
Dir	euterpe/verify/standalone/ife	BOM 5.0
4.1	.checkoutrc	
1.12	Makefile	
1.5	brhextest.S	(Attic)
1.6	brimmbktest.S	(Attic)
2.2	brimmlongtest.S	(Attic)
1.6	brimmlongtest.S	(Attic)
1.7	brpctest.S	(Attic)
2.2	brpctest2.S	(Attic)
1.4	brpipetest.S	(Attic)
1.4	brpipetest2.S	(Attic)
1.4	brpipetest3.S	(Attic)
1.4	brpipetest4.S	(Attic)
1.4	brpipetest5.S	(Attic)
1.5	brregtest.S	(Attic)
3.1	clean-request	(Attic)
Dir	euterpe/verify/standalone/io	BOM 5.0
1.5	Makefile	
1.2	NOTES	
1.1	clkgen.V	
1.1	equaldrive.V	
1.1	iobyte.V	
1.1	skewer.V	
1.1	tester.V	
1.14	verdrive.V	
1.4	verilog.log.gz	
Dir	euterpe/verify/standalone/ld	BOM 18.0
1.1	.checkoutrc	
1.24	Makefile	
8.2	branch.pl	
8.5	clean-request	
1.7	ldaops.pl	
10.1	ldcarry.pl	
13.1	ldrandom.pl	
1.5	ldshift.pl	
1.3	ldshort.pl	
13.1	randombranch.pl	
11.2	randomshift.pl	
13.1	shell.S	
Dir	euterpe/verify/standalone/nb	BOM 2.0
1.10	Makefile	
1.11	NOTES	
1.5	TESTS.doc	
1.2	bw_gen.c	
1.1	dr_pri1.vec	
1.1	dr_pri_gen.c	
1.1	hex3chan_16_gen.c	
1.1	hex3chan_8_gen.c	
1.1	hex3stor_gen.c	
1.1	hexratio_gen.c	
1.2	hratiol_gen.c	
1.3	multild.vec	
1.1	nb.h	

1.1	nb.toplevel.ut	
1.1	nb.ut	
1.27	nb_drive.V	
1.1	nb_drive.bak	
1.1	nb_drive.h	
1.1	oneld_16_gen.c	
1.2	oneld_8_gen.c	
1.10	periph.V	
1.1	periph.new	
1.1	regress	
1.1	tags.vec	
1.1	threeschan_gen.c	
1.3	twochan.vec	
1.2	twochan_gen.c	
1.2	vecgen	(Attic)
1.7	vecgen.c	
Dir	euterpe/verify/standalone/uu	BOM 17.0
2.1	.checkoutrc	
8.1	.cvsignore	
1.62	Makefile	
2.7	bback.S	(Attic)
6.7	bgatei.S	(Attic)
6.2	blink.S	(Attic)
8.5	cerbrupttest.S	(Attic)
6.6	clean-request	
7.5	ex10test.S	(Attic)
7.3	ex10test_V.gmat	
7.3	ex10test_V.gmsk	
7.2	ex10test_V.gxor	
7.4	ex11test.S	(Attic)
10.1	ex11test2.S	(Attic)
8.5	ex15test.S	(Attic)
7.3	ex9test.S	(Attic)
7.1	ex9test_V.gmat	
7.1	ex9test_V.gmsk	
7.1	ex9test_V.gxor	
6.4	exaligneasy.S	(Attic)
6.4	exalignharder.S	(Attic)
6.4	exaligntest.S	(Attic)
2.2	exfixeasy.S	(Attic)
2.2	exfixhandler.S	(Attic)
6.4	exgenhandler.S	(Attic)
3.1	exhandler.S	(Attic)
8.4	exlocktest.S	(Attic)
2.6	exmaskeasy.S	(Attic)
2.9	exmasktest.S	(Attic)
2.11	exmasktest2.S	(Attic)
2.10	exmasktest3.S	(Attic)
2.9	exmasktest4.S	(Attic)
2.6	exmasktest5.S	(Attic)
6.3	exopaligneasy.S	(Attic)
1.7	expctest.S	(Attic)
8.1	exrleasy.S	(Attic)
5.6	exregeasy.S	(Attic)
2.5	exresbminorrest.S	(Attic)
6.3	exrescruel.S	(Attic)
2.6	exreseasy.S	(Attic)
8.1	exresedepitest1.S	(Attic)
8.1	exresedepitest2.S	(Attic)
8.1	exresedepitest1.S	(Attic)
8.1	exresedepitest2.S	(Attic)
2.6	exreseminortest.S	(Attic)
8.1	exreseudepitest1.S	(Attic)
8.1	exreseudepitest2.S	(Attic)
8.1	exreseuwthitest1.S	(Attic)
8.1	exreseuwthitest2.S	(Attic)

8.1	exresewthitest1.S	(Attic)
8.1	exresewthitest2.S	(Attic)
11.1	exresg_128test.S	(Attic)
11.1	exresg_16test.S	(Attic)
11.1	exresg_1test.S	(Attic)
11.1	exresg_2test.S	(Attic)
11.1	exresg_32test.S	(Attic)
11.1	exresg_4test.S	(Attic)
11.1	exresg_64test.S	(Attic)
12.1	exresg_8test.S	(Attic)
8.1	exresgcmpritest1.S	(Attic)
8.1	exresgdepitest1.S	(Attic)
8.1	exresgdepitest2.S	(Attic)
8.1	exresgexpitest1.S	(Attic)
8.1	exresgmdepitest1.S	(Attic)
8.1	exresgmdepitest2.S	(Attic)
8.1	exresgmshritest1.S	(Attic)
8.1	exresgrotritest1.S	(Attic)
8.1	exresgshlritest1.S	(Attic)
8.1	exresgshritest1.S	(Attic)
8.1	exresgucmpritest1.S	(Attic)
8.1	exresgudepitest1.S	(Attic)
8.1	exresgudepitest2.S	(Attic)
8.1	exresguexpitest1.S	(Attic)
8.1	exresgushritest1.S	(Attic)
8.1	exresguwthitest1.S	(Attic)
8.1	exresguwthitest2.S	(Attic)
8.1	exresguwthitest1.S	(Attic)
8.1	exresguwthitest2.S	(Attic)
2.3	exreshandler.S	(Attic)
2.4	exreslminortest.S	(Attic)
2.7	exresmajor.S	(Attic)
6.6	exresregeasy.S	(Attic)
2.5	exressminortest.S	(Attic)
2.11	extimertest.S	(Attic)
2.8	extimertest2.S	(Attic)
2.10	privnumtest.S	(Attic)
8.4	ruptpintest.S	(Attic)
8.2	ruptpintest.sen	(Attic)
1.6	thcylnumtest.S	(Attic)
2.2	thcylnumtest2.S	(Attic)
2.18	thexheader.S	(Attic)
1.4	thheader.S	(Attic)
Dir	euterpe/verify/tools	BOM 12.0
3.8	cmpregcommit	
3.1	cmpregend	
3.3	levelcommit	
3.5	likelevellog	
5.1	mergesections	
3.1	parsecommit	
8.3	parselikedriver	
3.2	sdram2regs	
7.1	stbash	
5.12	stgen	
Dir	euterpe/verify/tools/el	BOM 28.0
1.4	.checkkourtc	
1.15	Makefile	
1.25	apd2mac1.c	
1.63	apd2res1.c	
1.2	chk_res.c	
1.10	chkans.c	
1.2	chkedq.c	
1.1	filestuff.h	
1.1	fp.h	
1.1	fpsdq.c	

1.1	fpsdq.h	
1.2	h2doll.c	
1.1	hex2dollar.c	
6.4	karztest.c	
1.1	libapd.a	
1.1	libapd.h	
1.1	libs dq.a	
1.1	mak.lib	
1.2	mydecls.h	
1.18	newchkans.c	
1.10	opdrv.c	
1.2	opgen.c	
1.1	opgen.h	
1.1	sdq.c	
1.1	sdq.h	
7.2	splitnshift.pl	
9.1	splitnshiftflags.pl	
1.1	ver_fl.c	
Dir	euterpe/verify/tools/ld	BOM 21.0
1.10	acpslib.cpp	
1.2	bigext.cpp	
6.2	eugen.pl	
3.11	eulib.cpp	
17.1	ocandromld	
4.10	oconlyld	
1.1	pad.pl	
19.2	realld	
1.2	unpad.pl	
Dir	euterpe/verify/tools/regdepend	BOM 26.0
1.1	.checkoutrc	
1.4	Makefile	
1.29	regdepend.c	
Dir	euterpe/verify/toplevel	BOM 41.0
3.1	.checkoutrc	
26.3	.cvsignore	
1.171	Makefile	
33.2	addrplus8.S	
30.2	bdownharder.S	
5.5	branch.S	
35.3	brcrosstest.S	
30.1	brhermes.S	
31.1	brhermesshort.S	
35.1	brimmlongtest.S	
35.2	brimmlongtest2.S	
30.2	brmisseeasy.S	
31.1	brmisseeasy.cti	
28.4	brmisstest.S	
31.1	brmisstest.cti	
30.1	brpcrupt.S	
30.2	brpcrupt2.S	
30.3	brpcrupt3.S	
30.1	brpcrupt3.cti	
16.4	cache.m	
19.1	cache_v.m	
33.4	cache_debug.sig	
35.1	cachesyncheasy.S	
5.2	cd_debug.srl	
7.6	cerb_registers.S	
40.1	cerbarbdatatest.S	
35.1	cerbcache.S	
19.1	cerbconfig.S	
9.3	cerbeasy.S	
26.1	cerberrtest.S	
7.12	cerberus.S	

40.1 cerbillresp.S
 12.2 cerbload.S
 40.1 cerbparerr.S
 22.4 cerbraw.S
 32.1 cerbraweasy.S
 24.3 cerbstarttest.S
 34.1 cerbtorom.S
 39.2 cerbtotest.S
 7.6 clean-request
 7.4 clear.S
 26.2 clear_0.loop
 33.2 cnflct_debug.sig
 32.1 collision_debug.srl
 30.2 commit.sig
 24.3 commit.srl
 24.3 config1.m
 27.1 crcol.sig
 5.1 crcol_guts_debug.srl
 30.2 cruptharder.S
 30.1 cruptharder.cti
 11.3 cystoreload.S
 39.1 dbuf_debug.sig
 15.3 dcache.m
 23.8 dcacheannoying.S
 33.3 dcacheannoying2.S
 11.13 dcacheeasy.S
 11.2 dcacheeasy.ctd
 13.2 dcacheeasy.cti
 18.1 dcacheeasy_V.gmat
 18.1 dcacheeasy_V.gmsk
 18.1 dcacheeasy_V.gxor
 15.10 dcacheharder.S
 31.4 dcacheharder2.S
 31.1 dcacheharder2_V.gmat
 31.1 dcacheharder2_V.gmsk
 31.1 dcacheharder2_V.gxor
 31.4 dcacheharder3.S
 31.1 dcacheharder3_V.gmat
 31.1 dcacheharder3_V.gmsk
 31.1 dcacheharder3_V.gxor
 31.4 dcacheharder4.S
 33.3 dcacheharder5.S
 33.2 dcacheharder6.S
 35.2 dcacheharder7.S
 35.1 dcacheharder8.S
 18.1 dcacheharder_V.gmat
 18.1 dcacheharder_V.gmsk
 18.1 dcacheharder_V.gxor
 31.3 dcachenalloc.S
 31.1 dcachenalloc.ctd
 15.1 default.ctd
 15.1 default.cti
 15.3 default.gmat
 15.3 default.gmsk
 15.3 default.gxor
 8.3 defer.S
 26.2 defer_0.loop
 26.5 doubleextest.S
 33.1 doubleextest2.S
 26.5 doublemctest.S
 39.2 dr_debug.sig
 7.8 dram.S
 7.5 dram.m
 27.1 dram_config0.config
 27.1 dram_config1.config
 7.4 dram_debug.srl
 7.7 drameasy.S

31.4 dramex.S
7.5 dramharder.S
11.4 dramload.S
35.1 drampartial.S
11.3 dramprint.S
31.3 dramprintharder.S
33.3 dramprintharder2.S
33.1 dtag_debug.sig
24.1 dtag_storeeasy.S
7.4 eshort.S
33.1 eu.config
33.1 eu.ctd
33.1 eu.cti
26.3 eu.fmt
2.3 eu.in
33.1 eu.loop
2.3 eu.sen
27.1 eu.sig
2.6 eu.srl
26.3 eu.vec
5.1 eu_barrel0.srl
30.1 eu_debug.sig
5.9 eu_debug.srl
26.5 eventdaemoneasy.S
26.6 eventdaemontest.S
35.4 exlltest3.S
35.6 exlltest4.S
35.1 exhancache.S
35.2 exmaskatomic.S
35.2 expgcross.S
35.3 frz_debug.sig
32.1 ggfmuldep.S
7.8 gtlb.S
7.7 gtlbaccess1.S
22.1 gtlbaccess1_V.gmat
22.1 gtlbaccess1_V.gmask
22.1 gtlbaccess1_V.gxor
7.15 gtlbaccess2.S
22.1 gtlbaccess2_V.gmat
22.1 gtlbaccess2_V.gmask
22.1 gtlbaccess2_V.gxor
7.14 gtlbaccess3.S
22.1 gtlbaccess3_V.gmat
22.1 gtlbaccess3_V.gmask
22.1 gtlbaccess3_V.gxor
26.4 gtlbaccess4.S
26.1 gtlbaccess4_V.gmat
26.1 gtlbaccess4_V.gmask
26.1 gtlbaccess4_V.gxor
7.5 gtlbeasy.S
7.13 gtlbmisseasy.S
22.1 gtlbmisseasy_V.gmat
22.1 gtlbmisseasy_V.gmask
22.1 gtlbmisseasy_V.gxor
39.1 heldback_debug.sig
7.8 hermes.S
35.2 hermes_I1.S
35.1 hermes_I2.S
35.2 hermes_I4.S
35.2 hermes_I_store_unique.S
35.3 hermes_ibash.S
7.9 hermes_debug.srl
2.1 hermes_idles.loop
32.1 hermes_lateturnon.S
8.7 hermeseasy.S
35.2 hermeseasy_I1M0.S
33.1 hermesharder.S

32.3 hermesload.S
35.2 hermesmc.S
35.1 hermesmc.hconfig
39.3 hermnasty_debug.srl
39.2 hermtotest.S
39.1 hermtotest.hconfig
14.2 ibuf_storeeasy.S
39.2 ibufhz_debug.srl
33.2 icache4k.S
26.6 icacheannoying.S
28.1 icacheannoying.cti
18.9 icacheeasy.S
16.4 icacheeasy.cti
16.2 icacheeasy.V.gmat
16.2 icacheeasy.V.gmsk
16.2 icacheeasy.V.gxor
23.5 icacheharder.S
23.1 icacheharder.cti
33.2 icacheharder2.S
33.3 icacheharder3.S
18.1 icacheinit.S
27.6 icachemiss.S
27.1 icachemiss.cti
33.4 icachenoalloc.S
35.2 ife_debug.sig
39.1 ife_debug.srl
35.2 ifill_debug.sig
26.4 iorupttest.S
37.2 isotest.S
14.1 itag_storeeasy.S
8.6 knobeasy.S
8.6 knobharder.S
37.4 latedirty.S
5.3 lbranch.pl
27.4 likedriverlog.sig
7.12 likedriverlog.srl
6.12 load.S
26.1 loop_file
7.9 ltlb.S
19.1 ltlbeasy.S
35.2 ltlbga.S
33.3 ltlbtran.S
39.2 lva_debug.sig
40.2 mc_debug.sig
6.4 memtest.S
7.5 memtesteasy.S
39.2 nb_debug.srl
11.2 nbfulltest.S
35.2 nbhilotest.S
31.2 nbhiprio.S
31.1 nbhiprio.V.gmat
31.1 nbhiprio.V.gmsk
31.1 nbhiprio.V.gxor
37.2 nbssmalltest.S
26.3 nbuseeasy.S
35.3 nbusemul.S
33.2 ovfloaduse.S
27.2 pagesize.S
28.1 pagesizeharder.S
35.1 pll_10.10.S
35.1 pll.S
33.7 prblm_debug.sig
35.2 preem_debug.sig
19.1 priv.S
39.1 readdaemon.S
5.2 reg_barrel0_debug.srl
5.1 reg_debug.srl

8.2 register.S
 8.2 rf.S
 24.2 romeasy.S
 24.3 romstarttest.S
 23.3 romtest.S
 30.2 saaseasy.S
 28.3 saastest.S
 6.2 save.S
 6.1 save.sen
 39.1 scasdep.S
 30.2 scaseasy.S
 30.3 scastest.S
 11.1 shell.S
 2.4 short.S
 33.4 snake_debug.sig
 7.5 snoop.S
 7.5 store.S
 7.14 store_unique.S
 27.2 storeloadeasy.S
 26.2 synctest.S
 32.1 tag_loadeasy.ctd
 35.2 tagaccess.S
 33.2 taghz_debug.sig
 1.108 template
 2.8 test1.S
 8.4 test10.S
 8.2 test11.S
 8.4 test12.S
 11.2 test13.S
 11.2 test14.S
 25.1 test15.S
 24.1 test16.S
 2.12 test2.S
 2.6 test3.S
 5.7 test4.S
 5.8 test5.S
 5.8 test6.S
 5.10 test7.S
 5.6 test8.S
 8.2 test9.S
 2.2 tieoff.sen
 35.1 trgt_debug.sig
 30.2 uncrupt.S
 31.2 uncrupt2.S
 30.3 uncruptharder.S
 5.1 uu2_debug.srl
 5.9 uu_debug.srl
 39.1 uunb_debug.srl
 33.3 vlduv_debug.sig
 7.8 watchtest.S
 33.9 wback_debug.sig
 30.4 xresist.S

Dir euterpe/verify/toplevel/hermes
 1.1 .checkoutrc
 1.1 .cvsignore
 1.2 Makefile
 3.1 clean-request
 1.8 hermetest.S
 1.1 hermetest.ctd
 1.1 hermetest.cti
 1.1 hermetest.gmat
 1.1 hermetest.gmsk
 1.1 hermetest.gxor

BOM 11.0

Dir euterpe/verify/ukernel
 1.1 .checkoutrc

BOM 7.0

1.10	Makefile	
Dir	euterpe/verilog	BOM 6.0
1.1	.checkkourtc	
1.8	Makefile	
Dir	euterpe/verilog/bsrc	BOM 345.0
32.7	.checkkourtc	
73.1	icesnk.ut	
116.1	ldr.basic.ut	
1.251	Makefile	
1.57	Makefile.share	
40.104	Makefile.tst	
27.43	Makefile.vo	
68.5	a_euterpe_wrap.parm	
35.7	analog_euterpe.hwc	
183.8	c_euterpe_wrap.parm	
231.5	c_euterpe_wrap.parm.alt	
312.20	chip_euterpe-base.netcap	
307.11	chip_euterpe-base.nof	
312.23	chip_euterpe-base.pim	
312.20	chip_euterpe-base.strength	
307.11	chip_euterpe-base.xrf	
35.8	clockbias.hwc	
168.1	corridor.obs	
304.14	cust_intf.wkz	
68.3	d_euterpe_wrap.parm	
80.5	dCells.pif	
7.1	doexcldlist	
80.1	dummy.rcf	
308.2	e_mmemo_wrap.vhdl	
6.429	euterpe.V	
12.6	euterpe.config	
24.77	euterpe.status	
6.76	euterpe_driver.V	
194.1	euterpe_known_problems	
6.31	euterpe_pads.V	
15.100	euterpe_wrap.V	
15.4	euterpe_wrap.parm	
134.4	export_obs	
119.4	export_subblock	
20.1	fake.pl	
284.2	fence.srf	
280.1	geert_v2e.config	
41.20	genpim2.pl	
47.10	gettst	
65.5	h_euterpe_wrap.parm	
12.1	hwcnets	
308.2	i_euterpe_mmemo_wrap.tb	
187.14	i_euterpe_wrap.tb	
187.13	i_euterpe_wrap.vhdl	
325.4	i_h_euterpe_wrap.tb	
325.3	i_s_euterpe_wrap.tb	
91.6	levellog	
134.2	levelmlog	
1.18	opchart	
168.8	padtiles.ercf	
37.8	pimlib.pl	
131.3	preptest	
70.3	purgetst	
131.1	runS	
134.8	runvtest	
240.2	s_euterpe_wrap.parm	
62.10	stashtst	
40.4	subblk.rcf	
32.5	tbr3_v2e.config	
35.3	toplev.power.tab.local	

41.5 toplev.rcf
 12.2 tst_v2e.config
 Dir euterpe/verilog/bsrc/at
 4.2 .checkoutrc
 1.18 Makefile
 1.66 at.V
 1.7 at.h
 51.23 at.pim
 28.8 at.power.tab.top
 1.3 atcdwe2.pla
 59.1 atcteq12.V
 1.1 atcylenc.pla
 1.5 atdisallowxc.pla
 25.3 atgtlbcnflct.Veqn
 1.5 atgtmissxc.Veqn
 44.4 atillglpa.Veqn
 2.4 atnbreg.Veqn
 1.25 atpaddc.Veqn
 1.3 atpaselgen64.V
 66.2 atpaselgen8.V
 1.19 atprchk.Veqn
 1.3 atvabyp.Veqn
 1.5 atxcenbl.pla
 1.2 atxcfrz.Veqn
 4.11 clean-request
 1.3 genatcteq158.pl
 1.1 genatpasel.pl
 3.12 genpim.pl
 3.2 genptab.pl
 3.9 pimlib.pl

BOM 93.0

Dir euterpe/verilog/bsrc/au
 14.2 .checkoutrc
 1.11 Makefile
 16.11 au.power.tab.top
 1.24 auindx.V
 12.11 auindx.pim
 14.8 clean-request
 12.5 genpim.pl
 12.1 pimlib.pl
 14.4 power.tab.local

BOM 44.0

Dir euterpe/verilog/bsrc/cc
 9.3 .checkoutrc
 1.27 Makefile
 1.87 cc.V
 63.4 cc.flat.pim
 32.7 cc.power.tab.top
 1.18 cc.ut
 77.8 cc_control_blob.pim
 73.3 cc_misc.pim
 78.1 cc_pbb.pim
 28.6 cccount.pla
 80.1 ccfillcount.pla
 28.6 cchexcount.pla
 60.3 cchold.Veqn
 40.9 cclatedirty.Veqn
 51.10 ccrcv.Veqn
 28.20 ccseq.Veqn
 24.18 ccstart.Veqn
 77.2 ccstart_custom.pim
 1.21 cctester.V
 1.1 cctester.h
 14.13 clean-request
 5.20 genpim.pl
 5.16 pimlib.pl

BOM 92.0

5.2	power.tab.local	
Dir	euterpe/verilog/bsrc/cdio	BOM 55.0
19.9	.checkoutrc	
1.12	Makefile	
1.20	cdio.V	
34.10	cdio.power.tab.top	
7.1	cdio.ut	
28.5	cdio_control.pim	
25.6	clean-request	
7.7	genpim.pl	
3.12	genptab.pl	
7.13	pimlib.pl	
Dir	euterpe/verilog/bsrc/ce	BOM 86.0
1.17	Makefile	
1.15	Makefile.gards	
59.1	Makefile.irsim	
1.1	ce.config	
2.20	ce_cms2ecl.V	
2.19	ce_flash.V	
17.6	ce_kybd.V	
17.4	ce_kybdcntr.V	
32.14	ce_mck.V	
2.10	ce_seg7.V	
1.6	ceclockbiasbuf.V	
1.24	cecore.V	
1.2	cedmctrl.V	
1.4	cedmctrlm.V	
1.2	cedmctrlt.V	
1.9	cedpreg.V	
1.1	celoosends.V	
1.14	cemaster.V	
1.8	cerb.in	
1.8	cerbctrlreg.V	
1.58	cerberus.V	
1.31	cerberus.cpf	
1.4	cerberus.rcf	
1.7	cerbnobreg.V	
1.6	cerbskewreg.V	
1.9	cerbtempreg.V	
1.44	cerbtest.V	
1.7	cerregbuf.V	
1.43	cerregcore.V	
1.20	ceslave.V	
1.5	cetstmux.V	
77.4	pimlib.pl	
Dir	euterpe/verilog/bsrc/cg	BOM 11.0
1.9	Makefile	
9.1	cgclockbias.v.for_use_with_squelsh_buffer	
Dir	euterpe/verilog/bsrc/cj	BOM 121.0
46.5	.checkoutrc	
18.2	libr.ut	
18.2	liss.ut	
1.40	Makefile	
2.14	br.tst	
120.1	brxcdefer.tst	
1.21	cj.V	
1.3	cj.h	
62.10	cj.pim	
69.12	cj.power.tab.top	
13.38	cjrst.tst	
18.8	clean-request	
1.10	freel.tst	
42.3	genpim.pl	

47.7	genptab.pl	
11.20	hic.tst	
1.15	hold.tst	
3.19	ifbr.tst	
23.8	ifpred3-11.tst	
20.7	ifpred3-2.tst	
5.26	micbr.tst	
5.15	pcbhd.tst	
42.3	pimlib.pl	
78.12	rsrvd.tst	
93.4	rupt.tst	
Dir	euterpe/verilog/bsrc/ck	BOM 26.0
10.4	.checkoutrc	
1.8	Makefile	
9.2	ck.V	
17.8	ck.power.tab.top	
1.3	cktop.V	
11.1	clean	
12.2	clean-request	
10.2	genpim.pl	
10.5	pimlib.pl	
Dir	euterpe/verilog/bsrc/cp	BOM 60.0
9.4	.checkoutrc	
1.9	Makefile	
9.9	clean-request	
1.36	cp.V	
7.14	cp.pim	
19.12	cp.power.tab.top	
41.8	cph.pim	
47.4	cphh.pim	
41.7	cpl.pim	
5.11	genpim.pl	
5.4	pimlib.pl	
5.15	power.tab.local	
Dir	euterpe/verilog/bsrc/ctiod	BOM 31.0
1.4	.checkoutrc	
1.6	Makefile	
7.1	bram.init	
1.7	clean-request	
7.1	ctd.in	
1.11	ctiod.V	
12.8	ctiod.power.tab.top	
6.3	ctiod.ut	
1.3	ctiodtester.V	
6.1	ctiodtester.h	
1.3	ctwe.Veqn	
1.1	genpim.pl	
1.8	genptab.pl	
1.12	pimlib.pl	
Dir	euterpe/verilog/bsrc/ctioi	BOM 28.0
3.2	.checkoutrc	
1.5	Makefile	
4.6	clean-request	
1.16	ctioi.V	
1.10	ctioi.pim	
9.9	ctioi.power.tab.top	
1.3	genpim.pl	
1.1	pimlib.pl	
4.7	power.tab.local	
Dir	euterpe/verilog/bsrc/dp	BOM 45.0
1.32	Makefile	
1.40	dp.V	

1.29	dptop.V
29.4	dpwrap.V
13.11	mstepc.V
Dir	euterpe/verilog/bsrc/dr
32.6	.checkoutrc
1.33	Makefile
1.4	README
62.1	c2e.pim
33.6	clean-request
12.1	clocksub
1.26	dr.V
1.1	dr.clocks.ut
1.16	dr.config.h
43.6	dr.power.tab.top
1.9	dr.ut
1.2	dram.registers
1.1	drba.pla
7.11	drbank.V
1.7	drbankarb.pla
1.3	drbankcsm.pla
3.6	drbanksel.Veqn
64.2	drbanksel.custom.pim
67.1	drbothbankscontrol.pim
1.3	drcd.pla
1.2	drclockphase.pla
1.3	drcolsram.pla
67.1	drccommoncontrol.pim
4.4	drconfig2bs.pla
70.2	drcontroljunk.pim
1.3	drcsm.states.h
1.2	drcsmdecode.pla
10.5	drinstantiate.h
1.3	droktoact.pla
1.2	droktopre.pla
1.1	droktoread.pla
1.3	droktowrite.pla
3.17	drout.V
5.5	droutde2sel.pla
72.1	droutdpcontrol.pim
1.4	drpads.V
1.2	drpagecontrolstack.pla
1.2	drpagecsm.pla
1.1	drpagev.pla
1.3	drpmgen.pla
1.1	drpop.pla
3.7	drprbcsm.pla
1.3	drrc.pla
1.4	drreadcount.V
62.1	drreadcount.pim
1.3	drreadcountsel.pla
1.3	drresetseq.pla
1.3	drrowscram.pla
1.1	drxp.pla
1.5	drsamplephase.pla
1.3	drseqcheck.pla
3.1	drspacematch.Veqn
6.2	drtagqc.pla
1.18	drtester.V
1.6	drtester.h
1.8	drtop.V
27.1	drtop2.V
1.3	drwritecount.pla
1.3	drwritedsel.pla
20.12	genpim.pl
39.2	genptab.pl
20.16	pimlib.pl

BOM 77.0

Dir	euterpe/verilog/bsrc/dr/config	BOM 2.0
1.1	Makefile	
1.1	dram.datasheet.explained	
1.1	dram.datasheet.nec.10	
1.1	dram.datasheet.nec.12	
1.1	dram.system.datasheet	
1.1	marg.c	
1.1	system.datasheet.explained	
Dir	euterpe/verilog/bsrc/dr/dram	BOM 6.0
1.4	Makefile	
1.1	README	
1.1	by16_64m.ut	
1.1	by8_16m.ut	
1.1	by8_64m.ut	
1.1	sdram.V	
1.2	sdram.h	
1.1	sdram.small.h	
1.1	sdram.ut	
1.1	spy.h	
1.3	tester.V	
1.1	tester.h	
Dir	euterpe/verilog/bsrc/dr/dram/mit	BOM 4.0
1.3	Makefile	
1.1	mitsubishi.sdram.model	
1.1	op.v	
1.1	sdram.v	
Dir	euterpe/verilog/bsrc/drio	BOM 26.0
3.5	.checkoutrc	
1.5	Makefile	
5.4	clean-request	
1.2	drio.V	
20.5	drio.nearpads.pim	
9.11	drio.power.tab.top	
1.4	genpim.pl	
1.2	pimlib.pl	
1.3	power.tab.local	
Dir	euterpe/verilog/bsrc/es	BOM 97.0
45.3	.checkoutrc	
1.23	Makefile	
45.15	clean-request	
5.46	es.V	
5.55	es.pim	
65.12	es.power.tab.top	
40.10	es_xlu.V	
1.18	esaddbyt.V	
60.6	esaddbyta.V	
60.5	esalmsum.V	
60.4	esalmsumb.V	
1.29	esalu64.V	
1.10	escla.V	
1.89	escntrl.V	
1.29	esomux.V	
1.4	estop.V	
37.14	genpim.pl	
37.1	pimlib.pl	
13.7	power.tab.local	
Dir	euterpe/verilog/bsrc/gf	BOM 37.0
11.4	.checkoutrc	
1.16	Makefile	
11.8	clean-request	
9.8	genpim.pl	

1.7 gf.V
 4.15 gf.pim
 19.9 gf.power.tab.top
 1.3 gfbit.pla
 1.11 gfbyt.V
 1.1 gftop.V
 9.1 pimlib.pl

BOM 98.0

Dir euterpe/verilog/bsrc/gt
 39.5 .checkoutrc
 8.3 2gtlb.ut
 9.4 3gtltgtlb.ut
 1.29 Makefile
 41.8 clean-request
 26.8 genpim.pl
 14.3 genpipdat.pl
 24.8 genptab.pl
 7.15 gentst.pl
 2.28 gt.V
 54.10 gt.power.tab.top
 26.21 gt_control.pim
 7.25 gt_driver.V
 9.5 gtdone.pla
 10.12 gtinstantiate.h
 7.4 gtrdy.pla
 7.41 gtsnake.V
 7.5 gtsnakemuxctl.pla
 7.7 gtspmatchearly.Veqn
 7.24 gtspmatchlate.Veqn
 7.4 gtwe.Veqn
 26.23 pimlib.pl

BOM 124.0

Dir euterpe/verilog/bsrc/hc
 35.10 .checkoutrc
 1.30 Makefile
 40.7 clean-request
 34.6 genpim0.pl
 32.10 genpim1.pl
 12.5 gentst.pl
 1.56 hc.V
 3.15 hc.h
 8.5 hc.ut
 68.9 hc0.power.tab.top
 73.25 hc0_control.pim
 68.9 hc1.power.tab.top
 73.15 hc1_control.pim
 65.3 hc_bresp.pla
 6.2 hc_cmp6.V
 27.17 hc_control.pim
 8.10 hc_device.V
 3.16 hc_driver.V
 4.2 hc_error.Veqn
 12.3 hc_fifo8.V
 12.3 hc_fifo8ctrl.Veqn
 3.26 hc_ostate.pla
 3.15 hc_parse.Veqn
 3.13 hc_prbctrl.pla
 3.3 hc_rxrc.Veqn
 75.2 hc_sadrse1.Veqn
 3.13 hc_sdecode.Veqn
 3.13 hc_sid.Veqn
 3.5 hc_tagmatch.V
 3.2 hc_txrc.Veqn
 13.1 hcinstantiate.h
 17.10 pimlib.pl
 17.7 power.tab.local

Dir	euterpe/verilog/bsrc/hz	BOM 30.0
4.3	.checkoutrc	
1.5	Makefile	
4.5	clean-request	
4.6	genpim.pl	
1.15	hz.V	
9.8	hz.pim	
10.8	hz.power.tab.top	
1.1	hz.ut	
1.3	hzmach.V	
1.7	hztester.V	
1.2	hztester.h	
4.2	pimlib.pl	
4.2	power.tab.local	
Dir	euterpe/verilog/bsrc/icc	BOM 49.0
15.4	.checkoutrc	
1.6	Makefile	
3.4	genpim.pl	
1.45	icc.V	
2.6	icc.h	
39.5	icc.pim.txt	
19.7	icc.power.tab.top	
16.15	icc_control.pim	
15.10	iccinhife.Veqn	
1.9	icccxc16.Veqn	
1.13	icccxc17.Veqn	
3.6	pimlib.pl	
39.2	power.tab.local	
39.1	txt2pim.pl	
Dir	euterpe/verilog/bsrc/ife	BOM 68.0
18.3	.checkoutrc	
4.2	1.ut	
1.13	Makefile	
18.5	clean-request	
15.7	genpim.pl	
1.2	if.h	
1.9	ifbr.tst	
1.45	ife.V	
61.2	ife.pim.txt	
40.5	ife.power.tab.top	
15.14	ife_control.pim	
1.7	iffree.tst	
1.5	iffree5.tst	
1.5	ifhold.tst	
1.9	ifpcsel11.Veqn	
2.12	ifrst.tst	
1.2	ifwntdi3.Veqn	
1.10	ifwntdi4.Veqn	
28.1	ifwntdi6.Veqn	
15.4	pimlib.pl	
15.2	power.tab.local	
Dir	euterpe/verilog/bsrc/io	BOM 48.0
9.6	.checkoutrc	
1.18	Makefile	
9.8	clean-request	
8.6	genpim0.pl	
8.5	genpim1.pl	
47.1	getSpiceNets	
24.8	io0.power.tab.top	
22.10	io0_control.pim	
24.8	io1.power.tab.top	
22.6	io1_control.pim	
31.2	io_buf 8.V	
6.4	io_ififo.V	

6.1 io_iphase.Veqn
 6.1 io_ofifo.V
 6.1 io_ophase.Veqn
 6.2 io_scioff_6.V
 6.1 io_scioff_9.V
 3.1 ioCount.pla
 3.2 iodrive.V
 3.1 iofs.Veqn
 3.12 iorate.V
 46.2 netcap_getSpiceNets.txt
 4.9 pimlib.pl
 7.4 power.tab.local

Dir euterpe/verilog/bsrc/ig
 22.4 .checkoutrc
 12.2 1.ut
 1.38 Makefile
 24.8 clean-request
 20.9 genpim.pl
 1.33 iq.V
 61.2 iq.pim
 50.6 iq.power.tab.top
 20.17 iq_control.pim
 2.7 iqbr.tst
 1.10 iqfree.tst
 1.8 iqfree5.tst
 1.10 iqhold.tst
 1.11 iqhold5.tst
 1.1 iqholdq2.Veqn
 1.5 iqholdqg.Veqn
 3.1 iqpredq4.Veqn
 9.4 igrst.tst
 20.5 pimlib.pl
 20.2 power.tab.local

BOM 67.0

Dir euterpe/verilog/bsrc/lt
 56.3 .checkoutrc
 3.30 Makefile
 56.6 clean-request
 56.6 genpim.pl
 56.2 genptab.pl
 3.72 lt.V
 68.12 lt.power.tab.top
 56.19 lt_control.pim
 90.1 ltmiss.Veqn
 7.8 ltstldbn1.Veqn
 56.14 pimlib.pl

BOM 98.0

Dir euterpe/verilog/bsrc/mc
 17.4 .checkoutrc
 1.21 Makefile
 17.19 clean-request
 13.17 genpim.pl
 1.22 mc.V
 38.6 mc.control.obs
 48.8 mc.control.pim
 48.9 mc.dataHigh.pim
 48.7 mc.dataLow.pim
 6.24 mc.pim
 37.11 mc.power.tab.top
 14.31 mc_xluc.V
 28.4 mc_xlud.V
 1.6 mcacc8.V
 1.5 mcaddbyt.V
 1.1 mcadf32.V
 1.11 mcalu64.V
 1.2 mccla.V

BOM 79.0

13.2 pimlib.pl
 16.4 power.tab.local
 Dir euterpe/verilog/bsrc/mg
 14.3 lstr.ut
 1.32 Makefile
 1.1 dce.in
 1.1 dco.in
 1.3 mg.h
 8.28 mgrst.tst
 1.23 rslt.tst
 10.10 str.tst

BOM 51.0

Dir euterpe/verilog/bsrc/mst
 13.3 .checkoutrc
 1.16 Makefile
 13.10 clean-request
 11.6 genpim.pl
 20.1 msacc16.V
 1.1 msadf32.V
 1.6 msbootc.V
 20.2 mscsadd16a.V
 20.2 mscsadd16b.V
 20.2 mscsadd16e.V
 1.3 mshotc.V
 20.1 mshotca.V
 20.2 msin16a.V
 20.1 msin16b.V
 20.2 msrctl6.V
 20.1 msrctl6a.V
 20.1 msrctl6b.V
 1.11 mst.V
 2.18 mst.pim
 23.9 mst.power.tab.top
 1.1 mstop.V
 11.1 pimlib.pl

BOM 38.0

Dir euterpe/verilog/bsrc/nb
 46.7 .checkoutrc
 1.45 Makefile
 1.4 README
 46.7 clean-request
 31.19 genpim.pl
 52.6 genptab.pl
 1.4 muxff17_1.V
 1.4 muxff17_4.V
 1.2 muxff17_5.V
 1.79 nb.V
 31.10 nb.h
 82.12 nb.power.tab.top
 31.4 nb.toplevel.ut
 14.11 nb.ut
 88.16 nb_mid.pim
 88.15 nb_top.pim
 9.19 nb16x64.tpl
 31.22 nbctrl.Veqn
 9.19 nbd32x64.tpl
 1.13 nbfg.V
 44.4 nbfgcount.pla
 1.3 nbfgprienc.pla
 1.5 nbfgslice.pla
 44.3 nbfulllp.pla
 90.2 nbgotone.V
 90.2 nbgotoneslice.Veqn
 12.2 nbholdoff.pla
 68.1 nbholdoff3.pla
 1.13 nbperiph.V

BOM 130.0

1.13	nbpq.V	
1.3	nbpqhelper.pla	
1.3	nbpqptrbit0.Veqn	
1.5	nbpqptrslice.Veqn	
7.5	nbpqbarb.Veqn	
7.2	nbpqcount.pla	
1.5	nbrq.V	
1.3	nbrqptrbit0.Veqn	
1.3	nbrqptrslice.Veqn	
1.52	nbtester.V	
1.8	nbtester.h	
8.5	nbvd.pla	
15.7	nbwe.Veqn	
120.1	nbwed.Veqn	
31.15	pimlib.pl	
Dir	euterpe/verilog/bsrc/nb/rf	BOM 5.0
1.4	Makefile	
1.1	rf.ut	
1.4	rf1r1w.V	
1.1	rf1r1w16wx64b.h	
1.1	rf1r1w32wx64b.h	
1.1	rftester.V	
1.1	rftester.h	
Dir	euterpe/verilog/bsrc/periph	BOM 8.0
1.6	Makefile	
1.1	README	
1.1	p.ut	
3.2	sptest.ut	
Dir	euterpe/verilog/bsrc/rf	BOM 3.0
1.2	1.tst	
1.7	Makefile	
1.3	dorfsfy	
1.2	drvchk.V	
1.6	rf_1.V	
1.5	rf_5.V	
1.3	rf_dec.Veqn	
1.2	run.V	
1.2	spy.V	
Dir	euterpe/verilog/bsrc/rg	BOM 136.0
60.3	.checkoutrc	
14.1	lbr.ut	
14.2	le.ut	
14.3	lmul.ut	
1.50	Makefile	
60.12	clean-request	
19.14	genpim.pl	
82.4	genptab.pl	
19.23	pimlib.pl	
29.17	rg.V	
82.31	rg.pim	
79.12	rg.power.tab.top	
67.4	rg_control.pim	
1.12	rgcr.V	
1.20	rgdp.V	
1.7	rgimm.V	
1.33	rgpc.V	
52.2	rgplr0.pla	
9.28	rgrst.tst	
1.15	rs1t.tst	
Dir	euterpe/verilog/bsrc/rgxmit	BOM 42.0
1.5	.checkoutrc	
1.4	Makefile	

8.5 clean-request
 1.3 genpim.pl
 1.1 pimlib.pl
 1.1 power.tab.local
 1.3 rgpcbrr7.Veqn
 1.3 rgwewk.Veqn
 1.24 rgxmit.V
 19.6 rgxmit.power.tab.top
 1.16 rgxmit_control.pim

Dir euterpe/verilog/bsrc/sr
 24.7 .checkoutrc
 1.21 Makefile
 26.11 clean-request
 16.14 genpim.pl
 27.7 genptab.pl
 16.12 pimlib.pl
 2.32 sr.V
 3.5 sr.h
 51.12 sr.pim
 39.10 sr.power.tab.top
 1.2 sr_cla.Veqn
 16.21 sr_control.pim
 1.9 sr_driver.V
 3.3 sr_event16.Veqn
 3.4 sr_eventreg.V
 16.5 sr_eventreg.pim
 3.6 sr_evmask16.V
 41.2 sr_hcevent.V
 1.3 sr_inc4.pla
 1.3 sr_inc4a.pla
 2.4 sr_match.V
 11.1 sr_mchold.Veqn
 3.3 sr_radecode.pla
 1.3 sr_timer.V
 16.2 sr_timer.pim
 3.3 sr_wadecode.pla

BOM 75.0

Dir euterpe/verilog/bsrc/tst
 13.2 1e.ut
 13.3 libr.ut
 13.2 liss.ut
 13.3 ll.ut
 13.2 lpc.ut
 13.1 lq.ut
 13.1 lstr.ut
 1.24 Makefile
 1.10 br.tst
 1.84 drvchk.V
 70.3 ic.tst
 6.40 job.tst
 1.11 rslt.tst
 1.29 rst.tst
 1.17 spy.V
 3.8 tstgen
 6.35 tststr.tst
 3.2 vervars
 3.4 vew
 3.1 vlwire

BOM 111.0

Dir euterpe/verilog/bsrc/uu
 79.4 .checkoutrc
 25.1 l.ut
 25.1 1e.ut
 25.2 limm.ut
 25.2 limmpc.ut
 25.1 liss.ut

BOM 217.0

25.1	lnb.ut
25.1	lpc.ut
1.79	Makefile
2.14	br.tst
78.9	clean-request
174.1	cmp_res.pl
131.9	evblm.prio
174.2	gen_mem.pl
68.17	genpim.pl
68.14	pimlib.pl
81.2	power.tab.local
125.7	sswap.tst
169.4	sswap8.tst
180.1	uu-local-p4.obs
123.4	uu-local.obs
1.200	uu.V
1.37	uu.h
119.13	uu.power.tab.top
68.60	uu_control.pim
174.3	uu_drive.V
1.23	uubruv.tdcd
1.13	uubruv.Veqn
1.20	uubypltnyuv.tdcd
1.4	uuchkdstr3.Veqn
1.10	uuchkdstuw.Veqn
112.1	uucmp2rn.V
1.11	uudstselut.tdcd
1.9	uufree.tst
1.15	uuhold.tst
1.19	uuholduu.Veqn
1.20	uuiimp.c.tst
1.32	uuiimp.c.tst
24.12	uuiimmus.tdcd
1.14	uuisdstuv.tdcd
1.1	uuisdstuvsplit
1.24	uuissrur.tdcd
28.10	uujoblstuv.Veqn
63.15	uumemuv.tdcd
8.15	uumic.tst
8.12	uumicut.tdcd
9.8	uumicuu.tdcd
112.3	uuovrlyregreg.V
156.2	uuovrlysrcdstcyl.pim
36.17	uuprblmfrz.Veqn
108.6	uuprblmr0.Veqn
108.6	uuprblmr10.Veqn
50.10	uuprblmr11.Veqn
50.8	uuprblmr12.Veqn
60.11	uuprblmr13.Veqn
50.11	uuprblmr5.Veqn
50.1	uuprblmr6.Veqn
107.12	uuprblmr7.Veqn
50.14	uuprblmr8.Veqn
61.15	uuprblmr9.Veqn
32.15	uuprblmup.Veqn
50.19	uuprblmwm.Veqn
14.35	uupreemuq.Veqn
1.2	uupsi.pla
8.3	uurbuu.Veqn
15.11	uursltbypcuu.Veqn
1.20	uursltbypuu.Veqn
28.10	uursrvd.tdcd
170.4	uursrvdun.tdcd
170.2	uursrvdun.pla
170.1	uursrvdwd.pl
15.30	uurst.tst
53.2	uurstug.pla

76.5 uuruptr12.Veqn
 84.7 uusteput.pla
 84.16 uustepuu.pla
 1.16 uuthruus.tdcd
 1.14 uuthruut.Veqn
 1.2 uuwewj.Veqn

Dir euterpe/verilog/bsrc/xlu
 28.3 .checkoutrc
 1.48 Makefile
 8.1 TODO
 25.1 c1.srf
 25.1 c2.srf
 26.1 c3.srf
 36.1 clean-request
 25.1 cs2.srf
 25.1 cs3.srf
 23.2 db_7a.srf
 21.5 dc_8a.srf
 8.21 genpim.pl
 22.4 misc2.srf
 22.3 misc3.srf
 8.20 pinlib.pl
 35.1 power.tab.local
 21.4 q_9a_7.srf
 19.14 route.pl
 33.9 x123.pim
 40.2 x126.pim
 33.3 x456.pim
 25.1 xbus.srf
 24.9 xlu.V
 14.4 xlu.mpc
 35.1 xlu.nets
 33.1 xlu.noflip
 62.2 xlu.pim
 48.4 xlu.power.tab.top
 17.5 xlu.rcf
 33.7 xlu4.obs
 39.1 xlu6.obs
 41.2 xlu_add4.V
 1.16 xlu_ctrldata.c
 1.2 xlu_la_r2.c
 18.2 xlu_sr.c
 28.1 xlu_sr_c3.dir
 28.3 xlu_sr_r2.dir
 28.1 xlu_sr_r3.dir
 6.2 xlu_tr_s1.c
 28.1 xlu_tr_s1.dir
 6.2 xlu_tr_s2.c
 28.1 xlu_tr_s2.dir
 6.2 xlu_tr_s3.c
 26.1 z3.srf
 25.1 zs3.srf

BOM 65.0

Dir euterpe/verilog/bsrc/yy
 1.15 Makefile
 1.2 dob2dascii
 2.2 dotestassign
 1.24 tas.pl
 2.1 test.V
 1.1 yy.h
 1.5 yyunasm.V
 1.5 yyunasmmmnesel.tdcd
 1.5 yyunasmmmusel.tdcd

BOM 26.0

Dir euterpe/verilog/lvs
 1.8 Makefile

BOM 3.0

```

1.2      l_euterpe_wrap.parm

Dir      euterpe/verilog/lvs/enetlib
1.1      .checkoutrc
1.1      Makefile

====> running euterpe/.checkoutrc (Fri Aug 11 23:10:42 PDT 1995) <====
gmake -C ged default
gmake[1]: Entering directory `/N/auspex6/s10/chip/euterpe/ged'
for LIB in `toplevel rf ; do \
    if [ -z "$LIB" ] ; then continue; fi; \
    if [ ! -f $LIB/$LIB.lib ] ; then \
        mkdir -p $LIB; \
        echo 'FILE TYPE = SPICE DIR;' > $LIB/$LIB.lib; \
        echo 'END.' >> $LIB/$LIB.lib; \
        fi; \
    /n/auspex/s10/chip/euterpe/tools/bin/mkgedlib -clU $LIB; \
done
rm -f tmpfile
gmake[1]: Leaving directory `/N/auspex6/s10/chip/euterpe/ged'
gmake -C compass/layouts default
gmake[1]: Entering directory `/N/auspex6/s10/chip/euterpe/compass/layouts'
gmake[1]: Nothing to be done for `default'.
gmake[1]: Leaving directory `/N/auspex6/s10/chip/euterpe/compass/layouts'
gmake -C dcell dcells
gmake[1]: Entering directory `/N/auspex6/s10/chip/euterpe/dcell'
gmake list dcell.topt subcells
gmake[2]: Entering directory `/N/auspex6/s10/chip/euterpe/dcell'
gmake[2]: `list' is up to date.
gmake[2]: `dcell.topt' is up to date.
gmake[2]: Nothing to be done for `subcells'.
gmake[2]: Leaving directory `/N/auspex6/s10/chip/euterpe/dcell'
gmake[1]: Leaving directory `/N/auspex6/s10/chip/euterpe/dcell'
gmake -C baseplate all
gmake[1]: Entering directory `/N/auspex6/s10/chip/euterpe/baseplate'
[ -d /n/auspex/s10/chip/euterpe/compass/baseplate ] || mkdir -p
/n/auspex/s10/chip/euterpe/compass/baseplate
gmake subcells /n/auspex/s10/chip/euterpe/compass/baseplate/padtext.ly
/n/auspex/s10/chip/euterpe/compass/baseplate/baseplate.ly\
labels
gmake[2]: Entering directory `/N/auspex6/s10/chip/euterpe/baseplate'
gmake[2]: Nothing to be done for `subcells'.
gmake[2]: `/n/auspex/s10/chip/euterpe/compass/baseplate/padtext.ly' is up to date.
gmake[2]: `/n/auspex/s10/chip/euterpe/compass/baseplate/baseplate.ly' is up to date.
gmake[2]: Nothing to be done for `labels'.
gmake[2]: Leaving directory `/N/auspex6/s10/chip/euterpe/baseplate'
grep -w mobieclium_site
/n/auspex/s10/chip/euterpe/compass/baseplate/baseplate_ecl_logic.ly \
| grep "R" \
| awk '{sum=sum+$9*$10}END{print sum, "eclatoms"}'
480164 eclatoms
grep -w mosatom_site /n/auspex/s10/chip/euterpe/compass/baseplate/baseplate_mos_logic.ly
| grep "R" \
| awk '{sum=sum+$9*$10}END{print sum, "mosatoms"}'
77980 mosatoms
[ -d /n/auspex/s10/chip/euterpe/compass/baseplate ] || mkdir -p
/n/auspex/s10/chip/euterpe/compass/baseplate
gmake /n/auspex/s10/chip/euterpe/compass/baseplate/stpadtext.ly
gmake[2]: Entering directory `/N/auspex6/s10/chip/euterpe/baseplate'
gmake[2]: `/n/auspex/s10/chip/euterpe/compass/baseplate/stpadtext.ly' is up to date.
gmake[2]: Leaving directory `/N/auspex6/s10/chip/euterpe/baseplate'
gmake /n/auspex/s10/chip/euterpe/compass/baseplate/spacetrans.ly
gmake[2]: Entering directory `/N/auspex6/s10/chip/euterpe/baseplate'
gmake[2]: `/n/auspex/s10/chip/euterpe/compass/baseplate/spacetrans.ly' is up to date.
gmake[2]: Leaving directory `/N/auspex6/s10/chip/euterpe/baseplate'
gmake /n/auspex/s10/chip/euterpe/compass/baseplate/euterpe.ly
gmake[2]: Entering directory `/N/auspex6/s10/chip/euterpe/baseplate'

```

```

|make [2]: /n/auspex/s10/chip/euterpe/compass/baseplate/euterpe.ly' is up to date.
|make [2]: Leaving directory /N/auspex6/s10/chip/euterpe/baseplate'
| -d /n/auspex/s10/chip/euterpe/compass/baseplate } || mkdir -p
/n/auspex/s10/chip/euterpe/compass/baseplate
|make mms.die.pad /n/auspex/s10/chip/euterpe/compass/baseplate/baseplate_padnd_andl1.ly
|make [2]: Entering directory /N/auspex6/s10/chip/euterpe/baseplate'
|/n/auspex/s10/chip/euterpe/tools/bin/mk.padlist.to.mms -- euterpe -dbu `grep 'units[
|*ul *]=' floorplan.sgen.m4|gawk '{print $NF+0}'; \
| < /n/auspex/s10/chip/euterpe/compass/baseplate/baseplate_padnd.ly > mms.die.pad.tmp
mv mms.die.pad.tmp mms.die.pad
|make [2]: /n/auspex/s10/chip/euterpe/compass/baseplate/baseplate_padnd_andl1.ly' is up
to date.
|make [2]: Leaving directory /N/auspex6/s10/chip/euterpe/baseplate'
| -d /n/auspex/s10/chip/euterpe/compass/baseplate } || mkdir -p
/n/auspex/s10/chip/euterpe/compass/baseplate
|make /n/auspex/s10/chip/euterpe/compass/baseplate/euterpetop.ly
|make [2]: Entering directory /N/auspex6/s10/chip/euterpe/baseplate'
|make [2]: /n/auspex/s10/chip/euterpe/compass/baseplate/euterpetop.ly' is up to date.
|make [2]: Leaving directory /N/auspex6/s10/chip/euterpe/baseplate'
|make [1]: Leaving directory /N/auspex6/s10/chip/euterpe/baseplate'
|make -C gards all
|make [1]: Entering directory /N/auspex6/s10/chip/euterpe/gards'
xm -rf Depend-cdl Depend-pdl
|make gards
|make [2]: Entering directory /N/auspex6/s10/chip/euterpe/gards'
/n/auspex/s10/chip/euterpe/proteus/gards/Makefile.base:123: Depend-pdl: No such file or
directory
|/n/auspex/s10/chip/euterpe/proteus/gards/Makefile.chipbase:156: Depend-cdl: No such file
or directory
|echo ' /sofa/sofa_model.cdl.abgen ./sofa/sofa.pdl: \ ' > Depend-cdl
|/n/auspex/s10/chip/euterpe/tools/bin/vlsimm -M -p ./sofa -v
/n/auspex/s10/chip/euterpe/compass/vlsi.boocell sofa_model >> Depend-cdl
|ERROR -- can't find cell 'padcrack_uplay' (boo file
|./sofa::/n/auspex/s10/chip/euterpe/compass/vlsi.boocell)
|ERROR -- can't find cell 'padseal_uplay' (boo file
|./sofa::/n/auspex/s10/chip/euterpe/compass/vlsi.boocell)
|ERROR -- can't find cell 'padm' (boo file
|./sofa::/n/auspex/s10/chip/euterpe/compass/vlsi.boocell)
|echo ' ' >> Depend-cdl
|### making dependencies -- Fri Aug 11 23:12:42 PDT 1995
#
# leafmold cells
#
|echo 'LEAF_CELLS = \ ' > Depend-pdl
|sed 's/./_ & \\\; $s/\\/' /dev/null >> Depend-pdl
|echo ' ' >> Depend-pdl
|for cell in `cat /dev/null`; do \
|echo "/$cell.pdl: \ \" >> Depend-pdl; \
|/n/auspex/s10/chip/euterpe/tools/bin/vlsimm -M -v
/n/auspex/s10/chip/euterpe/compass/vlsi.boocell $cell >> Depend-pdl; \
|echo ' ' >> Depend-pdl; \
done
#
# sofa-based custom cells
#
|echo 'SOFA_CELLS = \ ' >> Depend-pdl
|sed 's/./_ & \\\; $s/\\/' /dev/null >> Depend-pdl
|echo ' ' >> Depend-pdl
|for cell in `cat /dev/null`; do \
|echo "/sofa/$cell.pdl: \ \" >> Depend-pdl; \
|/n/auspex/s10/chip/euterpe/tools/bin/vlsimm -M -v
/n/auspex/s10/chip/euterpe/compass/vlsi.boocell $cell >> Depend-pdl; \
|echo ' ' >> Depend-pdl; \
done
#
# full custom cells
#

```

```

echo 'CUSTOM_CELLS = \' >> Depend-pdl
sed 's/.*/ & \\\'; $s/\\\\/' /dev/null >> Depend-pdl
echo '' >> Depend-pdl
for cell in `cat /dev/null`; do \
    echo "/$cell.pdl: \\" >> Depend-pdl; \
    /n/auspex/s10/chip/euterpe/tools/bin/vlsimm -M -v \
    /n/auspex/s10/chip/euterpe/compass/vlsi.booc-dcell $cell >> Depend-pdl; \
    echo '' >> Depend-pdl; \
done
#
# dummy cells
#
echo 'DCELL_CELLS = \' >> Depend-pdl
sed 's/.*/ & \\\'; $s/\\\\/' /dev/null /n/auspex/s10/chip/euterpe/dcell/list >> Depend-
pdl
echo '' >> Depend-pdl
for cell in `cat /dev/null /n/auspex/s10/chip/euterpe/dcell/list`; do \
    echo ".dcell/$cell.pdl: /n/auspex/s10/chip/euterpe/compass/dcell/$cell.ly" >>
Depend-pdl; \
done
### finished making dependencies -- Fri Aug 11 23:12:45 PDT 1995
gmake[2]: Leaving directory `/N/auspex6/s10/chip/euterpe/gards'
gmake[2]: Entering directory `/N/auspex6/s10/chip/euterpe/gards'
gmake[2]: *** No rule to make target `_MISSING_LAYOUT_FILE', needed by
sofa/sofa_model.cdl.abgen'. Stop.
gmake[2]: Leaving directory `/N/auspex6/s10/chip/euterpe/gards'
gmake[1]: *** [all] Error 2
gmake[1]: Leaving directory `/N/auspex6/s10/chip/euterpe/gards'
gmake: *** [euterpe] Error 2
[finished at Fri Aug 11 23:19:21 PDT 1995 -- exit status 2]

```


From: vanthof (vant)
Sent: Friday, August 11, 1995 12:50 PM
To: hardheads
Cc: vanthof (Dave Van't Hof)
Subject: lower layer edits in euterpe

Just a little reminder to people working on euterpe layout edits:

DO NOT CHANGE POLY or below.

We have now seen occurances where POLY was edited. This is not good.

We have also seen occurances where instances of poly waffle cells were flattened. Since we are not changing poly, This is also forbidden.

To sum it up:

- Do NOT change poly
- Do NOT flatten or change instances which contain poly.

We have started the tapeout process for the lower layers, therefore any cell with a lower layer edit will be reverted and all other edits lost as well.

Dave

--
Dave Van't Hof MicroUnity Systems Eng., Inc. 255 Caspian Sunnyvale, CA 94089
vanthof@microunity.com 1 408 734-8100

"I don't know the meaning of the word surrender! I mean, I know it, I'm not dumb... just not in this context." The Tick to Thrackazog

From: vanthof (vant)
Sent: Friday, August 11, 1995 2:34 AM
To: tbr (Tim B. Robinson); lisar (Lisa Robinson); geert (Geert Rosseel); hopper (Mark Hofmann); jack (Jack Wenstrand)
Cc: vanthof (Dave Van't Hof); manser (Steve Manser); mouss (John Moussouris); al (Albert Matthews); paulp (Paul Poenisch); anh (Anh Ngo)
Subject: euterpe lower layer fracture started at 11:56 pm 8/10/95

The lower drc's for euterpe finished tonight and there were 4 poly spacing errors (1 error in 1 cell repeated 4 times). I fixed this edit, got the update into the snapshot, then we started the fracture job for the lower layers.

This is a new fracture flow, some new tools, and a new chip, so we may end up having to restart once or twice. Based on previous tapeouts with the old flow, these layers should be done by monday morning.

I've also started up another fullchip lower drc. The last one took 3.5 days, so this run should finish by monday noon, just in time to let us know if the tapes will be good. I don't expect any problems though.

One major caveat. We have not had a clean lvs run in some time. There is still some chance that there is a short or bad connection which would force a modification of the lower layers. The lvs should finish on sunday sometime.

Thanks,
Dave

--
Dave Van't Hof MicroUnity Systems Eng., Inc. 255 Caspian Sunnyvale, CA 94089
vanthof@microunity.com 1 408 734-8100
"I don't know the meaning of the word surrender! I mean, I know it, I'm not dumb... just not in this context." The Tick to Thrackazog

From: vanthof (vant)
Sent: Friday, August 11, 1995 2:12 AM
To: Tim B. Robinson
Cc: vanthof (Dave Van't Hof)
Subject: Re: Back on the air

Tim B. Robinson writes:

>
> I have a fullchip lower drc run going and was about to figure out how to
> restart the fracture stuff Kurt started. He left instructions, so it should
> be pretty simple.
>
> Sounds good. Where are you getting the .ly file from for this
> fracture? Kurt said we should be using the full euterpe.ly, but
> obviously even though I can regenerate a new baseplate it will be some
> time before we have a complete route again to regenerate that file.

I'm using the snapshot euterpe layouts (and snapshot proteus layouts).

I was just looking at how the layer id and copyright fit into the die and I'm not sure it's quite right yet. There is base poly from the layer id and copyright overlapping n-poly from the die. Base poly is the same as p-poly so in effect we have n-poly and p-poly overlapping. We really only create on poly mask, and it's the implants that determine the type. I'm not sure what will happen in this areas. This may have been the intended effect, I don't know and will have to ask Dan.

We may have to restart the fracture in the morning, but that would put us on schedule. The fact that I started it tonight means we are effectively ahead of schedule by about 12 or 24 hours.

>
> I'll send out some status pretty soon.
>
> Good. We should let people know we are right on track to get the tapes
> out by 8/14.
>
> Tim
>

Okey dokey.
Dave

--
Dave Van't Hof MicroUnity Systems Eng., Inc. 255 Caspian Sunnyvale, CA 94089
vanthof@microunity.com 1 408 734-8100
"I don't know the meaning of the word surrender! I mean, I know it, I'm not dumb... just not in this context." The Tick to Thrackazog

From: tbr
Sent: Friday, August 11, 1995 1:59 AM
To: vanthof (vant)
Cc: vanthof (Dave Van't Hof)
Subject: Re: Back on the air

vant wrote (on Thu Aug 10):

Tim B. Robinson writes:

>
>We have power again. Let me know if you need anything.
>I'll restart the make.
>
>Tim

Great! I think I have everything under control Thanks! The getbom finished and only updated the one layout file like I wanted.

OK. I'll start the build again.

I have a fullchip lower drc run going and was about to figure out how to restart the fracture stuff Kurt started. He left instructions, so it should be pretty simple.

Sounds good. Where are you getting the .ly file from for this fracture? Kurt said we should be using the full euterpe.ly, but obviously even though I can regenerate a new baseplate it will be some time before we have a complete route again to regenerate that file.

I'll send out some status pretty soon.

Good. We should let people know we are right on track to get the tapes out by 8/14.

Tim

From: jack (Jack Wenstrand)
Sent: Thursday, August 10, 1995 12:17 PM
To: thr
Cc: euterpe
Subject: Layout Review, 8/10/95

Tim,
Thank you for the suggestion. Will do! I've posted recent review minutes directly to the Euterpe news group for the record, and with this message, I forward yesterday's minutes to Euterpe list.

Regards,
Jack

> Date: Wed, 9 Aug 1995 21:44:27 -0700
> From: thr (Tim B. Robinson)
> References: <199508100125.SAA15922@orion.microunity.com>
>
>
> Given the large distribution already for this mail, I think it would
> be good to copy 'euterpe'. Not only would this show the rapid
> progress being made to a wider audience, it would also become part of
> the permanent record because mail to euterpe gets archived in a news
> group.
>
> Tim

Subject: Layout Review of 8/9/95

1. Next meeting: Thursday, 8/10, 3pm, Multimedia room.

2. Action items from last time, for Thursday:

Review of scribe lines, cell f0007

- Beware of contact pedestal crossing iso.

The following actions should be complete for a
review of this cell on Thursday.

* Dan:

* Fill in SDEC, being careful not to short e-test
patterns. Do not fill alignment marks.

* Remove silicide, disconnecting these structures
to prevent shorts.

* Invert metals. Blocks of metal are preferred to
perforations.

* Std. size vias centered on the metal blocks would
work well for the via layers.

* Paul: verify no short to die across crack-protect
ring after SDEC fill.

* Johnny: Verify no e-test structure shorts after
SDEC fill.

* Johnny: Unstack metal layers. Make them lum wide,
like Pollux. Replace the cranklation with long
straight bars of metal.

-pads:

* Johnny: Add via45 to assist probability. 0.7um
sq., < 10% density.

3. SDEC Status: (Geert) proceeding on track.

4. Pad Review (Paul) cell padttl

Excellent progress. No problem with areas reviewed

Exhibit 5

Page 92

today. With Mike's and Orlando's help, Paul expects to be ready for the final pad review tomorrow.

5. PLL/bias generation cell pl_eus
 - M1 edge is centered on contact pedestal. This is permitted by design rules, but difficult to manufacture.
 - * Chris Michael: Has bjt285 been simulated? Please talk to Al about this oft repeated transistor.
 - Several Metal issues were noted, common to many analog blocks, as follows. These issues occur in many places. This problem has been added to the "Priority List for Major Changes" below. No work should be done on these issues until the earlier major issues on that list have been addressed.
 - . Use 2.5um or 4.5um lines/1.5um spaces in M3 for power strapping in analog blocks.
 - . Change via23 to meet the compromise design rules.
 - . Change M2 to 1.25 line/.75 space parallel lines for shielding.
 - . Where M3 is used for shielding, widen the metal and orient the lines orthogonal to M2.

6. ABS Plan.

Decision: we will not tape out or do the backend-processing for the ABS layers for the initial metal tapeout. The will accelerate matters considerably. If we later choose to go back for ABS, we will need to replace the M3 mask.

7. Next steps.

Future Schedule:

Thursday

memory cell(s) review
final pad metal review
test structures. pmos1, nmos1, bjt1,
(single level ring counter?)

Friday

wafflizer review
scribe-line fill f0007. Changes from Tuesday,
+ wafflized metal.

Monday

Review Baseplate DRCs
Review additional analog blocks.

Priority List for Major Changes (above the line in process):

1. SDEC
2. Revise pad and seal ring.
-
3. Redo via12 on atom powerbus for damascene process.
4. Alter M2/via23/M3 per notes of 8/9.

Wait List

-epills: Stacking of metals and via sizing will need some adjustment.

From: torn (Tom Laidig [tau])
Sent: Wednesday, August 09, 1995 9:27 PM
To: Kurt Wampler
Cc: tau; geert (Geert Rosseel); hopper (Mark Hofmann); solo (John Campbell); vanthof (Dave Van't Hof)
Subject: Re: SDEC/ContPed fixes

Kurt Wampler writes:

I've checked-in and released the edits I made to the domain control blocks and their subcells. There are many DRC flags around the edges of these cells because they're not clean without the rest of the clock spar interface cells that form their context. I believe I have fixed all the real DRC flags, but some more may crop up when they are combined at the next higher level. Since I will be out Thursday morning and all day Friday (due to a death in the family) I thought I would check 'em all in; if there are problems someone else may want to fix them rather than wait for my return. I hope I didn't make anything worse.

Thanks, Kurt -- I think we can take care of any remaining DRVs. I think tomorrow afternoon we'll need for you to focus on preparing us to do the tapeout of the lower 14 layers of euterpe. I believe we intend to start the fracture process Friday afternoon (or whenever we think we're finished fixing all lower-layer DRVs that we see from the currently-running DRC). Hopefully the fracture will finish on Monday.

--

✓

From: jack (Jack Wenstrand)
Sent: Wednesday, August 09, 1995 8:25 PM
To: al; geert; paul; hopper; vanthof; tom; anh; jack; rich; ong
Cc: mouss; tony; manser; wingard; mudge; cadettes; fung; kumar; tomb; yao; rlp; to; ted; ky; liang;
hoov; trancy; linden; anderson; alves; graham; dane; yves; ras; tomho; michael; solo; tbr; tony
Subject: Layout Review of 8/9/95

1. Next meeting: Thursday, 8/10, 3pm, Multimedia room.
2. Action items from last time, for Thursday:
Review of scribe lines, cell f0007
- Beware of contact pedestal crossing iso.
The following actions should be complete for a review of this cell on Thursday.
* Dan:
* Fill in SDEC, being careful not to short e-test patterns. Do not fill alignment marks.
* Remove silicide, disconnecting these structures to prevent shorts.
* Invert metals. Blocks of metal are preferred to perforations.
* Std. size vias centered on the metal blocks would work well for the via layers.
* Paul: verify no short to die across crack-protect ring after SDEC fill.
* Johnny: Verify no e-test structure shorts after SDEC fill.
* Johnny: Unstack metal layers. Make them 1um wide, like Pollux. Replace the cranklation with long straight bars of metal.
-pads:
* Johnny: Add via45 to assist probability: 0.7um sq., < 10% density.
3. SDEC Status: (Geert) proceeding on track.
4. Pad Review (Paul) cell padttl
Excellent progress. No problem with areas reviewed today. With Mike's and Orlando's help, Paul expects to be ready for the final pad review tomorrow.
5. PLL/bias generation cell pl_eus
- M1 edge is centered on contact pedestal. This is permitted by design rules, but difficult to manufacture.
* Chris Michael: Has bjt285 been simulated? Please talk to Al about this oft repeated transistor.
- Several Metal issues were noted, common to many analog blocks, as follows. These issues occur in many places. This problem has been added to the "Priority List for Major Changes" below. No work should be done on these issues until the earlier major issues on that list have been addressed.
* Use 2.5um or 4.5um lines/1.5um spaces in M3 for power strapping in analog blocks.
* Change via23 to meet the compromise design rules.
* Change M2 to 1.25 line/.75 space parallel lines for shielding.
* Where M3 is used for shielding, widen the metal and orient the lines orthogonal to M2.

6. ABS Plan.

Decision: we will not tape out or do the backend-processing for the ABS layers for the initial metal tapeout. The will accelerate matters considerably. If we later choose to go back for ABS, we will need to replace the M3 mask.

7. Next steps.

Future Schedule:

Thursday

memory cell(s) review
final pad metal review
test structures. pmos1, nmos1, bjt1,
(single level ring counter?)

Friday

wafflizer review
scribe-line fill f0007. Changes from Tuesday,
+ wafflized metal

Monday Review Baseplate DRCs

Review additional analog blocks.

Priority List for Major Changes (above the line in process):

1. SDEC
2. Revise pad and seal ring.
-
3. Redo vial2 on atom powerbus for damascene process.
4. Alter M2/via23/M3 per notes of 8/9.

Wait List

-epillsofa: Stacking of metals and via sizing will need
some adjustment.

From: hopper (Mark Hofmann)
Sent: Wednesday, August 09, 1995 6:47 AM
To: Robert E. Van Cleef
Cc: sysadm; vant; tuc
Subject: Re: bizarre problems with hestia?

Robert E. Van Cleef writes:

Hestia should be ok for now. The problem was a core file in / which placed the partition over 104%. The midnight rdist from cronus ended up truncating the passwd file - grabbing a chunk out of the middle - leaving it without Dave's account and no entry for root.

We need to insure that the current root partition is clean and lay plans for reconfiguring the system with a larger partition.

We need to enlarge Hestia's root partition to prevent a future occurrence.

Yes, good idea. Apparently there are many Sparc 2's with the same anemic root partition size (7.4Meg). This should be beefed up to prevent another Hestia-like debacle. Moving to the 4.1.4 release at the same time might be efficient. If this were done we would need to make sure that all the special drivers- for extra out board disks and tape drives, etc. are supported. I worry that it may be difficult to come up with a generic kernel that fits all machines. We also would want our original "hostid hack" which we use to move a node-locked license from one Sparc 2 to another when a machine is sick or goes down.

I would also recommend that we begin moving all mail reading to gaea.
It appears that there
are quite a few users that need to think about moving...

bpw@frodo, craig@mnemosyne, ras@narcissus, gmo@bilbo,
mikew@euterpe, rich@pegasus, tom@clio, ong@ares,
vanthof@hestia, dickson@demeter, jerry@sisyphus, hayes@erato,
orlando@millennium, jeff@mercury, vo@merope, efelias@poseidon,
dane@marathon, khp@spiro, wampler@thoas, and many, many
others... about 50% of the Unix users.

I think this is also a good idea. There is some hesitancy on the part of users because of NFS funnies with file locking and mail flakiness in the past. At one point we did not want everyone to be logged into the mail machine because it was getting bogged down. But if people read their mail remotely there is a finite chance that mail could be lost or, at least, placed in an inconsistent state. This has happened in the past. Can we support a mail machine? Or can we install some better mail handling system?

Also, if Hestia is critical, we should add it to the critical machines listing so that the admin on duty will be paged.

I think hestia should be added to the critical machines list. As Dave points out this would not have helped here- the machine did not actually crash, it just had a trashed / partition.

Dave is receptive to moving the Dracula license demon to Rhea (with the other demons) as long as he can have root access to the machine. I believe he may have Rhea access already.

So, if we move the license demon off Hestia, enlarge Hestia's root partition, move mail off Hestia and move Dave's directory from Rama to the Auspex, I think we will be in better shape. I would say as long as Hestia runs the Dracula demon it should be considered a critical machine, and therefore entered into the critical machines list.

Bob

--

-thanks,

hopper

From: hopper (Mark Hofmann)
Sent: Tuesday, August 08, 1995 4:58 PM
To: Geert Rosseel
Cc: mikew (Mike Wageman); vanthof (Dave Van't Hof); tom (Tom Laidig)
Subject: Re: pad cells

Geert Rosseel writes:

> For the metals, please just take the wide metal that is there and cut it
> up into strips per Paul's requests.
We don't need to make any fancy hierarchy
> or cells.

I kind of agree with that . It's really not the way we normally should do things, but I am sure that Al & Paul will make more changes to the pads and any hierarchy or nice layout the we come up with may be wasted work.

I suggest we do a fast and not so pretty layout and maybe once it's all approved we can go back and make it better. I think in the long term we want to make some major changes to the pads anyway .. The diodes, the resistors, .. it's all a bit messy ..

Geert

I agree, too. It's a sure bet that these pads will be short-lived. Let's do just what needs to be done for this tapeout. We will re-visit these pads nex time 'round for the next tapeout.

-hopper

From: vanthof (vant)
Sent: Tuesday, August 08, 1995 11:31 PM
To: Tim B. Robinson
Cc: tom (Tom Laidig); doi (Derek Iverson); vanthof (Dave Van't Hof)
Subject: Re: release anomaly

Tim B. Robinson writes:

>
>I'm trying to get a clean bom in the eterpe tree for the next big
>build. There is something odd in eterpe compass. The top level BOM
>in eterpe calls out version 4.3 for this, and that is the version in
>/u/chip. However, according to cvs log, there is a BOM 5.0 which I
>released (as chip) the last time I was trying to do this. Any idea how
>this release could have happened without getting propagated to /u/chip?

Could this have been a result of the /u/chip/mdunit/... disk filling up today?
Tom went through great effort to rebuild the CVS/Entries files in 3 layout directories,
one of which was /u/chip/mdunit/eterpe/compass/layouts.

>
>The next odd thing is that in the snapshot I did a getbom -m, and got
>the warning:
>
>
>/n/auspex/s41/eterpe-snapshot/eterpe/compass: BOM is newer (5.0) than the version
specified for this directory (4.3) - extraction of this directory tree suppressed.
>
>However, if I now look, the BOM itself is 5.0:
>
>chip@staypuft /n/auspex/s41/eterpe-snapshot/eterpe/compass 8 % more
BOM # Created by mkbom # \$Id: BOM,v 5.0 1995/07/22 17:14:44 LT chip Exp
>\$
>
>File 1.9 vlsi.bo0-all
>File 1.8 vlsi.bo0-dcell
>File 1.9 vlsi.bo0-tapeout
>
>Dir 19.0 BOM layouts
>
>even though there are a whole bunch of downrev files:
>
>chip@staypuft /n/auspex/s41/eterpe-snapshot/eterpe/compass 7 % cvs -n
>update cvs update: Updating .
>cvs update: Updating layouts
>U layouts/eterpelpadtl.1.ly
>U layouts/eterpelpadtr.1.ly
>U layouts/f0007.ly
>U layouts/f0007_fill_ctpg.ly
>U layouts/f0007_fill_m1.ly
>U layouts/f0007_fill_m2.ly
>U layouts/f0007_fill_m3.ly
>U layouts/f0007_fill_m4.ly
>U layouts/f0007_fill_v12.ly
>U layouts/f0007_fill_v23.ly
>U layouts/f0007_fill_v34.ly
>U layouts/f0007_fill_v45.ly
>U layouts/lid_eterpe_1.ly
>U layouts/vlsi.cko
>U layouts/vlsi.log
>
>I'm going to assume we want the latest version of all these.

Yes, Dan checked these in today for the frame. We will need them. Of course, after the design review today, he will need to update them a bit.

Thanks,

Dave

--

Dave Van't Hof MicroUnity Systems Eng., Inc. 255 Caspian Sunnyvale, CA 94089
vanthof@microunity.com 1 408 734-8100

"I don't know the meaning of the word surrender! I mean, I know it, I'm not dumb... just not in this context." The Tick to Thrackazog

From: tbr
Sent: Tuesday, August 08, 1995 11:28 PM
To: tom
Cc: doi; vanthof
Subject: release anomaly

I'm trying to get a clean bom in the eterpe tree for the next big build. There is something odd in eterpe compass. The top level BOM in eterpe calls out version 4.3 for this, and that is the version in /u/chip. However, according to cvs log, there is a BOM 5.0 which I released (as chip) the last time I was trying to do this. Any idea how this release could have happened without getting propagated to /u/chip?

The next odd thing is that in the snapshot I did a getbom -m, and got the warning:

```
/n/auspex/s41/eterpe-snapshot/eterpe/compass: BOM is newer (5.0) than the version
specified for this directory (4.3) - extraction of this directory tree suppressed.
```

However, if I now look, the BOM itself is 5.0:

```
chip@staypuft /n/auspex/s41/eterpe-snapshot/eterpe/compass 8 % more BOM # Created by
mkbom # $Id: BOM.v 5.0 1995/07/22 17:14:44 LT chip Exp $
```

```
File 1.9      vlsi.bo0-all
File 1.8      vlsi.bo0-dcell
File 1.9      vlsi.bo0-tapeout
Dir 19.0      BOM          layouts
```

even though there are a whole bunch of downrev files:

```
chip@staypuft /n/auspex/s41/eterpe-snapshot/eterpe/compass 7 % cvs -n update cvs update:
Updating .
cvs update: Updating layouts
U layouts/eterpelpadtl.ly
U layouts/eterpelpadtr.ly
U layouts/f0007.ly
U layouts/f0007_fill_ctpg.ly
U layouts/f0007_fill_m1.ly
U layouts/f0007_fill_m2.ly
U layouts/f0007_fill_m3.ly
U layouts/f0007_fill_m4.ly
U layouts/f0007_fill_v12.ly
U layouts/f0007_fill_v23.ly
U layouts/f0007_fill_v34.ly
U layouts/f0007_fill_v45.ly
U layouts/lid_eterpe_1.ly
U layouts/vlsi.cko
U layouts/vlsi.log
```

I'm going to assume we want the latest version of all these.

There are also a couple of BOMs in the verify tree with a similar problem. Again I can't explain how they come to be that way.

Tim

From: solo (John Campbell)
Sent: Tuesday, August 08, 1995 10:20 AM
To: vant
Cc: solo@microunity.com; jack@microunity.com; al (Albert Matthews); geert (Geert Rosseel); paulp (Paul Poenisch); hopper (Mark Hofmann); tom (Tom Laidig); anh (Anh Ngo); jack (Jack Wenstrand); rich (Rich McCauley); ong (Warren R. Ong); mouss (John Moussouris); tony (Tony Stelliga); manser (Steve Manser); wingard (Drew Wingard); mudge (John mudge); cadettes; fung (Fung Chen); kumar; tomb; yao (Henry Yao); rlp (Rajiv Patel); to (To Do); ted (Ted Chen); ky (K.Y. Ramanujam); ilang; hoov (Bill Hooven); trancy (Trancy Tsao); linden (Linden Critchlow); anderson; alves (Maria Alves); graham (Graham Y. Mostyn); dane (Dane Snow); yves (Jean-Yves Michel); ras (Bob Sutherland); tomho (Tom Ho); michael (Chris Michael); tbr (Tim B. Robinson)
Subject: Re: Euterpe review minutes, 4/7/95

as vant was saying
..John Campbell writes:
..>
..>as Jack Wenstrand was saying
..>
..> * John Campbell. Resis cell. Connected properly?
..> Please check it out and send mail.
..>
..>This cell, resis.ly was edited on july 14, released on aug 6 and ..>causes all ttl io
buffers to fail lvs. does someone want to take on ..>the edit of this cell. must be done
'n context of the chip.
..>
..>my understanding is that the changes were directed by fab so maybe ..>they should
direct the fixes so we don't unsolve what they were trying ..>to fix.
..>
..>paulp?? maybe.
..>
..the changes were to comply with what was (at that time) the current metal ..rules. I
believe the open is simply because the pad metal edits were ..not completed because of new
information from the fab which invalidated ..much of the work done on the pads at that
time. However, the lower layer ..edits were required which is why the pads were released.
..>
..No one seems to understand how this cell works and I must have it completed ..so I can
start up a fullchip lvs. If I can get an lvs started this morning, ..it is not going to
be completed until late saturday, which is over a day ..after the second run of the drc's
will be started. If the lvs comes back ..bad, and it requires lower layer edits, then
we've just blown the tapeout ..schedule.
..>
..All I need is a quick fix to make it lvs correct. The metals are being ..completely
redone, and I'm not going to wait for that to be completed before ..starting the fullchip
lvs (to verify the lower layers).
..>
..Dave
it can be lashed together. unlock title2teu ttl3vnw and title2ttl.
let's do it. but... lets fix it for real right away. like later today.
regards,
solo a.k.a. John Campbell phone 408 734-8100 fax 408 734-8136
Email solo@microunity.com

From: vanthof (vant)
 Sent: Tuesday, August 08, 1995 10:10 AM
 To: John Campbell
 Cc: jack@microunity.com; al (Albert Matthews); geert (Geert Rosseel); paulp (Paul Poenisch); hopper (Mark Hofmann); tom (Tom Laidig); anh (Anh Ngo); jack (Jack Wenstrand); rich (Rich McCauley); ong (Warren R. Ong); mouss (John Moussouris); tony (Tony Steiliga); manser (Steve Manser); wingard (Drew Wingard); mudge (John mudge); cadettes; fung (Fung Chen); kumar; tomb; yao (Henry Yao); rp (Rajiv Patel); to (To Do); ted (Ted Chen); ky (K.Y. Ramanujam); liang; hoov (Bill Hooven); trancy (Trancy Tsao); linden (Linden Critchlow); anderson; alves (Maria Alves); graham (Graham Y. Mostyn); dane (Dane Snow); yves (Jean-Yves Michel); ras (Bob Sutherland); tomho (Tom Ho); michael (Chris Michael); tbr (Tim B. Robinson)
 Subject: Re: Euterpe review minutes, 4/7/95

John Campbell writes:

```
>
>as Jack Wenstrand was saying .....
>..
>.. * John Campbell. Resis cell. Connected properly?
>.. Please check it out and send mail.
>..
>
>This cell, resis.ly was edited on july 14, released on aug 6 and causes
>all ttl io buffers to fail lvs. does someone want to take on the edit
>of this cell. must be done in context of the chip.
>
>my understanding is that the changes were directed by fab so maybe they
>should direct the fixes so we don't unsolve what they were trying to
>fix.
>
>paulp?? maybe.
```

the changes were to comply with what was (at that time) the current metal rules. I believe the open is simply because the pad metal edits were not completed because of new information from the fab which invalidated much of the work done on the pads at that time. However, the lower layer edits were required which is why the pads were released.

No one seems to understand how this cell works and I must have it completed so I can start up a fullchip lvs. If I can get an lvs started this morning, it is not going to be completed until late saturday, which is over a day after the second run of the drc's will be started. If the lvs comes back bad, and it requires lower layer edits, then we've just blown the tapeout schedule.

All I need is a quick fix to make it lvs correct. The metals are being completely redone, and I'm not going to wait for that to be completed before starting the fullchip lvs (to verify the lower layers).

Dave

--
 Dave Van't Hof MicroUnity Systems Eng., Inc. 255 Caspian Sunnyvale, CA 94089
 vanthof@microunity.com 1 408 734-8100

"I don't know the meaning of the word surrender! I mean, I know it, I'm not dumb... just not in this context." The Tick to Thrackazog

From: efelias (Eldred Felias)
Sent: Tuesday, August 08, 1995 1:00 AM
To: stick (Bruce Bateman)
Cc: geert (Geert Rosseel); bpw (B. P. Wong)
Subject: ctag lvs status

Bruce,

The ctag lvs is almost clean. There are 16 unmatched schematic devices and I haven't had a chance to check them yet. The next two weeks is very critical for getting euterpe ready for tape out and I will be helping on doing drc fixes. However, if you find where the problem is on ctag, I'll be glad to fix it.

Thanks,
Eldred

--

From: efelias (Eldred Felias)
Sent: Tuesday, August 08, 1995 1:00 AM
To: stick (Bruce Bateman)
Cc: geert (Geert Rosseel); bpw (B. P. Wong)
Subject: ctag lvs status

Bruce,

The ctag lvs is almost clean. There are 16 unmatched schematic devices and I haven't had a chance to check them yet. The next two weeks is very critical for getting euterpe ready for tape out and I will be helping on doing drc fixes. However, if you find where the problem is on ctag, I'll be glad to fix it.

Thanks,
Eldred

--

From: tbr (Tim B. Robinson)
Sent: Monday, August 07, 1995 9:50 PM
To: zeus
Cc: mouss
Subject: Meeting summary

Some notes from friday's general meeting.

Bill had followed up on actions from last week. Taking data from Microprocessor Report he concludes that cost per 8" wafer on a modern microprocessor capable process is \$4k/wafer. Looking at 3 different yield models (seed, murphy, poisson) concludes that 14mm pers side is at a knee on the cost curve. Bigger than that gets expensive. His bottomline is given a wafer cost and a defect density, we can expect to predict die cost to within 25%.

Action: bill, tbr to get more recent data for wire statistics on euterpe and mnemo.

Done, data supplied to bill.

Bill then showed data on number of wires as a function of die size. Combining this with the previous data he could derive cost as a function of number of wires. He also had data on memory cell areas but has not yet factored that into the cost calculation.

Action: bill to get ram data into cost calculation.

Todd showed slides from the second meeting of the marketing sub-group which has been considering modem, set top box and PC related platforms. He showed a chart relating human factors, applications, platforms and features. Lissar observed that with the relatively high power levels of high performance implementations, important application areas may not have been getting enough consideration. eg. headend equipment. Craig and gmo added studio equipment and network equipment to this list.

Todd said the group was having a hard time identifying the strategic and financial objectives of Zeus. He noted that both the CDM and set top box involved large market risk. In the PC area he sees a migration to more integration of media functions. He sees two ways to a media computers: migration from the PC, or migration from the set top box, and says the PC maker have a huge advantage here.

There was lots of discussion on this point, but I did not record clear conclusions in my notes.

Some approaches to reducing risk were noted:

- Licensing
- Adopting a less product oriented and more market oriented approach
- Adopting a more component oriented strategy
- Become less cable oriented and more PC oriented
- Hedge against slow market development by enabling other applications

He presented a specific proposal:

- pentium general performance plus great DSP
- Offered as a PC add-in
- Offer higher integration
- Offer new functions

There was no agreement on this!

Finally he noted that we do hard/complicated things without thinking through what we are going to do with the results.

Action: the group to consider head end, studio and network equipment applications also.

Craig gave a brief summary of of a presentation he had made on his work on dynamic x86 translation.

Some good results looked possible but would rely on architectural features not implemented in the Euterpe design. I particular support for unaligned loads and stores. He noted that good support for fast branches was essential.

He showed an example (a memory to memory operation adding to the contents of a register) which under interpretation would require 33 instructions but which with translation could be reduced to 3.

Further, on a superstring machine, those three instructions could execute in a single cycle.

On performance measurements, gmo said booting UNIX to a prompt on Euterpe was 21 million instructions, which took 70 million major cycles to execute. Allowing for the fact that it is only attempting to use 1 cylinder, that one cylinder is less than 30% utilized. Of the 50 million unused cycles the rough breakdown is:

20M	dcache miss) assumes SDRAM access latency for refill
13M	icache miss)
7M	issue restrictions (mostly waiting for store slots)
5M	branch penalties (losing 4 cycles per branch)

Note that this test does not include clearing memory which would be needed in real life because the simulator can fake that to shorten run-time.

It was noted that in the STB application 20% of cycles were unaccounted for.

Action: gmo, gregg, craig, hayes to get to the bottom of this and report back.

On specmarks, Euterpe gets between 0.3 and 0.4 instructions/cycle in a single thread.

Action: group, find data on other applications

Action: Hayes, look at potential compiler enhancements to address some of these losses.

I left the meeting at this point. If there was significant further discussion can someone post a follow up please?

Tim

From: vanthof (vant)
Sent: Monday, August 07, 1995 4:38 PM
To: hardheads
Cc: vanthof (Dave Van't Hof)
Subject: new option to rdrc/qdrc

I've added a new option to the rdrc and qdrc scripts; -sdec

This option runs a special drc flow: sdecfiller.vc which runs the tapeout sdec filling routine and then reports any drc violations associated with it.
The types of drc errors that can occur:

- contped over whitespace
- coincident contped edges with poly at white space edge
- coincident contped edges with sdec at white space edge
- allpoly+sdec min space
- allpoly+sdec min width
- sdec min spacing

There will be addition error flags which in reality are the surrounding sdec or contped error. The error messages will tell you which. These are areas 50 udrs around each error flag to give you context of what the synthesized sdec layer really looks like to help determine why the error occurred.

Thanks,
Dave

Dave Van't Hof MicroUnity Systems Eng., Inc. 255 Caspian Sunnyvale, CA 94089
vanthof@microunity.com 1 408 734-8100

"I don't know the meaning of the word surrender! I mean, I know it, I'm not dumb... just not in this context." The Tick to Thrackazog

From: paulp (Paul Poenisch)
Sent: Monday, August 07, 1995 10:46 AM
To: vant
Cc: geert (Geert Rosseel); tom (Tom Laidig); hopper (Mark Hofmann)
Subject: Re: pad metals

>
>
> Hi guys, since the lower layers seem to be done (except for what to do
> with 20.85.30.a errors), I was wondering what the status of the metals is.
> The reason is I am about to launch a fullchip lvs to verify the lower
> layers are okay (no shorts through poly, etc, etc). However, if the
> metals are going to cause shorts, I can't do that and we will need the
> metals at least shorts free to tapeout the lower layers. Any ideas?
>
> Thanks,
> Dave
> --

There may be some shorts in the pad cells due to the changes that were made in the diodes there. I'll take a look at it this morning with Orlando, we should be able to eliminate the shorts simply by removing all the contact pedestal, but I'm not sure what that would do to the LVS.

Paul.

From: paulp (Paul Poenisch)
Sent: Monday, August 07, 1995 10:43 AM
To: vant
Cc: geert (Geert Rosseel); orlando (Orlando Hernando); tom (Tom Laidig)
Subject: Re: pads

>
> Orlando Hernando writes:
>
> >Howdee,
>
> >I just finished drc'ing all of the pad cells. There are some error
> >flags that
>
> >remain:
>
> floating waffle poly's should go away at the full (including metals) drc.
>
> flags at the cell edges should go away at the next level.
>
> error flags in the seal and crack areas that i'm not sure if ok:
>
> r15.85.35a min Pact space to polylsi when not on base or burried
> contact=0
>
> error flags in the pwrbase r20.85.30a min Nact space to polylsi
> when not on
>
> base or burried contact=0
>
> >Dave, if ya'll can stop by my area monday morning i'd like to have you check them out.
>
> >I've been working in /u/vanthof/compass/mobi/euterpe/pads so i don't
> >have
>
> >anything checked out. The drc error files (-lower) are also there if
> >you want to see them.
>
> >See ya
>
> >oh
>
> Thanks Orlando. I may check these in this weekend to get everything
> ready for tapeout.
>
> I am concerned about the drc error in pwrbase, 20.85.30.a This is a
> real error according to the design rules I have. This rule is to
> prevent us from putting silicide on top of gates. We will have
> hundreds of thousands of these errors in euterpe unless this is either fixed or we
> change the rule.
>
> Paul, can you comment on this? The lower layers were to be frozen at
> midnight on friday. So either we delay the freezing on this until
> it's resolved or we let it go.
>
> I'm for letting it go (changing the drc flow) unless it will cause a
> nasty short. Mainly because we need to get this silly chip frozen...
>
> Thanks.
> Dave
> --

Sorry I didn't respond to this earlier, I don't have access to e-mail at home. I agree with you Dave, we should let this go. I didn't have Orlando do anything to poly 1 silicide because it's now considered one to the "metal" layers. As a result when we took the buried contacts out of the crack and seal rings and the powerbase cell we ended up with poly 1 silicide over gate oxide. When we go back to finish the metal layers for these cells we will take care of these errors.

Paul.

From: hopper (Mark Hofmann)
Sent: Monday, August 07, 1995 1:28 AM
To: vant
Cc: orlando (Orlando Hernando); mudge (John Mudge); paulp (Paul Poenisch); vanthof (Dave Van't Hof); geert (Geert Rossee)
Subject: Re: pad cells

vant writes:

Hi guys,

I've checked in all the pad cells. I think they are now drc clean for the lower layers in the context of euterpe. The next thing to check for is to ensure there are no metal shorts so I can run a fullchip lvs. Without that, I can't finish the tapeout of the lower layers by the end of the week.

You will not need to work from my /u/vanthof/compass/mobi/euterpe/pads directory anymore. All you need to do is go back to your normal compass directory for euterpe as all pad cells are now checked into proteus.

I have locked all cells down. If you need to work on any cells, please let me know and I'll unlock them.

Thanks,
Dave

Thanks for all the work, Dave.
We will channel requests for unlocking through you.

-hopper

From: vanthof (vant)
Sent: Monday, August 07, 1995 3:09 AM
To: orlando (Orlando Hernando); mudge (John Mudge); paulp (Paul Poenisch)
Cc: vanthof (Dave Van't Hof); geert (Geert Rosseel); hopper (Mark Hofmann)
Subject: pad cells

Hi guys,

I've checked in all the pad cells. I think they are now drc clean for the lower layers in the context of euterpe. The next thing to check for is to ensure there are no metal shorts so I can run a fullchip lvs. Without that, I can't finish the tapeout of the lower layers by the end of the week.

You will not need to work from my /u/vanthof/compass/mobi/euterpe/pads directory anymore. All you need to do is go back to your normal compass directory for euterpe as all pad cells are now checked into proteus.

I have locked all cells down. If you need to work on any cells, please let me know and I'll unlock them.

Thanks,
Dave

--

Dave Van't Hof MicroUnity Systems Eng., Inc. 255 Caspian Sunnyvale, CA 94089
vanthof@microunity.com 1 408 734-8100

"I don't know the meaning of the word surrender! I mean, I know it, I'm not dumb... just not in this context." The Tick to Thrackazog

From: vanthof (vant)
Sent: Sunday, August 06, 1995 10:55 PM
To: john mudge
Cc: paulp (Paul Poenisch); orlando (Orlando Hemando); hopper (Mark Hofmann); geert (Geert Rosseel); tom (Tom Laidig); mudge (john mudge)
Subject: Re: Returned mail: User unknown (fwd)

john mudge writes:

>
>Each,
>I thought that the daily meetings were going to grind through the
>metals on the pads. If we think that that is going to take a long time
>then we could fake up something on the pad just to get it through the lvs.
>Are there problems out side of the pads?
>
> johnnymudge

We have a route of euterpe that I'm trying to lvs. I'm counting on the new pads to have no shorts so I can verify the new, final lower layers of euterpe are lvs clean. running lvs using the old pads is not going to tell me much especially since the lower layers have changed.

All I need is metals that are lvs clean. I don't need them drc clean for the lvs run.

Thanks,
Dave

--
Dave Van't Hof MicroUnity Systems Eng., Inc. 255 Caspian Sunnyvale, CA 94089
vanthof@microunity.com 1 408 734-8100

"I don't know the meaning of the word surrender! I mean, I know it, I'm not dumb... just not in this context." The Tick to Thrackazog

From: vanthof (vant)
Sent: Sunday, August 06, 1995 11:38 AM
To: paulp (Paul Poenisch); orlando (Orlando Hernando); johnny
Cc: vanthof (Dave Van't Hof); hopper (Mark Hofmann); geert (Geert Rosseel); tom (Tom Laidig)
Subject: pad metals

Hi guys, since the lower layers seem to be done (except for what to do with 20.85.30.a errors), I was wondering what the status of the metals is. The reason is I am about to launch a fullchip lvs to verify the lower layers are okay (no shorts through poly, etc, etc). However, if the metals are going to cause shorts, I can't do that and we will need the metals at least shorts free to tapeout the lower layers. Any ideas?

Thanks,
Dave

--
Dave Van't Hof MicroUnity Systems Eng., Inc. 255 Caspian Sunnyvale, CA 94089
vanthof@microunity.com 1 408 734-8100

"I don't know the meaning of the word surrender! I mean, I know it, I'm not dumb... just not in this context." The Tick to Thrackazog

From: vanthof (vant)
Sent: Sunday, August 06, 1995 11:14 AM
To: tbr (Tim B. Robinson); hopper (Mark Hofmann); geert (Geert Rosseel); lisar (Lisa Robinson)
Cc: vanthof (Dave Van't Hof); tom (Tom Laidig); wampler (Kurt Wampler)
Subject: fullchip euterpe lvs finished.

The euterpe fullchip lvs finished about 3:10 this morning. Here's the stats:

NUMBER OF UN-MATCHED SCHEMATICS DEVICES	=	479
NUMBER OF UN-MATCHED LAYOUT DEVICES	=	327
NUMBER OF MATCHED SCHEMATICS DEVICES	=	2106630
NUMBER OF MATCHED LAYOUT DEVICES	=	2106630

I have not had time to look at it yet. Plus with the drc edits that have been made, I believe the next lvs run will be much cleaner (many shorts were found in the drc fixing process).

I'll try to take a look at it this morning. The results are:

/u/vanthof/compass/mobi/euterpe/tapeout/euterpe.compare/euterpe.lvs

Thanks,
Dave

--
Dave Van't Hof MicroUnity Systems Eng., Inc. 255 Caspian Sunnyvale, CA 94089
vanthof@microunity.com 1 408 734-8100

"I don't know the meaning of the word surrender! I mean, I know it, I'm not dumb... just not in this context." The Tick to Thrackazog

From: vanthof (vant)
Sent: Saturday, August 05, 1995 11:49 PM
To: Orlando Hernando
Cc: geert (Geert Rosseel); orlando (Orlando Hernando); paulp (Paul Poenisch); vanthof (Dave Van't Hof); tom (Tom Laidig)
Subject: Re: pads

Orlando Hernando writes:

>
>Howdee,
>
>I just finished drc'ing all of the pad cells. There are some error
>flags that
>
>remain:
>
> floating waffle poly's should go away at the full (including metals) drc.
>
> flags at the cell edges should go away at the next level.
>
> error flags in the seal and crack areas that i'm not sure if ok:
>
> r15.85.35a min Pact space to polylsi when not on base or burried
> contact=0
>
> error flags in the pwrbase r20.85.30a min Nact space to polylsi when
> not on
>
> base or burried contact=0
>
>
>Dave, if ya'll can stop by my area monday morning i'd like to have you check them out.
>
>I've been working in /u/vanthof/compass/mobi/euterpe/pads so i don't.
>have
>
>anything checked out. The drc error files (-lower) are also there if
>you want to see them.
>
>See ya
>
>oh

Thanks Orlando. I may check these in this weekend to get everything ready for tapeout.

I am concerned about the drc error in pwrbase, 20.85.30.a This is a real error according to the design rules I have. This rule is to prevent us from putting silicide on top of gates. We will have hundreds of thousands of these errors in euterpe unless this is either fixed or we change the rule.

Paul, can you comment on this? The lower layers were to be frozen at midnight on friday. So either we delay the freezing on this until it's resolved or we let it go.

I'm for letting it go (changing the drc flow) unless it will cause a nasty short. Mainly because we need to get this silly chip frozen...

Thanks.
Dave

--
Dave Van't Hof MicroUnity Systems Eng., Inc. 255 Caspian Sunnyvale, CA 94089
vanthof@microunity.com 1 408 734-8100

"I don't know the meaning of the word surrender! I mean, I know it, I'm not dumb... just not in this context." The Tick to Thrackazog

From: vanthof (vant)
Sent: Saturday, August 05, 1995 1:09 PM
To: Geert Rosseel
Cc: hopper (Mark Hofmann); lisar (Lisa Robinson); tbr (Tim B. Robinson); tom (Tom Laidig); wampler (Kurt Wampler); vanthof (Dave Van't Hof)
Subject: Re: euterpe lower drc status

Geert Rosseel writes:

>
>Orlando is currently working on the pad lower layers. He was going to
>finish it as fast as possible.
>
>Orlando brought up a good point. He is really worried about poly to
>poly shorts in the pads since we cannot have floating poly and it's
>hard to figure out what poly is hooked up to what supply without having
>the metals done ...
>
> Geert

Well, once he's done, I'll start up an lvs (which includes a shorts check).
If we find any shorts, I'll kill the lvs part and extract the shorts. The shorts part
takes 3 days.

Dave

--
Dave Van't Hof MicroUnity Systems Eng., Inc. 255 Caspian Sunnyvale, CA 94089
vanthof@microunity.com 1 408 734-8100
"I don't know the meaning of the word surrender! I mean, I know it, I'm not dumb... just
not in this context." The Tick to Thrackazog

From: hopper (Mark Hofmann)
Sent: Saturday, August 05, 1995 6:03 AM
To: Geert Rosseel
Cc: lisar (Lisa Robinson); tbr (Tim B. Robinson); vanthof (Dave Van't Hof); tom (Tom Laidig);
wampler (Kurt Wampler)
Subject: Re: euterpe lower drc status

Geert Rosseel writes:

Orlando is currently working on the pad lower layers. He was going to finish it as fast as possible.

Orlando brought up a good point. He is really worried about poly to poly shorts in the pads since we cannot have floating poly and it's hard to figure out what poly is hooked up to what supply without having the metals done ...

Does he need all metals or only metal 1? I think the plan for metal 1 was kind of stable-or am I wrong?

-hopper

From: geert (Geert Rosseel)
Sent: Saturday, August 05, 1995 1:01 PM
To: hopper; lisar; tbr; vanthof
Cc: tom; wampler
Subject: Re: euterpe lower drc status

Orlando is currently working on the pad lower layers. He was going to finish it as fast as possible.

Orlando brought up a good point. He is really worried about poly to poly shorts in the pads since we cannot have floating poly and it's hard to figure out what poly is hooked up to what supply without having the metals done ...

Geert

From: William Herndon [bill@microunity.com]
Sent: Saturday, August 05, 1995 12:40 PM
To: Tim B. Robinson
Cc: Bruce Bateman; Craig Hansen; Drew Wingard; Geert Rosseel; Jack Wenstrand; John Moussouris; Steve Manser; John mudge
Subject: Re: aug3 minutes, next meeting aug10

thx, i will add the numbers to my spread sheet.. it might be useful to have the breakdown by layer because i am assuming all of layer 2 is available for routing, and it isn't.

On Fri, 4 Aug 1995, Tim B. Robinson wrote:

>
> William Herndon wrote (on Fri Aug 4):
> The "old business" action items from the aug 4 meeting were:
> 1. more data points on wire length etc. from other data bases (i'll get
> it from tbr)
>
> The latest euterpe route has 88458 nets and a total of 49766387
> microns. I don't have the breakdown of the layers but I should be
> able to get it if you need it.
>
> The mnemo route has 28096 nets and a total of 20741901 microns.
>
> Tim

From: vanthof (vant)
Sent: Saturday, August 05, 1995 10:33 AM
To: Mark Hofmann
Cc: vanthof@microunity.com; tbr (Tim B. Robinson); llsar (Lisa Robinson); geert (Geert Rosseel); tom (Tom Laidig); wampler (Kurt Wampler)
Subject: Re: euterpe lower drc's finished.

Mark Hofmann writes:

```
>  
>  
>Thanks, Dave  
>I did a quick grep thru the file [  
~vanthof/compass/mobi/euterpe/tapeout/euterpe_lower.err ] abd found:  
> 2: 9 r56.b: Min Poly1 feature space = 10 udrs;  
> 30: 9 r56.d: Max Poly1 feature space = 10 udrs;  
> 48: 9 r40&45&50&55.80.a: Max Poly1 overlap of SDEC = 0 udrs;  
> 62: 9 r80.a: Min SDEC feature size = 10 udrs;  
> 156: 9 r80.b: Min SDEC feature space = 10 udrs;  
> 206: 9 r80.90.a: Min Contact Pedestal overlap of SDEC is 10 udrs;  
> 3434: 9 r80.90.56.a&b: Min SDEC space to all ContPed over poly1. (To contped over  
white space = 3udrs) is 2 udrs;  
> 3606: 9 r81.a: Min allpoly1+sdec feature size = 10 udrs;  
> 3614: 9 r81.b: Min allpoly1+sdec feature space = 10 udrs;  
> 3654: 9 r85.a: Min Poly1 Silicide feature size = 10 udrs;  
> 4690: 9 r85.90.a: Min Poly1 Silicide space to all Cont Ped is 5 udrs;  
> 8542: 9 r85.90.56.a: Min Poly1 Silicide overlap of Cont Ped & Poly1 feature size = 8  
udrs;  
> 19530: 9 r10.20.b: Min Nwell space to n+active = 29 udrs;  
> 19802: 9 r15 20.81.a: All poly OR d sdec must enclose all active by 3  
udrs;  
> 20630: 9 r15.20.10.a: Min P+Act in Nwell to N+Act not in Nwell = 40  
udrs;  
> 21094: 9 r15.40.c: min active ext into poly1 for devices < 14 udrs  
>wide = 2 udrs;  
> 64682: 9 r15.40.a: Min P+Poly1 enclosure of P+Active is 3 udrs;  
> 64690: 9 r20.85.30.a: Min N+ Act space to Poly1 Sil when NOT on  
>Buried Cont = 0 udrs;  
> 65318: 9 r40.45.a: Min P+Poly1 space to N+Poly1 is 10 udrs;  
> 65346: 9 r40&45&50.85.80.a: Min poly1 encl of plsil at non-butting  
>contact edge = 2 udrs;  
>  
>This shows most (2/3) of the errors are:  
>  
> r15.40.c: min active ext into poly1 for devices < 14 udrs wide = 2  
>udrs;  
>  
>-hopper
```

Yes, I believe that most of the errors will be in areas that Eldred just cleaned up as I started the drc on monday and he's been fixing lots of things since then. In fact, the cr block is drc/lvs clean. I'm not sure about the ctg.

I'll load up this file and see where the error are.

Thanks,
Dave

--
Dave Van't Hof MicroUnity Systems Eng., Inc. 255 Caspian Sunnyvale, CA 94089
anthof@microunity.com 1 408 734-8100
'I don't know the meaning of the word surrender! I mean, I know it, I'm not dumb... just not in this context.' The Tick to Thrackazog

From: hopper (Mark Hofmann)
Sent: Saturday, August 05, 1995 2:57 AM
To: vant
Cc: tbr (Tim B. Robinson); lisar (Lisa Robinson); geert (Geert Rosseel); vanthof (Dave Van't Hof); tom (Tonn Laidig); wampler (Kurt Wampler)
Subject: Re: euterpe lower drc's finished.

vant writes:

It takes 4 days to complete the lower drc's I need to see what checks are taking so long, but there is very little I can do about it (except run on the alpha machine...)

Okay. I take it, it is the Dracula part of the flow which is limiting things?

The output file is almost 2 MB in size. Not bad, but bigger than I had hoped.

I have not looked at it yet tonight, but will do so in the morning.

Later,
Dave

Thanks, Dave

I did a quick grep thru the file [~vanthof/compass/mobi/euterpe/tapeout/euterpe_lower.err] and found:

```
2: 9 r56.b: Min Poly1 feature space = 10 udrs;  
30: 9 r56.d: Max Poly1 feature space = 10 udrs;  
48: 9 r40&45&50&55.80.a: Max Poly1 overlap of SDEC = 0 udrs;  
62: 9 r80.a: Min SDEC feature size = 10 udrs;  
156: 9 r80.b: Min SDEC feature space = 10 udrs;  
206: 9 r80.90.a: Min Contact Pedestal overlap of SDEC is 10 udrs;  
3434: 9 r80.90.56.a&b: Min SDEC space to all ContPed over poly1. (To contped over  
white space = 3udrs) is 2 udrs;  
3606: 9 r81.a: Min allpoly1+sdec feature size = 10 udrs;  
3614: 9 r81.b: Min allpoly1+sdec feature space = 10 udrs;  
3654: 9 r85.a: Min Poly1 Silicide feature size = 10 udrs;  
4690: 9 r85.90.a: Min Poly1 Silicide space to all Cont Ped is 5 udrs;  
8542: 9 r85.90.56.a: Min Poly1 Silicide overlap of Cont Ped & Poly1 feature size = 8  
udrs;  
19530: 9 r10.20.b: Min Nwell space to n+active = 29 udrs;  
19802: 9 r15 20.81.a: All poly OR d sdec must enclose all active by 3 udrs;  
20630: 9 r15.20.10.a: Min P+Act in Nwell to N+Act not in Nwell = 40 udrs;  
21094: 9 r15.40.c: min active ext into poly1 for devices < 14 udrs wide = 2 udrs;  
54682: 9 r15.40.a: Min P+Poly1 enclosure of P+Active is 3 udrs;  
54690: 9 r20.85.30.a: Min N+ Act space to Poly1 Sil when NOT on Buried Cont = 0 udrs;  
55318: 9 r40.45.a: Min P+Poly1 space to N+Poly1 is 10 udrs;  
55346: 9 r40&45&50.85.80.a: Min poly1 encl of pslil at non-butting contact edge = 2  
udrs;
```

This shows most (2/3) of the errors are:

r15.40.c: min active ext into poly1 for devices < 14 udrs wide = 2 udrs;

-hopper

From: Tim B. Robinson [tbr@gaea.microunity.com]
Sent: Friday, August 04, 1995 11:52 PM
To: William Herndon
Cc: Bruce Bateman; Craig Hansen; Drew Wingard; Geert Rosseel; Jack Wenstrand; John Moussouris; Steve Manser; John mudge; zeus technology committee -- William Herndon
Subject: aug3 minutes, next meeting aug10

William Herndon wrote (on Fri Aug 4):

The "old business" action items from the aug 4 meeting were:

1. more data points on wire length etc. from other data bases (i'll get it from tbr)

The latest euterpe route has 88458 nets and a total of 49766387 microns. I don't have the breakdown of the layers but I should be able to get it if you need it.

The mnemo route has 28096 nets and a total of 20741901 microns.

Tim

From: pmayer (Patricia Mayer)
Sent: Friday, August 04, 1995 1:04 AM
To: tbr
Cc: pmayer
Subject: Re: Bad board news

> From tbr Thu Aug 3 18:46:47 1995
> To: pmayer (Patricia Mayer)
> Subject: Re: Bad board news
>
> Patricia Mayer wrote (on Thu Aug 3):

> However, because of the tab, 7 mil pads spaced at 11.8, the pin to
> pin rule is 4.8, line to pin is 5.3 and line to line is 5.8. The TAB
> area is
> the exception to the rule but DRC's are global across the board in Allegro.
> If, however, a 6 mil grid is used, the rest is easy (easier said!).
> I don't have any understanding why the grid wasn't utilized and respected.

> But even if you use a 6mil grid, do you not still have the problem
> that you have to violate that in the region of the pads?

No because the line to line is rule is 5.8 just for that reason. Allegro allows for snapping out of the off grid pad and to a 6 mil grid (That's the beauty of the grid.) I had to draw this for myself, perhaps we could meet sometime tomorrow for a short meeting.

>
> >
> > Anyway, after I reset the rules there were 171 errors! Of course
> > the design
> > summary we reviewed during our meetings was based on the erroneous
> > setting so
> > it looked great.

> >
> > How big a deal is it to edit these to correct them?

> I'd estimate at least a two weeks per board (except Hermination). After
> the
> traces and via locations are fixed, the inner layer shapes need to be
> re-generated (drc was also set to 5) along with the drill and supporting
> documents.

> That sounds like a lot.

Yes, but with the way its sorted out, I think it can be two weeks total.

>
> >
> > This also effects the Euterpe XRAM which might be easier to re-do
> > once the
> > Euterpe module is fixed.

> >
> > The Mnemo module had 229 errors. This will need editing for the
> > new pinout
> > anyway.

> >
> > Are they mostly in the DRAM area, or on the hermes channel?

> I'm seeing about 100 of the errors are around the DRAMs where we do have
> 5/5

> routing between the surface mount pads.
>
> Was the 5/5 explicitly intended in those areas or did it just creep
> through because of the incorrect DRC?

Intended, we have 15 mils space between these pads and just like on Hestia it makes sense to hook these up on the same side and the pads in order to avoid many many vias.

> The rest is random especially in
> areas densely populated with 45 degree lines. These areas, of course, have a
> lower spacing then the parallel lines.

>
> >
> > And the Herminator has 24 errors. These are just spacing for the
> > vias to
> > provide inner layer, gnd and vdd, coverage between the vias.
> >
> > Does this mean we get close to slots again?

> Yes, and that wasn't caught at a review either. I don't think its a big
> deal
> on the herminator but I don't see why we shouldn't fix it.

>
> >
> > I'm sure all of this is fix-able.

> Great. Jay did stop by and mentioned he had a ring pinout and he would
> start
> working on the schematics since Ngau is out and I'm working on the Euterpe
> bare die test board (MMS membrane on the round card). I would think thats
> the next highest priority in line and I thought I'd make time to reroute
> the Pandora Euterpe.

> Yes, Cronus and Euterpe have to take priority over mnemo and the
> bridge

Thank you for identifying the priority.

>
>
> I created a macro but that still requires the layout designers remember to
> 'run' the damn thing. (I'm resisting "having an attitude" on this but I'm
> very disappointed and on occasion can't help myself.)

>
> Sometimes people resist automation because they see it at first as an
> intrusion on their control of their own work. You have to sell it as
> a tool which improves productivity and quality so the result of their
> work is more highly valued.

Yes I understand. Thank you for the attitude adjustment, I'm already regaining my sense of humor.

>
> >
> >
> > I think in view of things said at the meeting today this would be just
> > the right time to raise that.

> Howard seemed to think "extra hours" would be OK. It seems as though he
> sees
> the re-pinout as the problem.?

> Sorry I'm out of context. You mean the change to the mnemo/dram interface?

Right, sorry for throwing you off. I ment the repinout on mnemo was seen as a problem.
Howard is a good guy, I need to keep up the sell and remind him and myself that he/we

is/are valued. I think I'll move him to Euterpe while I finish up the guidelines.

>
>
> >
> > Given this surprise I'm wondering how fine we should cut things in
> > getting first versions of the boards fabed. We have fairly
> > conservative numbers in the schedule for fab and assembly, but given
> > the possibility of something of this seriousness not being picked up
> > till Hadco are looking at the artwork (and I guess based on past
> > experience there has always been some issue), we may want to look at
> > sending them out earlier.
>
> I really think this is a GREAT idea. I'll work with Philip to prepare an
> evaluation package for manufacturing as soon as we are done. An evaluation
> may even be free!?

> OK thanks.

>
> >
> > Tim
> >
> >

> I'll update the schedule and have that out by the end of the day.
> I suppose I need to take this to the Pandora meeting.
>
> Yes, but the best thing would be to try and get lisar to integrate it
> with the big schedule.

OK I've already mailed her on this.

>
> Tim
>
>

-Pattie

From: pmayer (Patricia Mayer)
Sent: Friday, August 04, 1995 12:48 AM
To: howard; ngau
Cc: tbr; pmayer
Subject: PCB priorities

In light of the new priorities set at the Comms meeting, we have new priorities!

Tim B. Robinson wrote (on Thu Aug 3):

>Cronus and Euterpe have to take priority over mnemo and the bridge.
> Well, not explicitly mentioned, but the backplane and ISA cards are
>just as essential as Cronus and Euterpe for the system bring up.

Howard, will you please take the Pandora-Euterpe module first? Keep up the good work on the Euterpe test boards too! Then on to Mnemo.

Ngau, please continue the ISA first (since its pretty well defined), then continue the Backplane. Then on to the Bridge.

I'll continue the Euterpe Round card and Cronus.

Of course things may need to be moved around so I appreciate your flexibility.

Thanks
-Pattie

From: tbr
Sent: Thursday, August 03, 1995 8:47 PM
To: pmayer (Patricia Mayer)
Cc: pmayer
Subject: Re: Bad board news

Patricia Mayer wrote (on Thu Aug 3):

Ah, I do remember that Brian had requested Bill review something using these numbers and because 6/6 was the rule for these lines it became the standard. However, because of the tab, 7 mil pads spaced at 11.8, the pin to pin rule is 4.8, line to pin is 5.3 and line to line is 5.8. The TAB area is the exception to the rule but DRC's are global across the board in Allegro. If, however, a 6 mil grid is used, the rest is easy (easier said!). I don't have any understanding why the grid wasn't utilized and respected.

But even if you use a 6mil grid, do you not still have the problem that you have to violate that in the region of the pads?

- >
- > Anyway, after I reset the rules there were 171 errors! Of course the design
- > summary we reviewed during our meetings was based on the erroneous setting so
- > it looked great.
- >
- > How big a deal is it to edit these to correct them?

I'd estimate at least a two weeks per board (except Herminator). After the traces and via locations are fixed, the inner layer shapes need to be re-generated (drc was also set to 5) along with the drill and supporting documents.

That sounds like a lot.

- >
- > This also effects the Euterpe XRAM which might be easier to re-do once the
- > Euterpe module is fixed.
- >
- > The Mnemo module had 229 errors. This will need editing for the new pinout
- > anyway.
- >
- > Are they mostly in the DRAM area, or on the hermes channel?

I'm seeing about 100 of the errors are around the DRAMs where we do have 5/5 routing between the surface mount pads. The rest is random especially in areas densely populated with 45 degree lines. These areas, of course, have a lower spacing than the parallel lines.

Was the 5/5 explicitly intended in those areas or did it just creep through because of the incorrect DRC?

- >
- > And the Herminator has 24 errors. These are just spacing for the vias to
- > provide inner layer, gnd and vddc, coverage between the vias.
- >
- > Does this mean we get close to slots again?

Yes, and that wasn't caught at a review either. I don't think its a big deal on the herminator but I don't see why we shouldn't fix it.

- >
- > I'm sure all of this is fix-able.

- >
- > Can you assess the effort required so we can decide priorities? Based
- > on today's meeting it's clear we have to have Euterpe and Cronus as
- > the top priorities, though I think our current scheduling says we have
- > these in time even with the other things going on. Jay is going to
- > shift focus from the bridge to Cronus for a while.

Great. Jay did stop by and mentioned he had a ring pinout and he would start working on the schematics since Ngau is out and I'm working on the Euterpe bare die test board (MMS membrane on the round card). I would think that's the next highest priority in line and I thought I'd make time to reroute the Pandora Euterpe.

Yes, Cronus and Euterpe have to take priority over mnemo and the bridge

Howard is working on the Euterpe Yamaichi socket for testing the TAB device and Mnemo. I need to verify the constraints are in place for the boards. Ngau has the ISA, Backplane and Bridge. Perhaps when she gets back, she can pick up on the Euterpe and definitely the Euterpe XRAM.

Well, not explicitly mentioned, but the backplane and ISA cards are just as essential as Cronus and Euterpe for the system bring up.

- >
- > In the long term, I have already added a copy of the DRC Constraint form to
- > the guidelines. As a matter of fact, that's what I was testing when I discovered
- this. I've also added a requirement to print the DRC constraint settings for
- > the design reviews along with the Summary report currently brought to the
- > review.
- >
- > That's a good idea. How are the DRC's run and how is the ruleset
- > selected? Is there any way to automate this (eg with Makefiles) so
- > we can guarantee to get the standard flows from a shared place?

The ruleset is selected based on the smallest rules and they are on-line updates. The designer is responsible for turning the graphics on and there is an 'update DRC' command to verify the current statistics.

For areas like the DRAM, I was planning a "before" where the DRC's are set to 5.8/6 and then "after" where the DRC's are set to 5/6. This will give us an accurate understanding of the DRAM area and DRC's waivable. This actually might have been why the DRC's were set to 5 spacing but combined with the inaccurate grid setting of 1 mil, it's fatal.

Good automation suggestion (must be why your boss making the big bucks).

I created a macro but that still requires the layout designers remember to 'run' the damn thing. (I'm resisting "having an attitude" on this but I'm very disappointed and on occasion can't help myself.)

Sometimes people resist automation because they see it at first as an intrusion on their control of their own work. You have to sell it as a tool which improves productivity and quality so the result of their work is more highly valued.

- >
- > In the short term, I need to ask Howard to put in more hours. He's been really
- > good at putting in his 40 (hourly minded) but I need to reiterate your offer
- > statement that this is a salary position at a startup. We expect the hours.
- >
- > I think in view of things said at the meeting today this would be just
- > the right time to raise that.

Howard seemed to think "extra hours" would be OK. It seems as though he sees the re-pinout as the problem?

Sorry I'm out of context. You mean the change to the mnemo/dram interface?

- >
- > I'm really sorry about this, and I'm glad I caught it now. Also in the future
- > I will be reviewing the data on-line to mark the check list.

>
> Better now than later. Again if there is any opportunity to automate
> to remove manual steps that could be subject to error let's look at it.
>
> Do you have any further thoughts or suggestions?
>
> Given this surprise I'm wondering how fine we should cut things in
> getting first versions of the boards fabed. We have fairly
> conservative numbers in the schedule for fab and assembly, but given
> the possibility of something of this seriousness not being picked up
> till Hadco are looking at the artwork (and I guess based on past
> experience there has always been some issue), we may want to look at
> sending them out earlier.

I really think this is a GREAT idea. I'll work with Philip to prepare an evaluation package for manufacturing as soon as we are done. An evaluation may even be free!

OK thanks.

>
> Tim
>
>

I'll update the schedule and have that out by the end of the day.
I suppose I need to take this to the Pandora meeting.

Yes, but the best thing would be to try and get lissar to integrate it with the big schedule.

Tim

From: pmayer (Patricia Mayer)
Sent: Thursday, August 03, 1995 4:51 PM
To: tbr
Cc: pmayer
Subject: Re: Bad board news

> From tbr Wed Aug 2 23:59:42 1995
> To: pmayer (Patricia Mayer)
> Subject: Bad board news

> Patricia Mayer wrote (on Wed Aug 2):

> Tim,

> I'm sorry to say that I have discovered incorrect DRC settings on several boards.

> I've been working on the Allegro Design Guidelines for the past week, recording all I've learned about schematics and responding to question Ngau has had that weren't answered in the Guidelines.

> Great you are adding that stuff.

My plan is to have this complete by Monday when Ngau returns. Then I'll have a meeting with the layout designers and review it all. I'll copy you on the mail.

> I decided to test my DRC constraints on an "approved" board. I chose Euterpe.
> Much to my dismay, the DRC's were set to 5 mil spacing and the layout grid was set to 1 mil. This is a formula for errors! Our design rule is 6/6 and absolute minimum is 5/5. As we know its not nice to push manufacturing. I don't know how the circuit will react to 6/5... The rule was set by Bill Herndon who emulated 6/6 (I think?) and I'm not sure if this was only for the differential pairs only:

> 6 6 I think pretty much came from the 11.8 mil spacing of the pad ring. The 100 ohm requirement was then satisfied by specifying the dielectric thickness I think. I think bill was mainly looking at the differential pairs because on the digital boards these are really the only things that need controlled impedance.

Ah, I do remember that Brian had requested Bill review something using these numbers and because 6/6 was the rule for these lines it became the standard. However, because of the tab, 7 mil pads spaced at 11.8, the pin to pin rule is 4.8, line to pin is 5.3 and line to line is 5.8. The TAB area is the exception to the rule but DRC's are global across the board in Allegro.

If, however, a 6 mil grid is used, the rest is easy (easier said!).
I don't have any understanding why the grid wasn't utilized and respected.

> Anyway, after I reset the rules there were 171 errors! Of course the design summary we reviewed during our meetings was based on the erroneous setting so it looked great.

> How big a deal is it to edit these to correct them?

I'd estimate at least a two weeks per board (except Herminator). After the traces and via locations are fixed, the inner layer shapes need to be re-generated (drc was also set to 5) along with the drill and supporting documents.

> This also effects the Euterpe XRAM which might be easier to re-do once the Euterpe module is fixed.

>

> The Mnemo module had 229 errors. This will need editing for the new pinout anyway.

>

> Are they mostly in the DRAM area, or on the hermes channel?

I'm seeing about 100 of the errors are around the DRAMs where we do have 5/5 routing between the surface mount pads. The rest is random especially in areas densely populated with 45 degree lines. These areas, of course, have a lower spacing than the parallel lines.

>

> And the Herminator has 24 errors. These are just spacing for the vias to provide inner layer, gnd and vdd, coverage between the vias.

>

> Does this mean we get close to slots again?

Yes, and that wasn't caught at a review either. I don't think its a big deal on the herminator but I don't see why we shouldn't fix it.

>

> I'm sure all of this is fix-able.

>

> Can you assess the effort required so we can decide priorities? Based on today's meeting it's clear we have to have Euterpe and Cronus as > the top priorities, though I think our current scheduling says we have > these in time even with the other things going on. Jay is going to > shift focus from the bridge to Cronus for a while.

Great. Jay did stop by and mentioned he had a ring pinout and he would start working on the schematics since Ngau is out and I'm working on the Euterpe bare die test board (MMS membrane on the round card). I would think that's the next highest priority in line and I thought I'd make time to reroute the Pandora Euterpe.

Howard is working on the Euterpe Yamaichi socket for testing the TAB device and Mnemo. I need to verify the constraints are in place for the boards. Ngau has the ISA, Backplane and Bridge. Perhaps when she gets back, she can pick up on the Euterpe and definitely the Euterpe XRAM.

>

> In the long term, I have already added a copy of the DRC Constraint form to > the guidelines. As a matter of fact, that's what I was testing when I discovered this. I've also added a requirement to print the DRC constraint settings for > the design reviews along with the Summary report currently brought to the > review.

>

> That's a good idea. How are the DRC's run and how is the ruleset > selected? Is there any way to automate this (eg with Makefiles) so > we can guarantee to get the standard flows from a shared place?

The ruleset is selected based on the smallest rules and they are on-line updates. The designer is responsible for turning the graphics on and there is an 'update DRC' command to verify the current statistics. For areas like the DRAM, I was planning a "before" where the DRC's are set to 5.8/6 and then "after" where the DRC's are set to 5/6. This will give us an accurate understanding of the DRAM area and DRC's waivable. This actually might have been why the DRC's were set to 5 spacing but combined with the inaccurate grid setting of 1 mil, its fatal. Good automation suggestion (must be why your the boss making the big bucks). I created a macro but that still requires the layout designers remember to 'run' the damn thing. (I'm resisting "having an attitude" on this but I'm very disappointed and on occasion can't help myself.)

>

> In the short term, I need to ask Howard to put in more hours. He's been really

> good at putting in his 40 (hourly minded) but I need to reiterate your offer
> statement that this is a salary position at a startup. We expect the hours.
>
> I think in view of things said at the meeting today this would be just
> the right time to raise that.

Howard seemed to think "extra hours" would be OK. It seems as though he sees the re-pinout as the problem.?

>
> I'm really sorry about this, and I'm glad I caught it now. Also in the future
> I will be reviewing the data on-line to mark the check list.
>
> Better now than later. Again if there is any opportunity to automate
> to remove manual steps that could be subject to error let's look at it.
>
> Do you have any further thoughts or suggestions?
>
> Given this surprise I'm wondering how fine we should cut things in
> getting first versions of the boards fabed. We have fairly
> conservative numbers in the schedule for fab and assembly, but given
> the possibility of something of this seriousness not being picked up
> till Hadco are looking at the artwork (and I guess based on past
> experience there has always been some issue), we may want to look at
> sending them out earlier.

I really think this is a GREAT idea. I'll work with Philip to prepair an evaluation package for manufacturing as soon as we are done. An evaluation may even be free!?

>
> Tim
>
>

I'll update the schedule and have that out by the end of the day.
I suppose I need to take this to the Pandora meeting.

Thanks Tim,
Pattie

From: jack (Jack Wenstrand)
Sent: Thursday, August 03, 1995 1:34 PM
To: al; geert; paulp; hopper; vanthof; tom; anh; jack; rich; ong
Cc: mouss; tony; manser; wingard; mudge; cadettes; fung; kumar; tomb; yao; rip; to; ted; ky; liang; hoov; trancy; linden; anderson; alves; graham; dane; yves; ras; tomho; michael; solo; tbr; tony
Subject: Notes, layout review, 8/4/95

Euterpe pad

Issues:

- 1) SDEC fill is a show stopper. The fab is concerned that unless substantial progress is made with increasing the amount of SDEC on the die, we will be unable to yield anything. In particular, this causes emitter-base shorts. The design community is concerned that to fully implement the increase in SDEC would require a major change in methodology and months to implement.

* Action: Al will see Dave V. to identify the best course of action consistent with the Euterpe goal, and present an update at the 8/4 layout review.

- 2) Pad metal.
Use long parallel lines. M1 should run perpendicular to SDEC.

-
-) Pad capacitance.
Put the pad over a reverse-biased n-well to reduce pad capacitance. Turn off the buried layer requirement here to prevent autodoping.

* Action: Geert to make this happen, and coordinate with Paul.

-
-
- 4) Protection diode.

Change metal to distribute current over diode. Center contact pedestal over SDEC. Ballast resistors might be necessary.

* Action: Johnny: Work on this, check with Al, feed results back to Paul for integration.

-
-
-
- 5) Comb structure.
* Action: Paul: kill it.

Wait list:

-
-
-
-
- 6) The power bus is too small.
- 7) Long contact pedestals occur throughout Euterpe and may not be makable.

Next meeting: Today, Thursday, 3pm, Multimedia Room.

From: tbr
Sent: Thursday, August 03, 1995 2:00 AM
To: pmayer (Patricia Mayer)
Cc: pmayer
Subject: Bad board news

Patricia Mayer wrote (on Wed Aug 2):

Tim,

I'm sorry to say that I have discovered incorrect DRC settings on several boards.

I've been working on the Allegro Design Guidelines for the past week, recording all I've learned about schematics and responding to question Ngau has had that weren't answered in the Guidelines.

Great you are adding that stuff.

I decided to test my DRC constraints on an "approved" board. I chose Euterpe. Much to my dismay, the DRC's were set to 5 mil spacing and the layout grid was set to 1 mil. This is a formula for errors! Our design rule is 6/6 and absolute minimum is 5/5. As we know its not nice to push manufacturing. I don't know how the circuit will react to 6/5... The rule was set by Bill Herndon who emulated 6/6 (I think?) and I'm not sure if this was only for the differential pairs only.

6 6 I think pretty much came from the 11.8 mil spacing of the pad ring. The 100 ohm requirement was then satisfied by specifying the dielectric thickness I think. I think bill was mainly looking at the differential pairs because on the digital boards these are really the only things that need controlled impedance.

Anyway, after I reset the rules there were 171 errors! Of course the design summary we reviewed during our meetings was based on the erroneous setting so it looked great.

How big a deal is it to edit these to correct them?

This also effects the Euterpe XRAM which might be easier to re-do once the Euterpe module is fixed.

The Mnemo module had 229 errors. This will need editing for the new pinout anyway.

Are they mostly in the DRAM area, or on the hermes channel?

And the Herminator has 24 errors. These are just spacing for the vias to provide inner layer, gnd and vdd, coverage between the vias.

Does this mean we get close to slots again?

I'm sure all of this is fix-able.

Can you assess the effort required so we can decide priorities? Based on today's meeting it's clear we have to have Euterpe and Cronus as the top priorities, though I think our current scheduling says we have these in time even with the other things going on. Jay is going to shift focus from the bridge to Cronus for a while.

In the long term, I have already added a copy of the DRC Constraint form to the guidelines. As a matter of fact, thats what I was testing when I discovered this. I've also added a requirement to print the DRC constraint settings for

the design reviews along with the Summary report currently brought to the review.

That's a good idea. How are the DRC's run and how is the ruleset selected? Is there any way to automate this (eg with Makefiles) so we can guarantee to get the standard flows from a shared place?

In the short term, I need to ask Howard to put in more hours. He's been really good at putting in his 40 (hourly minded) but I need to reiterate your offer statement that this is a salary position at a startup. We expect the hours.

I think in view of things said at the meeting today this would be just the right time to raise that.

I'm really sorry about this, and I'm glad I caught it now. Also in the future I will be reviewing the data on-line to mark the check list.

Better now than later. Again if there is any opportunity to automate to remove manual steps that could be subject to error let's look at it.

Do you have any further thoughts or suggestions?

Given this surprise I'm wondering how fine we should cut things in getting first versions of the boards fabbed. We have fairly conservative numbers in the schedule for fab and assembly, but given the possibility of something of this seriousness not being picked up till Hadco are looking at the artwork (and I guess based on past experience there has always been some issue), we may want to look at sending them out earlier.

Tim

From: pmayer (Patricia Mayer)
Sent: Thursday, August 03, 1995 1:44 AM
To: tbr
Cc: pmayer
Subject: Bad board news

Tim,

I'm sorry to say that I have discovered incorrect DRC settings on several boards.

I've been working on the Allegro Design Guidelines for the past week, recording all I've learned about schematics and responding to question Ngau has had that weren't answered in the Guidelines.

I decided to test my DRC constraints on an "approved" board. I chose Euterpe. Much to my dismay, the DRC's were set to 5 mil spacing and the layout grid was set to 1 mil. This is a formula for errors! Our design rule is 6/6 and absolute minimum is 5/5. As we know its not nice to push manufacturing. I don't know how the circuit will react to 6/5... The rule was set by Bill Herndon who emulated 6/6 (I think?) and I'm not sure if this was only for the differential pairs only.

Anyway, after I reset the rules there were 171 errors! Of course the design summary we reviewed during our meetings was based on the erroneous setting so it looked great.

This also effects the Euterpe XRAM which might be easier to re-do once the Euterpe module is fixed.

The Mnemo module had 229 errors. This will need editing for the new pinout anyway.

And the Herminator has 24 errors. These are just spacing for the vias to provide inner layer, gnd and vdde, coverage between the vias.

I'm sure all of this is fix-able.

In the long term, I have already added a copy of the DRC Constraint form to the guidelines. As a matter of fact, thats what I was testing when I discovered this. I've also added a requirement to print the DRC constraint settings for the design reviews along with the Summary report currently brought to the review.

In the short term, I need to ask Howard to put in more hours. He's been really good at putting in his 40 (hourly minded) but I need to reiterate your offer statement that this is a salery position at a startup. We expect the hours.

I'm really sorry about this, and I'm glad I caught it now. Also in the future I will be reviewing the data on-line to mark the check list.

Do you have any further thoughts or suggestions?

-Pattie

From: vanthof (vant)
Sent: Wednesday, August 02, 1995 4:12 PM
To: geert (Geert Rosseel); tbr (Tim B. Robinson); lisar (Lisa Robinson); hopper (Mark Hofmann)
Cc: vanthof (Dave Van't Hof); tom (Tom Laidig)
Subject: fullchip drc run still going

I have severely underestimated the time it takes to do a fullchip drc run. This is the first time a fullchip has been run with the new drc flow which does a significant amount of post processing to emulate tapeout. This process added quite a bit of time, more than I thought. I had estimated that a lower fullchip drc would take 2 days, and it's probably closer to 4 or 5 days, I'm unsure of just how long it really will be.

Dave

--
Dave Van't Hof MicroUnity Systems Eng., Inc. 255 Caspian Sunnyvale, CA 94089
vanthof@microunity.com 1 408 734-8100

"I don't know the meaning of the word surrender! I mean, I know it, I'm not dumb... just not in this context." The Tick to Thrackazog

From: tbr
Sent: Tuesday, August 01, 1995 8:32 PM
To: Daniel Albers
Cc: albers@microunity.com; geert@microunity.com; hopper@microunity.com;
tau@microunity.com; tom@microunity.com; vanthof@microunity.com;
wampler@microunity.com
Subject: Re: euterpe tapout? here we go...

Daniel Albers wrote (on Tue Aug 1):

Let's break the idea of the frame up into 2 parts:

1) Frame scribeline data

The frame can always be re-used provided we don't want to change any cells inside of it. We did plan on using different etest cells in the pollux and euterpe reticle sets.

2) Device/scribe interface (1 um ring surrounding each device placed in the frame).

The device/scribe interface ring will almost always need to be regenerated unless we are positive that the die-edge is identical between tapeouts.

On pollux the cell f0011_ring.ly would just be regenerated and checked-in. This takes a couple of hours pollux. Probably the same for euterpe.

Thanks for the clarification.

Tim

--
Daniel Albers albers@microunity.com MicroUnity Systems Engineering, Inc.
255 Caspian Way, Sunnyvale, CA (408) 734-8100

"Evil is just plain bad! You don't cotton to it. You gotta smack it in the nose with the rolled-up newspaper of goodness! Bad dog! Bad dog!"

- The Tick.

From: Daniel Albers [albers@microunity.com]
Sent: Tuesday, August 01, 1995 4:35 PM
To: Tim B. Robinson
Cc: albers@microunity.com; geert@microunity.com; hopper@microunity.com;
tau@microunity.com; tom@microunity.com; vanthof@microunity.com;
wampler@microunity.com
Subject: Re: euterpe tapout? here we go...

> the words of Tim B. Robinson:
>
>
> Daniel Albers wrote (on Tue Aug 1):
>
> Primarily we put in different etest cells in the frame.
>
> So if really pressed could we re-use a frame for a different tapeout?
>

Let's break the idea of the frame up into 2 parts:

1) Frame scribeline data

The frame can always be re-used provided we don't want to change any cells inside of it. We did plan on using different etest cells in the pollux and euterpe reticle sets.

2) Device/scribe interface (1 um ring surrounding each device placed in the frame).

The device/scribe interface ring will almost always need to be regenerated unless we are positive that the die-edge is identical between tapeouts.

On pollux the cell f0011_ring.ly would just be regenerated and checked-in. This takes a couple of hours pollux. Probably the same for euterpe.

Dan

--
Daniel Albers albers@microunity.com MicroUnity Systems Engineering, Inc.
255 Caspian Way, Sunnyvale, CA (408) 734-8100

"Evil is just plain bad! You don't cotton to it. You gotta smack it in the nose with the rolled-up newspaper of goodness! Bad dog! Bad dog!"

- The Tick.

From: tbr
Sent: Tuesday, August 01, 1995 2:22 PM
To: Daniel Albers
Cc: albers@microunity.com; geert@microunity.com; hopper@microunity.com;
tau@microunity.com; tom@microunity.com; vanthof@microunity.com;
wampler@microunity.com
Subject: Re: euterpe tapout? here we go...

Daniel Albers wrote (on Tue Aug 1):

Primarily we put in different etest cells in the frame.

So if really pressed could we re-use a frame for a different tapeout?

Tim

From: tom (Tom Laidig [tau])
Sent: Tuesday, August 01, 1995 11:02 AM
To: Kurt Wampler
Cc: albers (Daniel Albers); geert (Geert Rosseel); hopper (Mark Hofmann); tbr (Tim B. Robinson);
vanhof (Dave Van't Hof); tau
Subject: Re: euterpe tapout? here we go...

Kurt Wampler writes:

Tom writes:

>I just got buttonholed by Jack, Al, and Anh for an impromptu meeting
>about euterpe tapeout, given the edict that we must have euterpe
>silicon by Dec 31. I explained that euterpe, as it exists now, does
>not meet the 'compromise' design rule set developed last week, and I
>estimated 3 months of layout work before it could be made to do so.

Not to mention the very real risk that Euterpe would no longer route
to completion with the compromise rules' larger vias.

Yah, I mentioned that as well. Also the fact that we'd lose some rows of atoms and a few
other things by trying to meet the other provisions of the compromise rules.

>Given this, Al and Anh agreed that the best move is to tape out the
>baseplate layers (currently defined as 010-140 -- all but metals,
>SDEC, and silicide) ASAP in their current form, and pressed me for an
>estimate of how soon this could happen. I made the possibly rash
>statement that I thought we might be able to tapeout the baseplate on
>Aug 14. (Jack mentioned some 1- or 2-udr well-well and well-nactive
>spacing violations, to which Al said 'waive them')

Will there be any changes needed on the poly layer to comply with
the new SDEC ISO rules?

No; we are not going to meet the new SDEC ISO rules. We can dink with SDEC as much as
seems good to improve our situation vis-a-vis the SDEC ISO rules, but we don't really have
any time to do this, so I don't anticipate any real progress.

>After some argument, we settled on Sep 1 as the target date to tape
>out the layers up through M1 (plus any more metals we can get out by
>then), with the remaining metal layers taping out promptly thereafter.

This is "ship physical tapes on Sep 1" or "commence fracture on Sep 1"?
I don't see a problem with shipping tapes on Sep 1 as long as we
start the fracture by Aug. 28. We'll need 2-3 days to compute layers
010-140, and a little time to review post-fracture DRC flags & write
the tapes.

The quoted dates are actual tape ship dates -- ie, we must ship the tapes for 010-140 by
6pm on Aug 14; 150-180 by 6pm on Sep 1. It sounds as if this means we start the 010-140
fracture on Aug 11 at the latest.

The other metals are of less immediate interest to the fab (they need
M1 to get transistor characterization, which is why that date is spec'ed), but the
implicit assumption is that we'll ship the other metals within a week or thereabouts.

From: Daniel Albers [albers@microunity.com]
Sent: Tuesday, August 01, 1995 10:27 AM
To: Tim B. Robinson
Cc: albers@microunity.com; geert@microunity.com; hopper@microunity.com;
tau@microunity.com; tom@microunity.com; vanthof@microunity.com;
wampler@microunity.com
Subject: Re: euterpe tapout? here we go..

> the words of Tim B. Robinson:
>
>
> Daniel Albers wrote (on Mon Jul 31):
>
> > the words of Tom Laidig [tau]:
> >
> > [snip]
> >
> > I hope I didn't commit (however tentatively I tried to do so) to
> > anything _too_ rash. My estimates were predicated on a lot of stuff I
> > don't know enough about, including, but surely not limited to:
> >
> > There's a frame that is ready, or very nearly so
> >
> > [snippitte, snip, snip]
> >
> > The frame is "nearly" ready. The one that is check'd in is completely
> > wrong. But I believe I can have a good frame put together by the guesstimated
> > tapeout dates...
> >
> > Why does the frame need to be any different from the one (I assume) we
> > have ready for pollux?
>

Primarily we put in different etest cells in the frame.

Dan

--
Daniel Albers albers@microunity.com MicroUnity Systems Engineering, Inc.
255 Caspian Way, Sunnyvale, CA (408) 734-8100

"Evil is just plain bad! You don't cotton to it. You gotta smack it in the
nose with the rolled-up newspaper of goodness! Bad dog! Bad dog!"

- The Tick.

From: wampler (Kurt Wampler)
Sent: Tuesday, August 01, 1995 12:27 AM
To: albers; geert; hopper; tbr; tom; vanthof
Cc: tau
Subject: Re: euterpe tapout? here we go...

Tom writes:

>I just got buttonholed by Jack, Al, and Anh for an impromptu meeting
>about euterpe tapeout, given the edict that we must have euterpe
>silicon by Dec 31. I explained that euterpe, as it exists now, does
>not meet the 'compromise' design rule set developed last week, and I
>estimated 3 months of layout work before it could be made to do so.

Not to mention the very real risk that Euterpe would no longer route
to completion with the compromise rules' larger vias.

>Given this, Al and Anh agreed that the best move is to tape out the
>baseplate layers (currently defined as 010-140 -- all but metals, SDEC,
>and silicide) ASAP in their current form, and pressed me for an
>estimate of how soon this could happen. I made the possibly rash
>statement that I thought we might be able to tapeout the baseplate on
>Aug 14. (Jack mentioned some 1- or 2-udr well-well and well-nactive
>spacing violations, to which Al said 'waive them')

Will there be any changes needed on the poly layer to comply with
the new SDEC ISO rules?

>After some argument, we settled on Sep 1 as the target date to tape out
>the layers up through M1 (plus any more metals we can get out by then),
>with the remaining metal layers taping out promptly thereafter.

This is "ship physical tapes on Sep 1" or "commence fracture on Sep 1"?
I don't see a problem with shipping tapes on Sep 1 as long as we
start the fracture by Aug. 28. We'll need 2-3 days to compute layers
010-140, and a little time to review post-fracture DRC flags & write
the tapes.

>[snip]

>The impression I have now is that taping out euterpe is our highest
>priority, but I dunno -- the highest priority seems to change several
>times a week as far as I can tell.

Whether we tape out euterpe, pollux, or mnemo, the drill is pretty
similar, and once we've ironed out all of the synthesis details
for one of them, the others ought to follow pretty much the same
formula (except for any midstream revisions we make in response to
Sisyphus 2 characterization).

>Are we having fun yet?

Can't wait to get ported onto that Alpha box!

- Kurt

From: tbr
Sent: Tuesday, August 01, 1995 12:17 AM
To: vanthof (vant)
Cc: albers (Daniel Albers); geert (Geert Rosseel); hopper (Mark Hofmann); Tom Laidig [tau]; vanthof (Dave Van't Hof); wampler (Kurt Wampler)
Subject: Re: euterpe tapout? here we go...

vant wrote (on Mon Jul 31):

>
>After some argument, we settled on Sep 1 as the target date to tape out
>the layers up through M1 (plus any more metals we can get out by then),
>with the remaining metal layers taping out promptly thereafter.

According to what rules? If we are going to tape out euterpe to the current rule set, then I think we can do upto metall. If we are to meet the compromised set, then your estimate of 3 months is more accurate.

Plan should be to get it clean per the current rules and get going with that version so we have the soonest possible mask set. It may make sense to follow that up with a revised version which also meets a subset of the compromise rules if we can get some guidance on the most important. ie do the 10% of the work that gets the 90% benefit.

Tim